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SECTION 00 10 10  

INVITATION TO BIDDERS  

Separate sealed bids for the Force Main Cleaning - Morrow to River’s Bend Project will be 

received by the Warren County Board of Commissioners at the Office of the Warren County 

Commissioners, 406 Justice Drive, Lebanon, Ohio  45036, until 11:00 AM December 15, 2022 

and then at said time publicly opened and read aloud. 

Bid documents, including terms, general conditions, supplemental conditions, drawings and 

specifications are available on Warren County’s Website at 

https://www.co.warren.oh.us/Commissioners/Bids/Default.aspx. Questions regarding the 

technical specifications should be directed to Chris Brausch at the Warren County Water and 

Sewer Department, (513) 695-1193.  

Potential bidders interested in viewing the project sites and facilities should contact Chris 

Brausch.   

The project generally consists of piping modifications and upgrades to the Todd’s Fork Sanitary 

Lift Station and Bigfoot Sanitary Lift Station and pipe cleaning (pigging) of 33,900 feet of 10-

inch ductile iron force main and 2,600 feet of 12-inch ductile iron force main.  The estimated 

contract value is $995,000. 

 

A bid guaranty, as required by Ohio Revised Code, Section 153.54, shall accompany each 

proposal submitted, as follows: 

1. A Certified check, cashier’s check, or letter of credit equal to ten (10) percent of the bid.  

A letter of credit may only be revocable by the Owner.  Upon entering into a contract 

with the Owner, the contractor must file a performance bond for the amount of the 

contract, and the bid guaranty will then be returned to the successful and unsuccessful 

bidders upon contract execution.  

     OR 

2. A form of bid guaranty bond (attached) for the full amount of the bid.  Such bond is 

retained for the successful bidder, but returned to unsuccessful bidders after the contract 

is executed.   

Warren County reserves the right to reject any or all bids submitted, to waive any irregularities in 

bids, and enter into a contract with the Bidder who in Warren County's consideration offered the 

lowest and best bid.  By order of the Board of County Commissioner, County of Warren, State of 

Ohio. 

        ______________________________ 

              Tina Osborne, Clerk 

https://www.co.warren.oh.us/Commissioners/Bids/Default.aspx
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SECTION 00 10 20 

 BID PROPOSAL 

 

The undersigned declares that the only persons or parties in this Bid are as stated; that the Bid is 

made without any collusion with other persons, firms, or corporations; that all the Contract 

Documents as prepared have been carefully examined; that the undersigned is fully informed in 

regard to all conditions pertaining to the Work and the place where it is to be done, and from 

them the undersigned makes this Bid.  The undersigned do hereby propose to furnish all labor, 

materials, tools, equipment, etc., necessary to complete the work as specified under this contract 

and that the bid include all costs including, permit fees, taxes, insurance, overhead, and profit. 

All material and equipment must comply with the specifications and drawings that comprise the 

Contract Documents. 

The premiums for all Bonds required shall be paid by the Contractor and shall be included in the 

Contract Price.  The undersigned Bidder further agrees that the Bid Security accompanying this 

Bid shall become the property of the County if the Bidder fails to execute the Agreement. 

If any addenda are published on Warren County’s website at   

https://www.co.warren.oh.us/Commissioners/Bids/Default.aspx , pursuant to SECTION 00 20 

00, Paragraph 7, the undersigned acknowledges receipt of the following Addenda: 

No. ______, dated ______________, 2022 

No. ______, dated ______________, 2022 

No. ______, dated ______________, 2022  

 

The price Bid shall include the following:  

 

Item 1 – Mobilization & Demobilization. This lump sum bid item shall include the 

mobilization/demobilization needed to complete the work.    

 

Item 2 – Bigfoot Lift Station Modifications. This bid item shall include all work that will be 

completed at the Bigfoot Lift Station. Work includes, but is not limited to, clearing, demolition 

and disposal of equipment and materials, bypass piping modifications, valve vault pipe 

modifications, flow meter installation, painting, bypass pumping, and restoration of the site.  

 

Items 3 – Todd’s Fork Lift Station Modifications. This bid item shall include all work that will 

be completed at the Todd’s Fork Lift Station. Work includes, but is not limited to, clearing, 

demolition and disposal of equipment and materials, precast pigging launch vault, yard pipe 

modifications, flow meter installation, painting, bypass pumping, and pavement/site restoration. 

      

Item 4 – Force Main Manifold Modifications. This bid item shall include all work that will be 

completed at the Manifold Site. Work includes, but is not limited to, clearing, demolition and 

disposal of equipment and materials, precast pigging retrieval vault, yard pipe modifications, 

check valve replacement, air release valve, painting, bypass pumping, maintenance of pedestrian 

and bike traffic, and pavement/site restoration.       

 

https://www.co.warren.oh.us/Commissioners/Bids/Default.aspx
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Item 5 – 12-inch Sanitary Force Main Cleaning (Pigging). This bid item shall include all work 

that is needed to clean 2,600 feet of 12-inch ductile iron sanitary sewer force main. Work 

includes, but is not limited to, launching and retrieving pigs from the sanitary sewer force main. 

 

Item 6 – 10-inch Sanitary Force Main Cleaning (Pigging). This bid item shall include all work 

that is needed to clean 33,900 feet of 10-inch ductile iron sanitary sewer force main. Work 

includes, but is not limited to, launching and retrieving pigs from the sanitary sewer force main. 

   

Item 7 – Excavation & Construction Services During Cleaning (Pigging). This bid item includes 

all work that is needed to retrieve cleaning equipment that becomes lodged within the force 

main.  Work includes, but is not limited to, labor, materials, and equipment to excavate and 

retrieve lodged equipment within the force main and repair the force main.  This work shall be 

completed on a time and materials basis at equipment and labor rates negotiated between the 

Owner and Contractor.  The Owner has included an allowance amount in the bid calculation.  

Funds remaining under this work item at the end of the project shall be non-performed and shall 

not be billed to the Owner. 

 

The written/typed Total Bid price is for the convenience of the Owner in comparing bids.  Any 

discrepancy between the actual sum of the line item totals and the written/typed total bid price 

shall be resolved in favor of the actual sum of the correct individual line item. 

The undersigned hereby certifies under the penalty of perjury that this bid is in all respects bona 

fide, fair and made without collusion or fraud with any other person or entity.  The bid proposals 

shall remain in full force and effect for sixty (60) days after the date of opening bids. The full 

name and address of all persons and parties interested in the foregoing bids as principals are as 

follows: 

 

             

Individual, Partnership, or Corporation 

 

 

             

Signature of Corporate Officer, President, or Owner 

 

 

      

Date 
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Notice of acceptance should be mail or delivered to the following: 

 

 

COMPANY NAME:           

CHIEF EXECUTIVE OFFICER:         

ADDRESS:            

             

PHONE NUMBER:           

PROJECT CONTACT PERSON:         

PHONE NUMBER:           

E-MAIL ADDRESS:           

FEDERAL ID #:           

WEBSITE ADDRESS:          

 

 
NOTE:  The firm, corporate or individual name of the bidder must be signed in ink in the space provided 

for the signatures on the proposed blanks.  In the case of a corporation, the title of the officer signing must 

be stated and such officer must be thereunto duly authorized and the seal of said corporation duly affixed.  

In the case of a partnership, the signature of at least one of the partners must follow the firm name, using 

the term "member of the firm."  In the case of an individual, use the terms "doing business as", or "sole 

owner."   
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SECTION 00 10 30 

BID FORM & SUBCONTRACTORS 

 
 

BIDDER agrees to perform all the work described in the Contract Documents for the following prices: 

 

 

 

Item Description Cost 

1 Mobilization & Demobilization   

2 Bigfoot Lift Station Modifications   

3 Todd’s Fork Lift Station Modifications   

4 Force Main Manifold Vault and Piping Changes 
  

5 
Pipeline Cleaning (Pigging) of 2,600 feet of 12-inch ductile iron 
sanitary force main. 

  

6 
Pipeline Cleaning (Pigging) of 33,900 feet of 10-inch ductile iron 
sanitary force main. 

  

7 
Construction labor, equipment, and materials for extraction of 
lodged cleaning equipment. (Allowance item) 

$25,000  

 TOTAL BID PRICE   
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SUBCONTRACTORS 

Pipeline Cleaning  

       Company:   

       Address:   

       Website:    

       Contact Person & Phone Number:     

Bypass Pumping 

       Company:   

       Address:   

       Website:   

       Contact Person & Phone Number:   

Other:   

       Company:   

       Address:   

       Website:    

       Contact Person & Phone Number:     

Other:   

       Company:   

       Address:   

       Website:    

       Contact Person & Phone Number:     
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SECTION 00 10 50 

EXCEPTION SHEET 

 

Exceptions:  Exceptions to any bid specification must be clearly stated on this sheet.  This sheet 

must be submitted with each bid.  If there are no exceptions, please indicate "none" below. 

 

1)              

             

                          

2)              

             

              

3)              

             

                          

4)              

             

              

5)              

             

                          

6)              
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SECTION 00 20 00 

GENERAL INSTRUCTIONS TO BIDDERS 

1. Receipt and Opening of Bids:     The Warren County Board of Commissioners (herein 

referred to as "Owner"), invites bids on the form attached hereto, all blanks of which must be 

appropriately filled in.  Bids will be received by the Owner at the Office of the Warren County 

Board of Commissioners until 11:00 AM, Thursday December 15, 2022 and then at said office 

publicly opened and read aloud.  The envelopes containing the bids must be sealed, addressed to 

Warren County Board of Commissioners at 406 Justice Drive, Lebanon, Ohio 45036, and shall 

be clearly marked as follows: 

BID OPENING 

FORCE MAIN CLEANING - MORROW TO RIVERS BEND PROJECT 

11:00 AM DECEMBER 15, 2022 

The Owner may consider informal any bid not prepared and submitted in accordance with the 

provisions hereof and may waive any informalities or reject any and all bids.  Any bid may be 

withdrawn prior to the above scheduled time for the opening of bids or authorized postponement 

thereof.  Any bid received after the time and date specified shall not be considered.   

2. Description of Project: The project generally consists of piping modifications and 

upgrades to the Todd’s Fork Sanitary Lift Station and Bigfoot Sanitary Lift Station and pipe 

cleaning (pigging) of 33,900 feet of 10-inch ductile iron force main and 2,600 feet of 12-inch 

ductile iron force main.   

3. Construction Cost:  The Engineer’s opinion of probable construction cost for the base 

bid work is $995,000.   

4. Project Funding/Financing:  The contract shall be financed only through the Owner’s 

reserved funds and does not receive financing through any State of Ohio or Federal funding. 

5. Time of Completion and Liquidated Damages:  The Bidder hereby agrees that the 

Contract Time shall commence on the date stipulated in the Notice to Proceed which will be 

issued by the Owner within 14 days of contract execution and to complete the work in 

accordance with the terms as stated in the Contract, and in accordance with the following 

schedule milestones: 

Piping Modifications Substantial Completion: 120 days from Notice to Proceed. 

Pipeline Cleaning Completion:  240 days from Notice to Proceed. 

Final completion: Site restoration work completed, and Contract Closeout shall be within 

270 days from Notice to Proceed. 

Any delays in substantial completion of the work that are within the control of the Contractor, 

their Subcontractor, or Supplier shall be subject to liquidated damages in the sum of $200.00 for 

each consecutive calendar day that the project extends beyond the substantial completion 

deadline.  See the General Conditions and Supplemental Conditions for the definition and 

requirements of substantial completion. 
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6. Bid Documents: Bid documents, including terms, general conditions, supplemental 

conditions, drawings, addenda, and other information are available online, free of charge, at the 

Warren County’s Website at https://www.co.warren.oh.us/Commissioners/Bids/Default.aspx. No 

plan holder list will be maintained by the Owner. All Addenda will be posted on the website and 

shall not be mailed to bidders.  

7. Addenda and Interpretations:  No interpretation of the meaning of the plans, 

specifications or other pre-bid documents will be made to any bidder orally.  Every request for 

such interpretation must be in writing to Chris Brausch at chris.brausch@co.warren.oh.us. To be 

given consideration all questions must be received by 4:00 pm on Monday, December 5, 2022.  

All such interpretations and any supplemental instructions will be in the form of written addenda 

to the specifications which, if issued, will be posted on the Warren County Commissioners 

website https://www.co.warren.oh.us/Commissioners/Bids/Default.aspx., no later than three days 

prior to the date fixed for the opening of bids.  Failure of any bidder to monitor the website and 

download any such addendum or interpretations shall not relieve such bidder from any obligation 

under his/her bid as submitted.  All addenda so issued shall become part of the contract 

documents. Bidders shall be responsible for checking the website prior to submitting their bids. 

8. Required Forms:  Each bid must be submitted on the forms contained in the Contract 

Documents herein.  All blank spaces for bid prices must be completed, in ink or typewritten, in 

both words and figures, and the foregoing certifications must be fully completed and executed 

when submitted. Each Bidder shall complete and submit the following forms with his/her bid: 

Section  00 10 20 BID PROPOSAL 

Section  00 10 30 BID FORM 

Section  00 10 50 EXCEPTION SHEET 

Section  00 30 10 NONCOLLUSION AFFIDAVIT – FORM 1 

Section  00 30 20 NONCOLLUSION AFFIDAVIT – FORM 2 

Section  00 30 30  AFFIDAVIT OF NON-DELINQUENCY OF REAL AND/OR 

PERSONAL PROPERTY TAX 

Section  00 30 40 FINDINGS FOR RECOVERY AFFIDAVIT 

Section  00 30 50  EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS, 

BID CONDITIONS, NON-DISCRIMINATION, AND EQUAL 

EMPLOYMENT OPPORTUNITY AFFIDAVIT 

Section  00 40 10  BID GUARANTY AND CONTRACT BOND 

Section  00 50 10 EXPERIENCE STATEMENT 

 

9. Modification or Withdraw of Bid:  Bids may be modified or withdrawn by an 

appropriate document duly executed (in the manner that a bid must be executed) and delivered to 

the place where bids are to be submitted at any time prior to the opening of bids. 

 

After opening, a Bidder may withdraw their bid from consideration if the price bid was 

substantially lower than the other bids, provided the bid was submitted in good faith and the 

reason for the price being substantially lower was a clerical mistake as opposed to a judgment 

mistake and was actually due to an unintentional omission of a substantial quantity of work, 

labor or material made directly in the compilation of the bid.  Request to withdraw such bid must 

https://www.co.warren.oh.us/Commissioners/Bids/Default.aspx
mailto:chris.brausch@co.warren.oh.us
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be made in writing and filed with the Owner within two business days after the opening of bids 

and prior to the acceptance thereof.   

 

10. Method of Award:  The Owner may reject all bids or may award the contract on the 

base bid or on the base bid combined with additions or deductible alternates, to the lowest and 

best bidder, as produces a net amount which is within the available funds.   

 

To determine lowest and best bidder, the price of the bid will be given equal weight against the 

totality of the following factors: 1.) the bidder’s information provided in the Section 00 50 10 

Experience Statement which shall be used to judge responsibility, experience, skill, financial 

standing, feedback from references or prior clients—which may include Owner; 2.) the Section 

00 10 30 Exception Sheet; 3.) availability.  

If the total price received from the lowest and best bidder exceeds the amount of funds available 

to finance the contract, the Owner may: 

a. Reject all bids; 

b. Augment the funds available in an amount sufficient to enable award to the lowest and 

best bidder or bidders; 

c. Reduce the scope of work by eliminating certain items of work to produce a total bid 

which is within available funds; 

d. Reduce the scope of work by reducing the quantity of certain items of work to produce a 

total bid which is within available funds; 

e. Reduce the scope of work by a combination of adjustments as outlined in "c" and "d" 

above to produce a total bid which is within available funds. 

f. The Owner may reject all bids or may award the contract on the base bid or on the base 

bid combined with additions or deductible alternates as produces a net amount which is 

within the available funds. 

The Owner may consider informal and may reject any bid not prepared and submitted in 

accordance with the provisions hereof. The Owner reserves the right to reject all bids, to waive 

any informalities or irregularities in the bids received, and to accept any bid which is deemed 

lowest and best. 

11. Qualification of Bidder:  The Owner may make such investigations as he/she deems 

necessary to determine the ability of the bidder to perform the work, and the bidder shall furnish 

to the Owner all such information and data for this purpose as the Owner may request.  The 

Owner reserves the right to reject any bid if the evidence submitted by, or investigation of, such 

bidder fails to satisfy the Owner that such bidder is properly qualified to carry out the obligations 

of the contract and to complete the work contemplated therein; conditional bids will not be 

accepted. 
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12. Conditions of Work:  Each bidder must inform him/herself fully of the conditions 

relating to the construction of the project and the employment of labor thereon.  Failure to do so 

will not relieve a successful bidder of his/her obligation to furnish all material and labor 

necessary to carry out the provisions of his/her contract.  Insofar as possible the contractor, in 

carrying out the work, must employ such methods or means or will not cause any interruption of 

or interference with the work of any other contractor.  No plea of ignorance of conditions that 

exist or that may hereafter exist, or of conditions or difficulties that may be encountered in the 

execution of the work as the result of failure to make such examination and investigation, will be 

accepted as an excuse for any failure or omission on the part of the Contractor to fulfill in every 

respect, all the requirements of the Contract, nor will the same be accepted as a basis for any 

claim whatsoever for extra compensation or for an extension of time. 

13. Obligation of Bidder:  Each bidder shall, and is hereby directed to inspect the entire site 

of the proposed work and judge for him/herself as to all the circumstances affecting the cost and 

progress of the work and shall assume all patent and latent risks in connection therewith.  At the 

time of the opening of bids each bidder will be presumed to have inspected the site and to have 

read and to be thoroughly familiar with the plans and contract documents (including all 

addenda).  The failure or omission of any bidder to examine any form, instrument or document 

shall in no way relieve any bidder from any obligation in respect of his/her bid. 

14. Non-Collusion Affidavit:  The successful bidder will be required to submit non-

collusion affidavit on the forms included in these Bid/Contract documents (SECTION 00 30 10 

and 00 30 20). These affidavit shall be dated and executed as part of this bid. 

 

15. Real and/or Personal Property Tax Affidavit:  All bidders must complete the Real 

and/or Personal property tax affidavit (Section 00 30 30) and submit with your bid.  This section 

should be fully completed whether or not you as a vendor/contractor own property in Warren 

County, Ohio. 

16. EEO Compliance:  Equal Employment Opportunity (EEO) compliance requirements 

and affidavit are contained in SECTION 00 30 50.   Owner contracts that receive state or federal 

funding including, but not limited to, grants, loans, and debt forgiveness shall not be executed 

unless the Contractor possesses a current Certificate of Compliance issued by the State EEO 

Coordinator.   

Every contract for or on behalf of the County for the construction, alteration, or repair of any 

public building or public work shall include an affidavit certifying the contractor complies with 

EEO requirements specified in Ohio Revised Code Section 153.59. 

17. Bid Security:   

A bid guaranty, as required by Ohio Revised Code, Section 153.54, shall accompany each 

proposal submitted, as follows: 

1. A Certified check, cashier’s check, or letter of credit equal to ten (10) percent of 

the bid.  A letter of credit may only be revocable by the Owner.  Upon entering into a 

contract with the Owner, the contractor must file a performance bond for the amount of 
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the contract, and the bid guaranty will then be returned to the successful and unsuccessful 

bidders upon contract execution.  

     OR 

 2. A form of bid guaranty and contract bond (attached) for the full amount of the 

bid.  Such bond is retained for the successful bidder, but returned to unsuccessful bidders 

after the contract is executed.   

Such cash, checks or bid bonds will be returned to bidders after the Owner has awarded the bid 

and has executed the contract, or, if no award has been made within 60 days after the date of the 

opening of bids, upon demand of the bidder at any time thereafter, so long as he/she has not been 

notified of the acceptance of his/her bid. 

Attorneys-in-fact who sign bid bonds or contract bonds must file with each bond a certified and 

effectively dated copy of their power of attorney. 

18. Liquidated Damages for Failure to Enter into Contract:  The successful bidder, upon 

his/her failure or refusal to execute and deliver the contract and bonds required within 10 

working days after he/she has received the documents, shall forfeit to the Owner, as liquidated 

damages for such failure or refusal, the bid security. 

19. Security for Faithful Performance:  Simultaneously with his/her delivery of the 

executed contract, the Contractor shall furnish a performance (surety) bond as security for 

faithful performance of this contract and for the payment of all persons performing labor on the 

project under the contract and furnishing materials in connection with the contract. The surety on 

such bond or bonds shall be a duly authorized surety company satisfactory to the Owner.  Please 

note that upon execution of the Contract if a Bid Guaranty/Contract Bond was submitted with 

your original bid a Performance Bond will not be required. 

20. Required Insurance:  In accordance with the specifications and the Supplemental 

Conditions, the Contractor, without restricting the obligations and liabilities assumed under the 

Contract Documents, shall at his own cost and expense purchase and maintaining in force until 

final acceptance of his work, the forms of insurance coverage as described in Section 00 80 10 

Supplemental Conditions 1.2, C. Article 5 – Bonds and Insurance  

Certificates from the insurance carrier stating the limits of liability and expiration date shall be 

filed with the Owner before operations are begun.  Such certificates shall not merely name the 

types of policy provided, but shall specifically refer to this Contract and shall name the Board of 

Warren County Commissioners as additionally insured.   

All policies as hereinafter required shall be so written that the Owner will be notified of 

cancellation or restrictive amendment at least sixty days prior to the effective date of such 

cancellation or amendment. 

If any part of the work is sublet, insurance of the same types and limits as required shall be 

provided by or on behalf of the Subcontractors to cover that part of the work they have 

contracted to perform including Property Damage Liability Special Hazards coverage if so 

required by this contract. 
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21. Additional Obligations Upon Contact Award:  Upon award of the bid but prior to 

execution of the final agreement and notice to proceed, the Contractor shall submit all of the 

following documents, completed as required: 

 1)  Contract 

 2)  Performance Bond 

 3)  Certificates of Insurance 

22. Wage Rates:  In the event that the rate of wages paid for any trade or occupant in the 

locality where such work is being performed are under current collective agreements or 

understandings between bona fide organizations of labor and employer, then the wages to be 

paid shall be not less than such agreed wage rates, nor less than the minimum rates compiled by 

the Federal Labor Standard Act.  Copies of these prevailing wage rates have been included in 

these specifications.  Every Contractor and Subcontractor who is subject to Ohio Revised Code, 

Chapter 4115 shall, as soon as he begins performance under his contract with the Owner, supply 

the Prevailing Wage Coordinator for the Owner a schedule of the dates on which he is required 

to pay wages to employees.  He shall also deliver to the Prevailing Wage Coordinator within 

three weeks after each pay date, a certified copy of his payroll which shall exhibit for each 

employee paid any wages, name, current address, social security number, number of hours 

worked each day of the pay period and the total for each week, hourly rate of pay, job 

classification, fringe payments, and deductions from wages.  The certification of each payroll 

shall be executed by the Contractor, Subcontractor, or duly appointed agent thereof and shall 

recite that the payroll is correct and complete and that the wage rate shown is not less than those 

required by the contract. 

In case the Owner orders the Contractor to perform extra or additional work which may make it 

necessary for the Contractor or any Subcontractor under this contract to employ a person not 

herein specified, the Contractor will include in the contract change order for such extra or 

additional work, a minimum wage rate for such trade or occupation, and insofar as such extra or 

additional work is concerned, there shall be paid to each employee engaged in work of such trade 

or occupation, not less than the wage so included.  Insofar as possible, local labor shall be 

employed on this work. 

23. Laws and Regulations:  The bidder's attention is directed to the fact that all applicable 

State laws, municipal ordinances, and the rules and regulations of all authorities having 

jurisdiction over construction of the project shall apply to the contract throughout, and they will 

be deemed to be included in the contract the same as though herein written out in full. 

24. Foreign Corporation and Contractors: "Foreign Corporation" means a corporation 

incorporated under the laws of another state.  No contract shall be entered into with a foreign 

corporation until the Secretary of State has certified that such corporation is authorized to do 

business in Ohio: and until, if the bidder so awarded the Contract is a person or partnership, it 

has filed with the Secretary of State a Power of Attorney designating the Secretary of State as its 

agent for the purpose of accepting service of summons in any action brought under Ohio Revised 

Code, Section 153.05 or under Sections 4123.01 to 4123.94, inclusive. 
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25. Safety Standards and Accident Prevention:  With respect to all work performed under 

this contract, the Contractor shall: 

a. Comply with the safety standards provisions of applicable laws, building and 

construction codes and the "Manual of Accident Prevention in Construction" published 

by the Associated General Contractors of America, the requirements of the Occupational 

Safety and Health Act of 1970 (Public Law 91-596), and the requirements of title 29 of 

the code of Federal Regulations, Section 1518 as published in the "Federal Register", 

Volume 36, N. 75, Saturday, April 17, 1971. 

b. Exercise every precaution at all times for the prevention of accidents and the protection 

of persons (including employees) and property. 

c. Maintain at his/her office or other well-known place at the job site, all articles necessary 

for giving first aid to the injured and shall make standing arrangements for the immediate 

removal to a hospital or doctor's care of persons (including employees) who may be 

injured at the job site.  In no case shall employees be permitted to work at a job site 

before the employer has made a standing arrangement for removal of injured persons to a 

hospital or a doctor's care. 

26. Permits:  Contractor shall keep a copy of all permits at the project site throughout the 

duration of the work.  The permits required for the work, the permit holder, and the entity paying 

for the permit is outlined below. All obtained permits acquired to date are included in SECTION 

00 70 20. 

Permit Agency 

Permit 

Holder Entity Paying for Permit 

Permit to Install Ohio EPA Owner Owner 

License Agreement ODNR Owner Owner 

 

27. Subcontracts:  Under Section 01 10 30 of the Contract Documents the Contractor shall 

provide a list of all subcontractors intended to be used in performance of the work.  In the event 

the Owner does not object, Contractor may have such work performed by a subcontractor.  

Contractor shall bind every subcontractor to, and every subcontractor must agree to be bound by 

the terms of the Agreement, as far as applicable to the subcontractor's work particularly 

pertaining to Prevailing Wages and EEO requirements. Nothing contained in the Agreement 

shall create any contractual relationship between any subcontractor and Owner, nor create any 

obligations on the part of the Owner to pay or see to the payment of any sums to any 

subcontractor. 

28. Subletting of Contract:  The Contractor shall not sublet, sell, transfer or assign any 

portion of the contract without written consent of the Owner of his designated agent.  When such 

consent is given, the Contractor will be permitted to sublet a portion thereof, but shall perform 

with his own organization, work amounting to no less than fifty percent of the total contract cost, 
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except that any time designated in the contract before computing the amount of work required to 

be performed by the Contractor with his own organization, no subcontract, or transfer of 

contract, shall in any way release the Contractor of his liability under the contract and bonds. 

29. CONFIDENTIAL DOCUMENTS & INFORMATION:  Do not submit confidential 

documents or documents of any type that contain trade secrets.  All materials submitted 

become public records once opened and may be copied upon request to anybody including 

competitive bidders. 

 

 

END OF SECTION
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SECTION 00 30 10 

NON-COLLUSION AFFIDAVIT – FORM 1 

 

State of _____________________________ 

  _____________________________ 

BID Identification ________________________________________ 

 

CONTRACTOR __________________________________________________, being first duly 

sworn, deposes and says that he is ___________________________ (sole owner, a partner, 

president, secretary, etc.) of ___________________________________, the party making the 

foregoing BID; that such BID is not made in the interest of or on behalf of any undisclosed 

person, partnership, company, association, organization, or corporation; that such BID is genuine 

and not collusive or sham; that said BIDDER has not directly or indirectly colluded, conspired, 

connived or agreed with any BIDDER or anyone else to put in a sham BID, or that any one shall 

refrain from Bidding; that said BIDDER has not in any manner, directly or indirectly, sought by 

agreement, communication or conference with anyone to fix the BID price of said BIDDER or of 

any other BIDDER, or to fix any overhead, profit, or cost element of such BID price, or of that 

of any other BIDDER, or to secure any advantage against the OWNER awarding the contract or 

anyone interested in the proposed contract; that all statement contained in such BID are true; and, 

further, that said BIDDER has not, directly or indirectly, submitted his BID price or any 

breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or 

paid and will not pay any fee in connection therewith, to any corporation, partnership, company, 

association, organization, BID depository, or to any member or agent thereof, or to any other 

individual except to such person or persons who have a partnership or other financial interest 

with said BIDDER in his general business. 

 

      Signed: 

      ________________________________ 

      Subscribed and sworn to before 

      me this ___ day of _______, 2022. 

 

      Seal of Notary 

      ________________________________
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SECTION 00 30 20 

NON-COLLUSION AFFIDAVIT – FORM 2 

STATE OF ____________________ 

COUNTY OF ____________________ 

I, ____________________, holding the title and position of ____________________ at the firm 

____________________, affirm that I am authorized to speak on behalf of the company, board 

directors and owners in setting the price on the contract, bid or proposal. I understand that any 

misstatements in the following information will be treated as fraudulent concealment of true 

facts on the submission of the contract, bid or proposal. 

I hereby swear and depose that the following statements are true and factual to the best of my 

knowledge: 

The contract, bid or proposal is genuine and not made on the behalf of any other person, 

company or client, INCLUDING ANY MEMBER OF THE WARREN COUNTY BOARD OF 

COMMISSIONERS. 

The price of the contract, bid or proposal was determined independent of outside consultation 

and was not influenced by other companies, clients or contractors, INCLUDING ANY 

MEMBER OF THE WARREN COUNTY BOARD OF COMMISSIONERS. 

No companies, clients or contractors, INCLUDING ANY MEMBER OF THE WARREN 

COUNTY BOARD OF COMMISSIONERS have been solicited to propose a fake contract, bid 

or proposal for comparative purposes.  

No companies, clients or contractors, INCLUDING ANY MEMBER OF THE WARREN 

COUNTY BOARD OF COMMISSIONERS have been solicited to refrain from bidding or to 

submit any form of noncompetitive bidding. 

Relative to sealed bids, the price of the bid or proposal has not been disclosed to any client, 

company or contractor, INCLUDING ANY MEMBER OF THE WARREN COUNTY BOARD 

OF COMMISSIONERS, and will not be disclosed until the formal bid/proposal opening date. 

____________________ 

AFFIANT 

Subscribed and sworn to before me this ______day of____________________ 2022. 

____________________ 

(Notary Public), 

____________________ County. 

My commission expires ____________________ 20 __
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    SECTION 00 30 30 

AFFIDAVIT OF NON-DELINQUENCY OF REAL AND/OR  

PERSONAL PROPERTY TAX 

THIS SECTION SHOULD BE FULLY COMPLETED WHETHER OR NOT YOU AS A 

VENDOR/CONTRACTOR OWN PROPERTY IN WARREN COUNTY, OHIO.   MAKING A 

FALSE STATEMENT ON THIS AFFIDAVIT MAY BE PUNISHABLE BY A FINE AND/OR 

IMPRISONMENT. 

STATE OF ________________________________) 

        SS: 

COUNTY OF ______________________________ ) 

_____________________________________________ being duly cautioned and sworn, states 

as follows: 

 1.  That he/she is ___________________________________________ of 

      (Title) 

   ___________________________________________ 

     (Name of Contracting Party) 

 2.  That ___________________________________ is not presently charged with any 

    (Name of Contracting Party) 

delinquent Real and/or Personal property taxes on the general tax list of Real and/or 

Personal property of Warren County. 

     -OR- 

 1.  That ________________________________ is charged with delinquent Real and/or 

   (Name of Contracting Party) 

Personal property tax on the general tax list of Real and/or Personal property of Warren 

County.  The amount of delinquent Real and/or Personal property tax due and unpaid 

including any due and unpaid penalty and interest is:  

$________________________________________ 

Further, affiant states not. 

     ________________________________ 

       Affiant 

Sworn to and subscribed in my presence this ____ day of _____________ 2022. 

     ________________________________ 

       Notary Public 

This instrument was prepared by _________________________. 

Note to Fiscal Office:  If any Real and/or Personal property taxes are delinquent, you must send a 

copy of this statement to the County Treasurer within 30 days of the date it is submitted. 
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SECTION 00 30 40 

FINDINGS FOR RECOVERY AFFIDAVIT 

STATE OF      

COUNTY OF     , SS: 

     , upon being duly cautioned and sworn, hereby states the 

following based on personal knowledge: 

1) That he/she is      (title), of       (name 

of bidder) and authorized to execute this affidavit; and,  

2) That        (name of bidder) is not a person or entity 

against whom a finding for recovery has been issued by the Auditor of State, which 

finding for recovery is unresolved as defined in Ohio Revised Code [General Provisions] 

Section 9.24 (B); and, 

3) That        (name of bidder) does not appear in the 

database of unresolved findings of recovery maintained by the Auditor of State pursuant 

to Ohio Revised Code [General Provisions] Section 9.24 (D). 

 

              

       Affiant 

 Sworn to and subscribed in my presence this        day of   , 2022. 

 

              

       Notary Public 

My Commission expires:     
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SECTION 00 30 50 

EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS, BID CONDITIONS, 

NON-DISCRIMINATION, AND EQUAL EMPLOYMENT OPPORTUNITY AFFIDAVIT 

Bidders shall submit a copy of a valid Certificate of Compliance issued by the State EEO 

Coordinator for Owner projects that receive state or federal funding.  The source of financing 

and funding for this project is specified in SECTION 00 20 00 – GENERAL INSTRUCTIONS 

TO BIDDERS. Bidders may contact the State of Ohio, Department of Administrative Services, 

Equal Opportunity Division for information on how to apply online for a certification using the 

Ohio Business Gateway.   

Every contract for or on behalf of the County for the construction, alteration, or repair of any 

public building or public work shall include an affidavit certifying the contractor complies with 

EEO requirements specified in Ohio Revised Code Section 153.59.  In addition to the affidavit, 

all bidders agree to the following State of Ohio standard conditions of contract for construction: 

1. The contractor will not discriminate against any employee or applicant for employment 

because of race, color, religion, national origin, age, disability, Vietnam era Veteran status, 

ancestry or sex.  The contractor will take affirmative action to ensure that applicants are 

employed, and that employees are treated during employment without regard to their race, 

color, religion, national origin, age, disability, Vietnam era Veteran status, ancestry or sex.  

Such action shall include, but is not limited to, the following:  Employment, upgrading, 

demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of 

pay or other forms of compensation; and selection for training, including apprenticeship. 

The contractor agrees to post in conspicuous places, available to employees and applicants 

for employment, notices to be provided setting forth the provisions of this nondiscrimination 

clause. 

2. The contractor will in all solicitations or advertisements for employees placed by or on behalf 

of the prime contractor, state that all qualified applicants will receive consideration for 

employment without regard to race, color, religion, national origin, age, disability, Vietnam 

era Veteran status, ancestry or sex.. 

3. The contractor agrees to fully cooperate with the County, the State Equal Employment 

Opportunity Coordinator and with any other official or agency, or the State or Federal 

government which seeks to eliminate unlawful employment discrimination, and with all other 

State and Federal efforts to assure equal employment practices under its contract and the 

contractor shall comply promptly with all requests and directions from the County, the State 

Equal Opportunity Coordinator and any of the State of Ohio officials and agencies in this 

regard, both before and during construction. 

4. Full cooperation as expressed in clause (3), above, shall include, but not be limited to, being 

a witness and permitting employees to be witnesses and complainants in any proceedings 

involving questions of unlawful employment practices, furnishing all information requested 

by the County and the State Equal Employment Opportunity Coordinator, and permitting 

access to its books, records, and accounts by the County and the State Equal Employment 
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Opportunity Coordinator for purposes of investigation to ascertain compliance with 

applicable rules, regulations and orders. 

5. In the event of the contractor's noncompliance with the nondiscrimination clauses of its 

contract or with any of the said rules, regulations, or orders, its contract may be canceled, 

terminated, or suspended in whole or in part and the contractor may be declared ineligible for 

further County construction contracts. 

In the event that is contract is terminated for a material breach of EEO requirements, the 

contractor shall become liable for any and all damages which shall accrue to the County as a 

result of said breach. 

6. The contractor will require the inclusion of language reflecting these same six covenants 

within every subcontract or purchase order it executes in the performance of its contract 

unless exempted by rules, regulations or orders of the State Equal Employment Opportunity 

Coordinator so that these provisions will be binding upon each subcontractor or vendor.  The 

contractor will take such as the County may direct as a means of enforcing such provisions, 

including sanctions for noncompliance; provided, however, that in any litigation with a 

subcontractor, vendor or other party as a result of such direction by the County, the 

contractor may be requested to protect the interests of the County. 

The bidder hereby adopts the foregoing covenants? 

_____ Yes _____ No 

 

PLEASE NOTE:  The bidder's failure to adopt the Bidder's EEO Covenants, will cause the 

bidder's proposal to be rejected as being non-responsive. 
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CERTIFICATE OF COMPLIANCE NON-DISCRIMINATION AND EQUAL EMPLOYMENT 

OPPORTUNITY AFFIDAVIT (CONTRACTOR) 

STATE OF ______________________________) 

        SS: 

COUNTY OF  ______________________________) 

_____________________________ being first duly sworn, deposes and  

says that he/she is _______________________ of _____________________________________  

the party who made the foregoing proposal; that such party as bidder does not and shall not 

discriminate against any employee or applicant for employment because of race, color, religion, 

national origin, age, disability, Vietnam era Veteran status, ancestry or sex.  If awarded the bid 

and contract under this proposal, said party shall take affirmative action to insure that applicants 

are employed and that employees are treated, during employment, without regard to their race, 

color, religion, national origin, age, disability, Vietnam era Veteran status, ancestry or sex..  If 

successful as the lowest and best bidder under the foregoing proposal, this party shall post non-

discrimination notices in conspicuous places available to employees and applicants for 

employment setting forth the provisions of this affidavit. 

Furthermore, said party agrees to abide by the assurances found in Section 153.54 of the Ohio 

Revised Code in the Contract Provisions with the Owner if selected as the successful bidder by 

the Owner. 

      __________________________________ 

      Signature 

      __________________________________ 

      Affiant 

      __________________________________ 

      Company/Corporation 

      __________________________________ 

      Address 

      __________________________________ 

      City/State/Zip Code 

Sworn to and subscribed before me this ______ day of ___________, 2022. 

      __________________________________ 

(seal)      Notary 
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CERTIFICATE OF COMPLIANCE NON-DISCRIMINATION AND EQUAL EMPLOYMENT 

OPPORTUNITY AFFIDAVIT (SUB CONTRACTOR) 

STATE OF ______________________________) 

        SS: 

COUNTY OF  ______________________________) 

_____________________________ being first duly sworn, deposes and  

says that he _______________________ of ________________________________________  

the party who made the foregoing proposal; that such party as bidder does not and shall not 

discriminate against any employee or applicant for employment because of race, color, religion, 

national origin, age, disability, Vietnam era Veteran status, ancestry or sex.  If awarded the bid 

and contract under this proposal, said party shall take affirmative action to insure that applicants 

are employed and that employees are treated, during employment, without regard to their race, 

color, religion, national origin, age, disability, Vietnam era Veteran status, ancestry or sex.  If 

successful as the lowest and best bidder under the foregoing proposal, this party shall post non-

discrimination notices in conspicuous places available to employees and applicants for 

employment setting forth the provisions of this affidavit. 

Furthermore, said party agrees to abide by the assurances found in Section 153.54 of the Ohio 

Revised Code in the Contract Provisions with the Owner if selected as the successful bidder by 

the Owner. 

      __________________________________ 

      Signature 

      __________________________________ 

      Affiant 

      __________________________________ 

      Company/Corporation 

      __________________________________ 

      Address 

      __________________________________ 

      City/State/Zip Code 

Sworn to and subscribed before me this ______ day of ___________, 2022. 

      __________________________________ 

(seal)      Notary 
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SECTION 00 40 00  

BONDING REQUIREMENTS 

 

Bid guaranty, as required by Ohio Revised Code, Section 153.54, shall accompany each 

proposal submitted, as follows, either: 

1. A Certified check, cashier’s check, or letter of credit equal to ten (10) percent of the 

bid.  A letter of credit may only be revocable by the Owner.  

     OR 

2. A form of bid guaranty and contract bond (attached) for the full amount of the bid.  

Such bond is retained for the successful bidder, but returned to unsuccessful bidders 

after the contract is executed.   

Performance bond is required upon entering into a contract with the Owner for 100 percent of 

the contract price when the bid guaranty is a certified check, cashier’s check, or letter of credit 

equal to ten percent.  Otherwise the bid guaranty and contract bond shall secure the performance 

of the contract with a penal sum of 100% of the bid.  A "performance bond" is one executed in 

connection with a contract to secure fulfillment of all the contractor's obligations under such 

contract. 
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SECTION 00 40 10  

BID GUARANTY AND CONTRACT BOND 

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned, 

______________________________________________________________________________ 

______________________________________________________________________________ 

  (Insert full name or legal title of Contractor and Address) 

as Principal and 

__________________________________________________________________ 

   (Insert full name or legal title of Surety) 

as Surety, are hereby held and firmly bound unto the Warren County Board of Commissioners 

hereinafter called the Obligee, in the penal sum of the dollar amount of the bid submitted by the 

Principal to the Obligee on _______________________________________ to undertake the 

project known as: 

FORCE MAIN CLEANING MORROW TO RIVERS BEND PROJECT 

The penal sum referred to herein shall be the dollar amount of the Principal's bid to the Obligee, 

incorporating any additive or deductive alternate proposals made by the Principal on the date 

referred to above to the Obligee, which are accepted by the Obligee,  In no case shall the penal 

sum exceed the amount of _____________________________________________ DOLLARS, 

$_______________________.  If this item is left blank, the penal sum will be the full amount of 

the Principal's bid, including alternates.  Alternatively, if completed, the amount stated must not 

be less than the full amount of the bid, including alternates in dollars and cents.  A percentage is 

not acceptable. 

For the payment of the penal sum well and truly to be made we hereby jointly and severally bind 

ourselves, our heirs, executors, administrators, successors, and assigns. 

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that whereas the above named 

Principal has submitted a bid on the above referred to project; 

NOW, THEREFORE, if the Obligee accepts the bid of the Principal and the Principal fails to 

enter into a proper contract in accordance with the bid, plans, details, specifications, and bills of 

material; and in the event the Principal pays to the Obligee the difference not to exceed ten 

percent of the penalty hereof between the amount specified in the bid and such larger amount for 

which the Obligee may in good faith contract with the next lowest bidder to perform the work 

covered by the bid; or in the event the Obligee does not award the contract to the next lowest 

bidder and resubmits the project for bidding, the Principal will pay the Obligee the difference not 

to exceed ten percent of the penalty hereof between the amount specified in the bid, or the costs, 

in connection with the resubmission, of printing new contract documents, required advertising, 

and printing and mailing notices to prospective bidders, whichever is less, then this obligation 

shall be null and void, otherwise to remain in full force and effect.   
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If the Obligee accepts the bid of the Principal and within TEN days after the awarding of the 

contract, enters into a proper contract in accordance with the bid, plans, details, specifications, 

and bills of material, which said contract is made a part of this bond the same as though set forth 

herein; and  

IF THE SAID PRINCIPAL SHALL well and faithfully perform each and every condition of 

such contract; and indemnify the Obligee against all damage suffered by failure to perform such 

contract according to the provisions thereof and in accordance with the plans, details, 

specifications, and bills of material therefore; and shall pay all lawful claims of subcontractors, 

materialmen, and laborers, for labor performed and materials furnished in the carrying forward, 

performing, or completing of said contract:  we agreeing and assenting that this undertaking shall 

be for benefit of any materialman or laborer having a just claim, as well as for the Obligee 

herein; THEN THIS OBLIGATION SHALL  be void; otherwise the same shall remain in full 

force and effect; it being expressly understood and agreed that the liability of the Surety for any 

and all claims hereunder shall in no event exceed the penal amount of this obligation as herein 

stated. 

THE SAID surety hereby stipulates and agrees that no modifications, omissions, or additions, in 

or to the terms of said contract or in or to the plans and specifications therefor shall in any wise 

affect the obligations of said surety on its bond, and it does hereby waive notice of any such 

modifications, omissions or additions to the terms of the contract or to the work or to the 

specifications. 

SIGNED AND SEALED this _____ day of ___________ 2022. 

____________________________   _______________________________ 

 PRINCIPAL       SURETY 

By: ______________________  By: _______________________________ 

        Attorney-in-fact  

Title: _____________________ 

         

 

       Surety Agent's Name and Address: 

       ______________________________ 

       ______________________________ 

       _______________________________ 
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SECTION 00 40 20 

PERFORMANCE BOND 

KNOW ALL MEN BY THESE PRESENTS: that 

______________________________________________________________________ 

    (Name of Contractor) 

______________________________________________________________________ 

    (Address of Contractor) 

a _________________________________________, hereinafter called 

 (Corporation, Partnership or Individual) 

Principal, and __________________________________________________________ 

    (Name of Surety) 

______________________________________________________________________ 

    (Address of Surety) 

hereinafter called Surety, are held and firmly bound unto 

 WARREN COUNTY OHIO, BOARD OF COMMISSIONERS  

 406 Justice Drive 

 Lebanon, OH  45036 

hereinafter called OWNER, in the penal sum of _____________ Dollars, $(______________) in 

lawful money of the United States, for the payment of which sum well and truly to be made, we 

bind ourselves, successors, and assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a 

certain contract with the OWNER, dated the __________________ day of _______________, 

2022, a copy of which is hereto attached and made a part hereof for the construction of: 

FORCE MAIN CLEANING MORROW TO RIVERS BEND PROJECT 

NOW, THEREFORE, if the Principal shall well, truly and faithfully perform its duties, all the 

undertakings, covenants, terms, conditions, and agreements of said contract during the original 

term thereof, and any extensions thereof which may be granted by the OWNER, with or without 

notice to the Surety and during the guaranty period(s), and if he shall satisfy all claims and 

demands incurred under such contract, and shall fully indemnify and save harmless the OWNER 

from all costs and damages which it may suffer by reason of failure to do so, and shall reimburse 

and repay the OWNER all outlay and expense which the OWNER may incur in making good 

any default, then this obligation shall be void; otherwise to remain in full force and effect.   

PROVIDED, FURTHER, that the said surety, for value received, hereby stipulates and agrees 

that no change, extension of time, alteration or addition of the terms of the contract or the 

WORK to be performed thereunder or the SPECIFICATIONS accompanying the same shall in 
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any way affect its obligation on this BOND, and it does hereby waive notice of any such change, 

extension of time, alteration or addition to the terms of the contract or to the WORK or to the 

SPECIFICATIONS. 

PROVIDED, FURTHER, that no final settlement between the OWNER and the CONTRACTOR 

shall abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 

IN WITNESS WHEREOF, this instrument is executed in counterparts, each one of which shall 

be deemed an original, this the ________ day of ____________ 2022. 

 

ATTEST:     _______________________________ 

        (Principal) 

 

____________________________  By ____________________________ 

(SEAL) 

____________________________  ______________________________ 

____________________________  ______________________________ 

ATTEST: 

____________________________  ______________________________ 

 (SEAL)      (Surety) 

____________________________  ______________________________ 

____________________________  ______________________________ 

 

 

 

IMPORTANT:  Pursuant to Ohio Revised Code §122.87(A) defines surety company as, “. . .  a 

company that is authorized by the department of insurance to issue bonds as a surety”. 

 

 

 

   



00 50 10 – 1 

SECTION 0050 10 

EXPERIENCE STATEMENT 

The Bidder is required to state in detail in the space provided below, what work they have 

completed of a character similar to that included in the proposed contract, to give references and 

such other detailed information as will enable the Owner to judge their responsibility, 

experience, skill and financial standing. Completion of this statement is required and must be 

submitted with the Bid in order to qualify for consideration for award of contract. 

SUBMITTED FOR: 

FORCE MAIN CLEANING MORROW TO RIVER’S BEND PROJECT 

SUBMITTED BY: 

Name:              

(Print or Type Name of Bidder) 

(A Corporation/A Partnership/An Individual) 

[Bidder to strike out inapplicable terms.] 

 

Address:            

The undersigned certifies under oath the truth and correctness of all statements and of all 

answers to questions made hereinafter. 

(Note:  Attach Separate Sheets as Required) 

1.0 How many years has your organization been in business as a construction contractor?  

 __________________________________ 

2.0 How many years has your organization been in business under its present name?  

 _____________________________ 

3.0 Has any construction contracts to which you have been a party been terminated by the 

owner; have you ever terminated work on a construction project prior to its completion 

for any reason; has any surety which issued a performance bond on your behalf ever 

completed the work in its own name or financed such completion on your behalf; has any 

surety expended any monies in connection with a contract for which they furnished a 

bond on your behalf?  If the answer to any portion of this question is "yes", please furnish 

details of all such occurrences including name, address, phone number, and contact 

person of owner, engineer, and surety, and name and date of project. 

No  ____________ Yes ____________, If yes, attach details described above. 
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4.0 Has any officer or partner of your organization ever been an officer or partner of another 

organization that had construction contracts terminated by the owner; terminated work on 

a project prior to its completion for any reason; had any surety which issued a 

performance bond complete the work in its own name or financed such completion; or 

had any surety expend any monies in connection with a contract for which they furnished 

a bond?  If the answer to any portion of this question is "yes", please furnish details of all 

such occurrences including name, address, phone number, and contact person of owner, 

engineer, and surety, and name and date of project. 

No  ____________ Yes ____________, If yes, attach details described above. 

5.0 Provide a list of water and wastewater construction projects, their owners, contract 

amounts, percent complete, short description of work, and scheduled completion that 

your organization has in process on this date. 

6.0 Provide a list of water and wastewater construction projects, their owners, contract 

amounts, short description of work, and dates of completion that your organization has 

completed in the past five years. 

7.0 Have you personally inspected the site of the proposed work? Describe any anticipated 

problems with the site and your proposed solutions. 

8.0 List name, address and telephone number of a reference for each project listed under 

Items 5.0 and 6.0, above. 

9.0 List name and experience of the principal individuals of your organization. 
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10.0 List the states in which your organization is legally qualified to do business. 

             

             

             

             

             

11.0 List name, address and telephone number of an individual who represents each of the 

following and whom OWNER may contact for a financial reference: 

11.1 A surety: 

Name             

Contact            

Address           

  

                                            Phone No.        

Financial Reference           

11.2 A bank: 

Name             

Contact            

Address            

                                            Phone No.        

Financial Reference           

11.3 A major material supplier: 

Name             

Contact            

Address            
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Phone No.            

Financial Reference           

12.0 Dated at                  this    day of                          , 2022. 

      (Print or Type Name of Bidder) 

      By:         

 

(Seal, if corporation) 

-------------------------------------(Affidavit for Individual)------------------------------------- 

__________________________, being duly sworn, deposes and says that all of the foregoing 

qualification information is true, complete, and accurate. 

 

------------------------------------(Affidavit for Partnership)------------------------------------ 

__________________________, being duly sworn, deposes and says that he/she is a member of 

the partnership of         and that all of the foregoing 

qualification information is true, complete, and accurate. 

 

------------------------------------(Affidavit for Corporation)------------------------------------ 

_________________________, being duly sworn, deposes and says that he/she is   

    of        , and that all of the  

     (Full name of Corporation) 

foregoing qualification information is true, complete, and accurate. 

 

-----------------------------------(Affidavit for Joint Venture)----------------------------------- 

 ____________________________ and       , being duly 

sworn, deposes and says that they are members of                   

                  (Full Name of Joint Venture) 

, and that all of the foregoing qualification information is true, complete, and accurate. 
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  -------------------------------------------(Acknowledgment)  ------------------------------------------- 

__________________________________, being duly sworn, deposes and says that he/she is  

 of      ; that he/she is duly authorized to make the foregoing 

                         (Name of Bidder) 

affidavit and that he/she makes it on behalf of (    ) himself/herself; (    ) said partnership; (    ) 

said corporation. 

 

Sworn to before me this     day of    , 2022, in the County 

of      , State of     . 

             (Notary Public) 

My commission expires       

(Seal) 

 

 

 

  



00 60 10 – 1 

SECTION 00 60 10 

CONTRACT 

THIS AGREEMENT, made this ______ day of ___________, 2022, with the Warren County 

Board of Commissioners, 406 Justice Drive, Lebanon, Ohio, hereinafter called "Owner" and 

CONTRACTOR NAME AND ADDRESS HERE doing businesses as (an individual, partner, 

a corporation) hereinafter called "Contractor." 

WITNESSETH:  That for and in consideration of the payments and agreements hereinafter 

mentioned, to be made and performed by the Owner, the Contractor hereby agrees with the 

Owner to commence and complete the construction described as follows: 

FORCE MAIN CLEANING - MORROW TO RIVER’S BEND PROJECT 

hereinafter called the project, for the sum of $AMOUNT AND WRITE IT OUT HERE, and 

all work in connection therewith, under the terms as stated in the General Conditions and 

Supplemental Conditions of the Contract; and as his (its or their) own proper cost and expense 

furnish all the materials, supplies, machinery, equipment, tools, superintendence, labor 

insurance, and other accessories and services necessary to complete the said project in 

accordance with the conditions and prices stated in Contract Documents.  "Contract Documents" 

means and includes the following: 

Addendum 

Division 00 – Contract Requirements 

Division 01 to 33 – Technical Specifications 

General Conditions 

Supplemental Conditions 

Construction Drawings 

 Record Construction Drawings 

CONTRACTOR hereby agrees to commence work under this contract on or before a date to be 

specified in a Written "Notice to Proceed" of the OWNER and shall complete all work within the 

following requirements: 

Piping Modifications Substantial Completion: 120 days from Notice to Proceed. 

Pipeline Cleaning Completion:  240 days from Notice to Proceed. 

Final completion: Site restoration work completed, and Contract Closeout shall be within 

270 days from Notice to Proceed. 

Any delays in substantial completion of the work that are within the control of the Contractor, 

their Subcontractor, or Supplier shall be subject to liquidated damages in the sum of $200.00 for 

each consecutive calendar day that the project extends beyond the substantial completion 

deadline. 

This Agreement may be terminated by either party upon written notice in the event of substantial 

failure by the other party to perform in accordance with the terms of this Agreement.  The 

nonperforming party shall have fifteen calendar days from the date of the termination notice to 

cure or to submit a plan for cure acceptable to the other party. 
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OWNER may terminate or suspend performance of this Agreement for OWNER'S convenience 

upon written notice to the CONTRACTOR.  CONTRACTOR shall terminate or suspend 

performance of the services/work on a schedule acceptable to the OWNER. 

The CONTRACTOR will indemnify and save the OWNER, their officers and employees, 

harmless from loss, expenses, costs, reasonable attorney’s fees, litigation expenses, suits at law 

or in equity, causes of action, actions, damages, and obligations arising from (a) negligent, 

reckless or willful and wanton acts, errors or omissions by CONTRACTOR, its agents, 

employees, licensees, consultants, or subconsultants; (b) the failure of the CONTRACTOR, its 

agents, employees, licensees, consultants or subconsultants to observe the applicable standard of 

care in providing services pursuant to this agreement; (c) the intentional misconduct of the 

CONTRACTOR, its agents, employees, licensees, consultants, or subconsultants that result in 

injury to persons or damage to property. for which the OWNER may be held legally liable. 

The CONTRACTOR does hereby agree to indemnify and hold the OWNER harmless for any 

and all sums for which the OWNER may be required to pay or for which the OWNER may be 

held responsible for failure of the CONTRACTOR or any subcontractors to pay the prevailing 

wage upon this project. 

The OWNER agrees to pay the CONTRACTOR in the manner and at such times as set forth in 

the General Conditions and as amended in the Supplemental Conditions and in such amounts as 

required by the Contract Documents. 

This Contract shall be construed under the laws of the State of Ohio, and the parties hereby 

stipulate to the venue for any and all claims, disputes, interpretations, litigation of any kind 

arising out of this Contract being exclusively in the Warren County, Ohio Court of Common 

Pleas (unless both parties mutually agree in writing to alternate dispute resolution), as well as 

waiving any right to bring or remove such matters in or to any other state or federal court.   

This Agreement shall be binding upon all parties hereto and their respective heirs, executors, 

administrators, successors, and assigns. 

Contractor shall bind every subcontractor to, and every subcontractor must agree to be bound by 

the terms of, this Agreement, as far as applicable to the subcontractor's work particularly 

pertaining to Prevailing Wages and EEO requirements.  Nothing contained in this Agreement 

shall create any contractual relationship between any subcontractor and Owner, nor create any 

obligations on the part of the Owner to pay or see to the payment of any sums to any 

subcontractor. 

IN WITNESS WHEREOF, the parties hereto have executed, or caused to be executed by their 

duly authorized officials, this Agreement in two counterparts, each of which shall be deemed an 

original on the date first above written. 
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     WARREN COUNTY BOARD OF COMMISSIONERS 

        (Owner) 

     ________________________________   

     Tom Grossmann, President 

ATTEST: 

      

      

____________________   

Name       

 

(Seal) 

ATTEST:    CONTRACTOR NAME HERE 

       (Contractor) 

__________________________ By: ______________________________ 

       Name  

     _________________________________ 

Title 

Approved as to Form: 

___________________________ 

Assistant Prosecutor 
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SECTION 00 70 10 

 WAGE RATE DETERMINATION 

 

Prevailing wage rates for the State of Ohio apply to this project.  Contractors and Subcontractor(s) 

shall conform to the State of Ohio Department of Labor requirements, guidelines, and laws.  

Included in this section is a list of the Ohio Prevailing Wage Rates available at the time of 

publication.  It is the responsibility of the Contractor and Subcontractor(s) to verify the wage rates 

prior to bidding and throughout the project.  A complete list of Ohio Prevailing Wage Rates is 

available at the Ohio Wage and Hour website or from the Ohio Department of Commerce Wage 

and Hour Bureau. 

 



























































Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Asbestos Local 50 Zone 1 

Change # : LCN02-2022sksLoc50 

Craft: Asbestos Worker Effective Date: 07/01/2022 Last Posted: 07/01/2022 

01 BHR 

II 
Fringe Benefit Payments II Irrevocable ![;JI Overtime I 

Fund PWR Rate j 

I II H&W II Pension II ir~ II Vac.11 Annuity II Other II L~~)ET II ~~~C 1c=11 I 

I Classification 

ll~D□□□□□Cll I 
Asbestos 

I 

$35.46 

11$:JLJLJLJLJLJLJLJLJ□ Insulation 
Mechanic 

Technician : 
Firestop I $35.46 II $7.95 I[:: II $0.50 II $0.00 IEII $0.05 l□I $0.00 II ~II $73.04 

IApprenticell Percent II II IDOi II II II II II 
I 1st year II 54.32 II $19.26 I $1.11 11 $0.00 11 $0.44 I[ $0.0011 $0.35 11$0.0511 $0.00 II $o.oo II $27.81 II $37.44 

I 2nd year II 65.67 II $23.29 $7.9511 $0.95 II $o.44 II $o.oo II $0.65 11 $0.05 11 $0.00 11 $0.00 ii $33.33 II $44.97 

I 3rd year II 76.23 II $27.03 $7.9511 $2.38 II $o.44 II $o.oo II $1.00 11 $0.05 11 $0.00 11 $0.00 11 $38.85 II $52.37 

I 4th year II 84.00 II $29.79 $7.9511 $2.38 II $o.4{)1 $o.oo II $1.00 11 $0.05 11 $0.00 11 $0.00 11 $41.61 II $56.50 

Special Calculation Note *other is Labor Mgt Training Fund 

Ratio: 

1 Journeymen to 1 Apprentice 
4 Journeymen to 1 Apprentice thereafter 

Jurisdiction ( * denotes special jurisdictional 
note): 
ATHENS, AUGLAIZE, BUTLER*, CLINTON, 
CRAWFORD, DELAWARE, FAIRFIELD, FAYETTE, 
FRANKLIN, GUERNSEY, HARDIN, HOCKING, 
KNOX, LICKING, LOGAN, MADISON, MARION, 
MORGAN, MORROW, MUSKINGUM, NOBLE, 
PERRY, PICKAWAY, ROSS, SHELBY. UNION, 
VINTON, WARREN* 

Special Jurisdictional Note: Township of Butler County-Townships of Lemon and Madison. Warren 
County-Township of Cleer Creek, Franklin, Massie, Turtle Creek and Wayne 

Details: 

I 
I 
I 
I 
I 
I 











Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Bricklayer Local 18 

Change # : LCN01-2022sksLoc18 

Craft: Bricklayer Effective Date: 06/01/2022 Last Posted: 06/01/2022 

01 BHR II Fringe Benefit Payments II Irrevocable l[J;JI 
Fund PWR 

I 11 H& W II Pension II ir~ II Vac. ,, Annuity ii Other II LE(~)ET II M(~~C II ~ , 
I Classification 

l□D□□D□D□I 
!Bricklayer $31 .87 11 $9.ss 11 $6.20 11 $0.68 11$0.00 11 $0.00 11 $0.00 11 $0.00 11 $0.00 11 $48.30 II 
Stone $31.87 II $9.55 11 ~ II $0.6811 $0.00 l□I $0.00 II~ II $0.00 II ~I Mason 

Overtime 
Rate 

$64.24 

$64.24 

Pointer $31 .87 

ILJLJLJ□LI:I:T:1::J□ Caulker 
Cleaner 

Refractory $32.87 II $9.55 II ~ JI $0.68 II $0.00 l□I $0.00 II~ II $0.00 lc::JI $65.73 I Workers 

R,fra,rory I $34.87 

1 1 :JLJ□□LJLJLJLJLJ□ Worker Hot 
Pay 

lsawman II $32.12 11 $9.ss 11 $6.20 11 $0.68 11$0.00 11 $0.00 11 $0.00 11 $0.00 11 $0.00 11 $48.55 II $64.61 I 
Layout I $32.12 II $9.55 II~[ $0.68 II $0.00 ll~I $0.00 II~ II $0.00 l[::JI $64.61 I Man 

Free I $32.37 

11:JLJ□□LJLJLJLJLJ□ Standing 
Chimney 

IApprenticell Percent II II 11=:JCII II II II II II 
1st 6 C::JE II $9.55

11 ~ II $0.
68

II$
0
·
00

11~1 $
0
.
00 II~ 11 $

0
.
00 l~I $45.11 

months 

2nd 6 c::JEJEJEII $0.68 II $0.00 ll~I $0.00 ll~I $0.00 l~I $47.50 
months 

3rd 6 c:JE II $9.55
11 ~ II $0.

68
II$

0
·
00

11~1 $
0
·
00 II~ II $0·00 lc::JI $49.89 

months 

4th 6 □~□El l $0.6811$0.00 11~1 $0.00 II~ II $0.00 lc:::JI $52.28 
months 

5th 6 □~□El l $0.
68

II$
0
·
00

11~1 $
0
·
00 II~ II $0.00 l~I $54.67 

months 

6th 6 ~~ II $9.55 11 ~ 11 $0.6811$0.00 11~1 $0.00 II~ II $0.00 IEJI $57.06 I months 

7th 6 □~□El l $0.
68

II$
0
.
00

11~1 $
0
·
00 II~ II $0.00 l~I $59.45 I months 

8th 6 c::JE II $9.55 11 ~ II $0.6811$0.00 11~1 $0.00 II ~ II $0.00 l~I $61.84 I months 
I II II II 11 1r---7r---71 11 II II II II 



F~i:i;R □DI $0.00 II JI $0.00 II $0.00 II :] $0.00 II $:J $0.00 I□□ 

~~m~,~:, LI:1:r: 11 $O.OO II $O.OO II :I::I:JLJ□□ 
I 2nd Year II 50.00 II $15.94 II $9.55 II $0.00 II~ ~ II $0.00 II $0.00 II $0.00 II $0.00 II $25.48 II $33.45 I 

Special Calculation Note : **In order to utilize a Pre-Apprentice, you must have 1 Registerd 
Apprentice in your employ. 

Ratio: 

1-2 Journeyman to 1 Apprentice 
3-4 Journeyman to 2 Apprentice 
5-6 Journeyman to 2 Apprentice 
7-10 Journeyman to 3 Apprentice 

1 Apprentice permits 1 Mason Trainee 
2 Apprentice permits 1 Mason Trainee 
3 Apprenticepermits 2 Mason Trainees 
4 Apprentice permits 2 Mason Trainees 

For each additional 5 Journeyman to 1 Apprentice, 
for every 3 additional Apprentices, 1 Mason Finisher 
may be added 

Jurisdiction ( * denotes special jurisdictional 
note) : 
BROWN, BUTLER, CLERMONT, HAMILTON, 
PREBLE*, WARREN 

Special Jurisdictional Note: In Preble County the following townships are included: (Dixon, Gasper, 
Graits, Israel, Lanier and Somers) 

Details: 
MASON FINISHER:duties shall be to work in all aspects of Masonry construction taking direction from the 
employer and the Journeyman Bricklayer & Stone Mason's working on the job. Mason Finisher's may work on 
job site only when a registered apprentice is on job and the ratios in table above will strictly be enforced. 

Refractory work is classified as working with any of the following materials: 
Acid brick, carbon black brick or carbon black block, firebrick grinding, plastics (with a gun) 
and any resinous cement. 

Fifty cents ($0.50) per hour above scale shall be paid to employees working on free standing industrial or 
institutional chimneys which are completely detached from any building structure. 



Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Bricklayer Local 18 Tile Mechanic 

Change # : LCN01-2022sksLoc18 

Craft: Bricklayer Effective Date: 09/01/2022 Last Posted· 08/12/2022 
Overtime 

Rate D
I BHR II Fringe Benefit Payments II Irr~':::ble [];JI 
::=I =====!11H&WIIPensionll ir~ II Vac. llAnnuityllOtherllLE(~~TIIM(~~C,l~l~=~1l 

I Classification 1□□□□□□□□1:===============:1 
Bricklayer $31.21 $9.67 $5.60 $0.57 $0.00 $0.00 $0.00 $0.00 $0.00 $47.05 $62.66 
Tile 
Terrazzo 
Marble 
Mason 
Mechanic 

Marble 
Layout 
Work 

Swing 
Scaffold 
Worker 

I 

I 

::::::===$=31=.7=1=~11 '96711:Jl'"'711'"001LJI $000 IL" II'""" II :JLJ 
.___ __ $

3
_
2
_.
7
_
1 
_ ____.II ,

9
.•
7
11:11'

0
.,
1
ll'

0
·
0
"ILJI ,o.oo IL" II ,o.oo II :JLJ 

Apprentice 
after 2 
years 

(2400 hrs) 
as 

Apprentice 
Finisher 

~~~~~ □□I $9.67 If :JI $0.5711 ,o.oo ILJI $000 IL II $0.00 II ::JLJ 
.if ~;o □□I ,9.67 11 'JI $0.5

7 II $O.OO IC II ,o.oo 11: II ,o.oo II :JD 
lig~~o □□I $9

67
11 $:O r57 r00

IC II 
1000 

IC roo I□□ 
1i{f.~o□□□□□□□□□□□□ 

Special Calculation Note : Classification title contains "Bricklayer" because contract originates within 
the Bricklayer Local. 



Note that the classification description is clarified after the local union number at the top of the page. 

Ratio: 

1 Journeyman to 1 Apprentice 
5 Journeymen to 1 Apprentice 
10 Journeymen to 2 Apprentices 
15 Journeymen to 3 Apprentices 
20 Journeymen to 4 Apprentices 
25 Journeymen to 5 Apprentices 

Jurisdiction ( * denotes special jurisdictional 
note): 
ADAMS, BROWN, BUTLER, CLERMONT, GALLIA, 
HAMILTON, LAWRENCE, PREBLE*, SCIOTO, 
WARREN 

Special Jurisdictional Note : In Preble County the Townships of Dixon, Israel, Gasper, Lanier, 
Somers and Gratis. 

Details: 
**In order to utilize a Pre-Apprentice, you must have 1 Registerd Apprentice in your employ.** 



Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Bricklayer Local 18 Tile Finisher 

Change # : LCN01-2022sksLoc18 

Craft : Bricklayer Effective Date : 09/01/2022 Last Posted : 08/12/2022 

01 BHR II Fringe Benefit Payments II Irrevocable l~I Overtime 
Fund PWR Rate 

I IIH&jlPensionll ir~ II Vac. llAnnuityllOtherllLE(?~Tll~~~CII ~I 
I Classification 

ll~□□□D□DCII 
I 
I 

Bricklayer Tile $26.66 

□□□□□□□□□□ 
Marble 
Terrazzo 
Finisher 

Terrazzo Base I $27.16 II $9.67 l□I $0.53 ]I $0.00 IEII $0.00 ll~I $0.00 II~~ Grinder 

Marble Sander I $26.76 11 $9.67 ]□I $0.53]! $0.00 IEII $0.00 ll~I $0.00 IE II $55.94 

I Polisher 

I Apprentices JI Percent II II IDOi II II II II II I 
1~-~~o:r:hs c::JE II $9.67 l□I $0.5311 $0.00 IEII $0.00 ]Ell $0.00 IE II $41.79 

I 
!~~-~~~n~: c:JE 11 $

9
.
67 l□I $0.

53 II $0
.
00 IEII $0

.
00 II~ II $

0
.
00 IE II $43.79 

I 
13;gl~l~~~t~;s □~JI $9.671□1 $0.5311 $0.00 IEII $0.00 II~ I[ $0.00 ,~ II $45.79 

I 
4th 6 months c::JEII $9.671□1 $0.5311 $0.00 l□I $0.00 IEJI $0.00 II~ II $47.79 

I 1801-2400 hrs 

~;~l~~~~t~;s EJE ii $9 . 67 1□1 $0.
53 II $O.OO IEII $O.OO 11~1 $O.OO II~ II $49.79 

I 
I 6~~il~~~~s □EJ[:·671□~0.5311 $0.00 IEII $0.00 II~ II $0.0011~1 

$53.79 

I 
1-30 Days 

□□□□□□□□□□□□ 
Prior to 
Entering 

Apprenticeship 

Special Calculation Note : Classification title contains "Bricklayer" because contract originates within 
the Bricklayer Local. 
Note that the classification description is clarified after the local union number at the top of the page. 

Ratio: 

1 Journeyman to 1 Apprentice 
5 Journeymen to 1 Apprentice 
10 Journeymen to 2 Apprentices 
15 Journeymen to 3 Apprentices 

Jurisdiction ( * denotes special jurisdictional 
note): 
ADAMS, BROWN, BUTLER, CLERMONT, GALLIA, 
HAMILTON, LAWRENCE, PREBLE*, SCIOTO, 
WARREN,WARREN* 



20 Journeymen to 4 Apprentices 
25 Journeymen to 5 Apprentices 

Special Jurisdictional Note : Warren in the townships of Dixon, Gasper, lsrsel, Somers & Gratis in 
Prebble County 

Details: 
**In order to utilize a Pre-Apprentice, you must have 1 Registerd Apprentice in your employ.** 







Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Carpenter & Pile Driver 
SW Zone 2 

Change # : LCR01-2022sksloc126 

Craft : Carpenter Effective Date : 06/29/2022 Last Posted : 06/29/2022 

01 BHR 

II 
Fringe Benefit Payments II Irrevocable I[];] 

Fund PWR 

I IIH&WIIPensionll i~ II Vac.11AnnuityilOtherllLE(~~T,1M(~~ClC]I 

I Classification 

ll~D□□D□DCII 
!carpenter II $29.50 II $7.93 II $6.95 l[i?.so]I $0.00 II $2.15 II $o. 14 II $0.00 II $o.oo II $47.17 II 
!Pile Driver II $29.50 11 $7.93 11 $6.95 11 $0.so ii $0.00 11 $2.15 II $0.14 II $0.00 II $o.oo II $47.17 II 
IApprenticel I Percent 

11 II 11~□1 II II II II II 
1st 3 □c::JI $0

·
00 If~ II $

0
.
00 II $

0
.
00 IEII $0

.
00

11~1 $O.OO II ~II Months 

2nd3 □c::JI $7
.
93

11~1 $O.SO II $
0

·
0jEII $0.1

4 ll~I $0
.
00 
1~11 Months 

2rd 6 □c::JI $7.93 If~ II $0.50 II $0.00 l~EJr:JI $0.00 l~II Months 

3rd 6 □c::JI $7.93 ll~JI $0.50 II $0.00 l~EJr:JI $0.00 ll~II Months 

4th 6 □c::JI $7.9311~1 $0.50 II $0.00 IEII $0.1411~1 $0.00 J~I Months 

5th 6 □~I $7.93 IE II $0.50 II $0.00 IEII $0.1411~1 $0.00 l~I Months 

6th 6 c::JEJI $
7

.
93 11~1 $O.SO II $0

.
00 l~EJE II $O.OO II ~I Months 

7th 6 □~I $7
.
93 11~ II $O.SO II $

0
.
00 l~EJE 11 $

0
.
00 l~I Months 

8th 6 □~I $7.93 II~ ll $0.50 II $0.00 l~EJEJI $0.00 l~I Months 

Special Calculation Note: Other is for UBC National Fund. 

Overtime 
Rate 

$61.92 

$61.92 

$26.55 

$37.27 

$37.27 

$39.49 

$39.49 

$48.65 

$50.86 

$53.07 

$55.28 

Ratio: Jurisdiction ( * denotes special jurisdictional 
note): 

After employing 1 Journeymen, the next carpenter 
employed my be an Apprentice. After the first 
apprentice is employed, the ratio of Apprentice to 
Journeymen shall not exceed 2 Journeymen {or 1 
Apprentice. 

Special Jurisdictional Note : 

BROWN, BUTLER, CLERMONT, CLINTON, 
HAMILTON, WARREN 

I 

I 
I 
I 
I 

I 

I 
I 
I 

I 

I 
I 

I 

I 



Details: 
Carpenter duties shall include but not limited to: Pile driving, 
milling,fashioning,joining,assembling,erecting,fastening, or dismantling of all material of 
wood,plastic,metal,fiber,cork,and composition, and all other substitute materials: pile driving,cutting,fitting,and 
placing of lagging, and the handling,cleaning,erecting,installing,and dismantling of machinery,equipment,and 
erecting pre-engineered metal buildings. 
Pile Drivers work but not limited to: unloading, assembling,erection,repairs,operation,signaling,dismantling, and 
reloading all equipment that is used for pile driving including pile butts. pile butts is defined as sheeting or scrap 
piling. Underwater work that may be required in connection with the installation of piling. The diver and his 
tender work as a team and shall arrive at their own financial arrangements with the contractor.Any configuration 
of wood, steel, concrete, or composite that is jetted, driven, or vibrated onto the ground by conventional pile 
driving equipment for the purpose of supporting a future load that may be permanent or temporary. 
Driving bracing,plumbing,cutting off and capping of all piling whether wood,metal,pipe piling or composite. 
loading, unloading, erecting, framing, dismantling, moving, and handling of pile driving equipment. piling used 
in the construction and repair of all wharves, docks, piers, trestles, caissons, cofferdams, and the erection of all 
sea walls and breakwaters. All underwater and marine work on bulkheads, wharves,docks,shipyards, caissons, 
piers, bridges, pipeline work, viaducts, marine cable and trestles, as well as salvage and reclamation work where 
divers are employed. 
Rate shall include carpenters, acoustic, and ceiling installers, drywall installers, pile drivers, and floorlayers. 



Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Carpenter Floorlayer SW District G 

Change # : LCN01-2022skslocSWDayton 

Craft : Carpenter Effective Date : 09/14/2022 Last Posted : 09/14/2022 
Overtime 

Rate 

$57.75 

Special Calculation Note : Other ts for UBC National Fund and Install 

Ratio: 

1 Journeymen to 1 Apprentice 

Special Jurisdictional Note : 

Details: 

Jurisdiction ( * denotes special jurisdictional 
note): 
BROWN, BUTLER, CHAMPAIGN, CLARK, 
CLERMONT, CLINTON, DARKE, GREENE, 
HAMILTON, LOGAN, MIAMI, MONTGOMERY, 
PREBLE, SHELBY, WARREN 

Scope of work shall include, but not be limited to: receiving,unloading,handling,distribution and installation of 
all carpeting materials,carpet padding or matting materials and all resilient materials whether for use on walls, 



floors,counter, sink,table and all preparation work necessary in connection therewith, including sanding work. 
the installation of nonstructural under-layment and the work of removing, cleaning waxing of any of the above. 
Carpeting shall include any floor covering composed of either natural or synthetic fibers that are made in 
breadths to be sewed, fastened or directly glued to floors or over cushioning sound-proofing materials.Resilient 
Floors shall consist of and include the laying of all special designs of wood, wood block, wood composition, 
cork, linoleum, asphalt, mastic, plastic, rubber tile,whether nailed or glued. 



Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Carpenter Millwright Local 1090 SW Zone I 

Change # : LCN01-2022sksLoc1066 

Craft : Carpenter Effective Date : 09/14/2022 Last Posted : 09/14/2022 
-~--- ... ,, -·-··· -

01 II II 
BHR Fringe Benefit Payments Irrevocable IQ;] i 

j Fund I PWR 

I II H&W II Pension I[_ 7r~][~~~J Annuity II Oth~-~JL~~)ET il_M(~~~-lc=JI 
I Classification 

l□D□□D□□C] 
!Carpenter I $33.36 II $S.OS ll~EJ□~□□□~I Millwright 

IApprenticell Percent II II IDOi II II II .JI II 
1st 6 c::Jc::JI $S.OS ll~El□I $

4
.4

5 
Jl:Jr:71 $

0
.
00 lc::71 months 

I 
2nd6 □~I $8.08

1151 
$0.57 JI $0.00 II $4.82 II $0.17 II $0.00 ii $0.00J[::JI 

months 

3rd 6 □~I $8.0811~[$0.5~.l[~O.Ojl $5.1911 $0.l~_j[ __ $0.00 1[_$0~0-~J~I months 

4th 6 c:Jc::JI $8.08 II 5r~~~l[ $0.~_oJI $5.57 II $0. ~~Jl __ ~~~~:J[~_o.~~.-1[_$_~~9 II months 

5th 6 EJ[~JI $S.OS l□EJ□EIEJ□l-$0 .0~ lc::JI months 

6th 6 □EJI $8.08 II ~[$_0.57 t~-00 IEJI $0.17 II $0.00 ll $0~~~Jl $49.44 II months 

7th 6 □[::JI $8.08 II ~I $0.57 I[~~~~~ II $6.68 II $0.17 ii $0.00 ll~~:-o~J~I months 

8th 6 c:J~I $8.08 [ $~~~-~Jl_~_°,_57 If _$°,.o~ II $7.05 II $-~:17 i[ ___ $_0.~0 J[$°,~~°,J[ __ $54:.~ 8 _ JI months 

Overtime 
Rate 

$73.23 

$47.56 

$50.78 

$53.98 

$57.20 

$60.40 

$63.61 

$66.82 

$70.03 

Special Calculation Note : Other ($0.17) $0.12 National Fund and National Millwright Fund $0.05 

Ratio: 

3 Journeymen to 1 Apprentice 

Special Jurisdictional Note: 

Details: 

Jurisdiction ( * denotes special jurisdictional 
note): 
BROWN, BUTLER, CLERMONT, CLINTON, 
HAMILTON, WARREN 

I 
I 
I 















Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Cement Mason Local 132 (Cincinnati) 

Change # : LCN01-2022sksLoc132 

Craft: Cement Effective Date: 06/01/2022 Last Posted : 06/01/2022 

01 BHR II Fringe Benefit Payments II Irrevocable ID;]I Overtime I 
Fund PWR Rate 

I 11 H&W II Pension II ir~ II Vac. 11 Annuity II Other II LE(~)ET II M(~~C II ~ I 
I Classification 

l□D□□D□D□I 
Cement II $29.25 IEJEll $0.

65 II $0
·
00 l~I $0

·
06 II~ II $0

.
00 II ~I $58.63 

Mason 

IApprenticell Percent 1 1~□1 
I 1st yr II 70.02 II $20.48 $7.35 $6.50 II $0.65 11 $0.00 II $0.19 $0.06 $0.00 $0.00 $35.23 $45.47 

I 2nd yr II 80.00 II $23.40 $7.35 $6.50 II $0.65 11 $0.00 II $0.19 $0.06 $0.00 $0.00 $38.15 $49.85 

I 3rd yr II 90.02 II $26.33 $7.35 $6.50 11 $0.65 11 $0.00 11 $0.19 $0.06 $0.00 $0.00 $41.08 $54.25 

Special Calculation Note No special calculations for this skilled craft wage rate are required at this 
time. *Other is lnternationa Training 

Ratio: 

1 Journeymen to 1 Apprentice 
4 Journeymen to 2 Apprentice 
7 Journeymen to 3 Apprentice 
10 Journeymen to 4 Apprentice 

Special Jurisdictional Note : 

Details: 

Jurisdiction ( * denotes special jurisdictional 
note) : 
BROWN, BUTLER, CLERMONT, HAMILTON, 
HIGHLAND, WARREN 

*Cement Masons working on silo & slip form work shall receive $.50 per hour over Journeyman scale. 
*Cement Masons working on swinging scaffolds shall receive $.50 per hour over Journeyman scale. 
*Cement Masons working on high lifts from 20' and above shall receive $.50 per hour over Journeyman scale. 











Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Electrical Local 71 Outside Cincinnati 

Change# : LCN01-2022sksLoc71 Cincinnati 

Craft : Lineman Effective Date : 08/04/2022 Last Posted : 08/04/2022 

Groundman 
0-21 
Months 
(W/CDL) 

Groundman 
1 Year or 
More 
(W/CDL) 

II 

$24.16 

$26.21 

Ii II ll~r--71 II II II II II I 



Ap_prentice I Percent ILJLJLJLJLJLJLJLJLJI Lmeman 

1st 1,000 EJEJI $7.00 ll~I $0.25 II $0.00 l□I $0.06 ll~I $0.00 l~I 
$50.16 

Hours 

2nd 1,000 □[~JI $7.00 II ~I $0.27 II $0.00 [~I $0.06 IEJI $0.00 lc::JI $53.75 
Hours 

3rd 1,000 
c:JEJI $7.00 II ~JI $0.29 II $0.00 l□I $0.06 Ir: II $0.00 lc::JI $57.34 

Hours 

4th 1,000 □~I $7.00 IEJl $0.31 II $0.00 l~I $0.06 II~ ll $0.00 IEJI $60.93 
Hours 

I 5th 1,000 □~I $7.00 ll~t0.33 II $0.00 l~I $0.06 ll~I $0.00 lc::JI 
$64.52 

1 Hours 

6th 1,000 □EJI $7.00 ll~lr0.35 II $0.00 J□I $0.06 ll~l $0.00 IEJI $68.12 
Hours 

7th 1,000 □~I $7.00 ll~I $0.37 II $0.00 l[::JI $0.06 ll~l $0.00 lEJI $71.70 
Hours 

Special Calculation Note : Other is Safety & Education Fund. 

Ratio: 

1 Journeymen to 1 Apprentice 

Special Jurisdictional Note : 

Details: 

Jurisdiction ( * denotes special jurisdictional 
note) : 
BROWN, BUTLER, CLERMONT, HAMILTON, 
WARREN 

I 
I 

I 

I 

I 
I 
I 

I 

A groundman when directed shall assist a Journeyman in the performance of his/her work on the ground, 
including the use of hand tools. A Groundman under no circumstances shall climb poles, towers,ladders, or work 
from an elevated platform or bucket truck. 

No more than three (3) Groundmen shall work alone. Jobs with more that three Groundmen shall be supervised 
by a Groundcrew Foreman, Journeyman Lineman, Journeyman Traffic Signal Technician or an Equipment 
Operator. 

Scope of Work: installation and maintenance of highway and street lighting, highway and street sign lighting, 
electronic message boards and traffic control systems, camera systems, traffic signal work, substation and line 
construction including overhead and underground projects for private and industrial work as in accordance with 
the IBEW Constitution. This Agreement includes the operation of all tools and equipment necessary for the 
installation of the above projects. 

















Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Electrical Local 82 Lightning Rod 

Change # : LCN01-2022sksLoc82 

Craft : Electrical Effective Date : 06/15/2022 Last Posted : 06/15/2022 

01 BHR 

II 
Fringe Benefit Payments 

I 
Irrevocable 

I Fund 

I 
II H&W II Pension II 7r~ II Vac. llAnnuityll Other II LE(~)ET II ~~~C II 

I 
Classification 

l□D□□D□D□I 

Total 
11 

Overtime 
PWR Rate 

II I 

I 
Electrical $32.79 

□□□□□□□□□□ 
Lightning 
Rod 
Technican 

I II II II II IDOi II II II II II 
Special Calculation Note : No Apprentice approved by OSAC. 

Ratio: Jurisdiction ( * denotes special jurisdictional 
note): 
CLINTON, DARKE, GREENE, MIAMI, 
MONTGOMERY, PREBLE, WARREN* 

Special Jurisdictional Note : The following townships in Warren County are included: (Clearcreek, 
Franklin and Wayne) 

Details: 

I 











Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Electrical Local 648 Inside 

Change # : LCN01-2022sksLoc648in 

Craft : Electrical Effective Date : 08/29/2022 Last Posted : 08/26/2022 
" _,_,,,, "'"" --"""" ,,_,_""""' ----- ,,,,_,,_,_,_,,,,mm~•"""'"""'"'"-m""'""""""'" -- '"'"' _,,,. - -"""-""" 

BHR Irrevocable 
Fund II 

Total 

!I PWR ! 01 ii 
Fringe Benefit Payments ii_ 

·-------·-··-·----·-------·- j . 

I II H&:Jl~:::i::11 .. 2;~J[~:~:Jt~:: .. :~t~1t~t-h_:~JtL~~~~~TJ[:~~i~Jc=11 
I Classification ll~DDI ____ JD□D□I 
!Electrician )I $33.00 II $7.35 11 $7.80 ii $O.S~ll $0.00 II $4.80 II $o. 99 II $0.00 !@.oo)I $54.44 IL == r==:::::=::=::l c:::::::::=::=: ,. ., 

C::. -· :::=:::::! r::::::=::=::=: = I-,- L ""_".::::ir:=:::::. ·~ == == 
!Apprentice JI Percent II II IL.. JL_ _II II II II II ii 

lstperiod [:::JEJI $4.321 
$0.00 

1

~0-~l $0.00- ii $3.07 
1

~0-~JI $0.00 l~0.00 II $24.64 II 
0- 1000 hrs I 1 1 I 

... 

Overtime ' l 
Rate I 

! 
! 
! 

I 
-- ""'J 

$70.94 ! 
j 

-· 

I 
$32.89 

I 
2nd period 50.00 c:J , .. 321 ,o.oo Jt°Jt~oll $3.07 !l::JI ,o.oo t°oo I□□ 1001-
2000 hrs 

3rd period LJLJLJLJ _']tl:o II $0.541[:Jtoo]□□ 2001-
3500 hrs 

4th period LJ 1198~t:JI , • .6. ltT~
0l_'_~JL0_'l'~~~II ,o.oo IL:~J ,.,~_ I 3501-

5000 hrs 

5th period 

□□1$73'1 
$5.07 

11 
,012t:r~:J1 ,o.6• 11 :1,o~l□□ 5001-

6500 hrs 

6th period □□LIi ,,.,, ll'"'TOOOJL=7 ll'0.74II ':Jl'OOOIL] $55.61 I 6501-
8000 hrs 

Special Calculation Note: Other is NEBF (Natioanl Electrical Benifit Fund.) 

Ratio: 

1-3 Journeyman to 2 Apprentices or fraction thereof: 
4-6 Journeymen to 4 Apprentice 
7-9 Journeymen to 6 Apprentice 
10-12 Journeymen to 8 Apprentice 
first person assigned to any job site shall be a 
Journeyman 

Jurisdiction ( * denotes special jurisdictional 
note) : 
BUTLER, WARREN* 

Special Jurisdictional Note : In Warren County the following townships are included: (Deerfield, 
Hamilton, Harlan, Massie, Salem, Turtle Creek, Union, and Washington) 



Details: 
Electricians while splicing cable shall receive $.50 an hour above the regular electrical rate. 

All work that requires the use of gas masks or respirators, shall be paid 50% above the appropriate rate of pay. 
Work up to & including 40 feet shall be paid $.50 over the journeyman rate. All work from a Boatswain Chair, 
Swinging Scaffold, or Barrel shall be at double the Journeyman rate. Workmen required to work 50 feet or more 
below the surface of the earth will be paid 50% above the Journeyman rate. 















Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Ironworker Local 44 

Change # : LCNO1-2022sksLoc44 

Craft: Ironworker Effective Date : 06/01/2022 Last Posted : 06/01/2022 

I 

BHR II Fringe Benefit Payments 

II 

Irrevocable u;J Overtime 
Fund WR Rate 

I IIH&W IIPension ll ir~ II Vac. llAnnuity llOther llL~~)ET IIM(~~C IDCJ 

I 
Classification 

l□D□□D□D□I I 
Ironworker 

I 

$32.37 II $8.70 II ::]$0.60 11 $0.:JEII $0.20 II~ II $0.00 l~c::J Reinforcing 

I structural II $31.87 11 $8.10 11 $9.50 11$0.60 11$0.00 11 $3.50 11 $0.20 11 $0.00 11 $0.oo 11 $54.37 11 $70.30 I 
lomamental II $31.87 11 $8.10 11 $9.50 11$0.60 11$0.00 11 $3 .50 11 $0.20 11 $0.00 11 $0.00 11 $54.37 11 $70.30 I 
Machine 

I 

$31 .87 II $8.70 II ~::]$0.60 ll$0.00 IEJI $0.20 Ir~ II $0.00 I~~ Mover/Rigger 

Conveyer 

I 

$31 .87 

11 

$8.70 II ~ ll$0.60 II $0.00 IE II $0.20 ll~l l $0.00 I~~ Mechanic 

Maintenance/Heavy I $31.87 
II $8.70 II ~ ll$0.60 ll $0.00 IEJI $0.20 II~ II $0.00 I~~ Hwy 

IWelder A I $32.12 $8 .70 $9.50 11 $0.60 11$0.00 11 $3 .50 $0.20 $0.00 $0.00 $54.62 $70.68 

lwelderB $32.37 $8.70 $9.50 II $0.60 11$0.00 11 $3.50 $0.20 $0.00 $0.00 $54.87 $71.05 

jsheeter $31.87 $8.70 $9..'i0 11$0.60 11$0.00 11 $3.50 $0.20 $0.00 $0.00 $54.37 $70.30 

!Fence Erector $30.28 $8.70 $9.50 11$0.60 11$0.00 11 $3 .50 $0.20 $0.00 $0.00 $52.78 $67.92 

Ironworker $30.28 $8.70 $9.50 II $0.60 11$0.00 11 $3 .50 $0.20 $0.00 $0.00 $52.78 $67.92 

Apprentice II Percent 1 1 ~□1 
Apprentice I 1 1 ~□1 

1st yr A 60.00 $19.42 $8.70 $9.50 II $0.60 11$0.00 11 $0.88 $0.20 $0.00 $0.00 $39.30 $49.01 

1st yr B 65 .00 $21.04 $8.70 $9.50 II $0.60 11 $0.00 II $0.88 $0.20 $0.00 $0.00 $40.92 $51.44 

2nd yr A 70.00 $22.66 $8.70 $9.50 II $0.60 11 $0.00 II $0.88 $0.20 $0.00 $0.00 $42.54 $53 .87 

2nd yr B 75 .00 $24.28 $8.70 $9.50 II $0.60 II $0.00 11 $0.88 $0.20 $0.00 $0.00 $44.16 $56.30 

3rd yr A 80.00 $25.90 1 $8.10 I $9.50 11$0.60 11 $0.00 II $1.75 $0.20 $0.00 I $0.00 1 $46.65 $59.59 

3rd yr B 85.00 $27.51 $8.70 $9.50 II $0.60 11$0.00 11 $1.75 $0.20 $0.00 $0.00 $48.26 $62.02 

4th yr A 90.00 $29.13 $8.70 $9.'.i0 II $0.60 11$0.00 11 $2 .63 $0.20 $0.00 $0.00 $50.76 $65 .33 

4th yr B 95 .00 $30.75 $8.70 $9.50 II $0.60 II $0.00 II $2.63 $0.20 $0.00 $0.00 $52.38 $67.76 

4th yr C 100.00 $32.37 $8.70 $9.50 11$0.60 11$0.00 11 $2.63 $0.20 $0.00 $0.00 $54.00 $70.18 

Special Calculation Note: Other is mpact Fund Training 

Ratio: 

1 Journeymen to 1 Apprentice 

Jurisdiction { * denotes special jurisdictional 
note) : 
ADAMS*, BROWN, BUTLER*, CLERMONT, 



2 Journeymen to 2 Apprentice 
10 Journeymen to 4 Apprentices 

CLINTON*, HAMILTON, HIGHLAND*, WARREN* 

Special Jurisdictional Note: Adams County Twps included: Bratton, Scott, Winchester, Wayne. 
Butler County Twps included: Oxford, St. Clair, Fairfield, Morgan, Liberty, Union, Ross, Reily, Hanover. 
West Chester. In Clinton County, Manchester and South West Borrow. Highland County Twps 
included: Dotson, Salem, Clay, White Oak, Hamer, New Market, Concord, Jackson, Washington. 
Warren County Twps included: Harlan, Deerfield, Hamilton. 

Details: 
Structural Iron Work but not limited to:field fabrication, all loading to and including the 
erecting,rigging,assembly,dismantling, placing, temporary and permanent securing by any means of all structural 
iron,steel,ornamental lead,bronze,brass,copper,aluminum,glass all ferrous and non ferrous metal and composite 
material, precast prestressed and post-stressed concrete structures. Bridges and bridge rails,bridge viaducts,bucks 
bulkheads,bumper and bumper post,canopies and unistrut canopies,corrugated ferrous and non ferrous sheets 
when attached to steel frames,colurnns,beams,bar-joists,trusses,grinders,roof decking,electrical supports,elevator 
cars,elevator fronts and enclosures,erection of steel towers,flag poles, gymnasium equipment,stadium and arena 
seating,jail cell work,jail cell beds,benches,bunks,chairs,tables,mirrors,jail cell access doors,rigging and 
installation of machinery and equipment( erecting,aligning,anchoring and dismantling, erection and dismantling 
of tower cranes,derrick monorail systems, Chicago booms,overhead cranes,gantries,material and personnel 
hoists,tanks,hoppers and conveyors. All pre-engineered metal buildings and their entirety including 
siding,roofing, gutters, downspouts and erection of all. 

Reinforcing Iron Work but not limited to: Any work in commection with field fabrication, handling, racking, 
sorting, cutting, bending, hoisting, placing, burning, welding and tying of all materials used to reinforce concrete 
construction, except that loading and unloading by ahdnd and carrying to a centralized point adjacent to or upon 
site of the project on which such materials arfe to used. Realinging of reinforcing iron, wire mess placing, 
bricking, pulling and similar reinforcing materiials, placing stell dowels, as well as refastening and resetting 
same while concrete is being poured. Reinforcing steel and wire mess in roadways and sidewalks in connection 
with building construction, also erection and fabrication of preconnection with building construction, also 
erection and fabrication of prestressed and precast joist, beams, columns, and slabs, walls, roofs, tanks, 
manholes, trenches and covers. The handling and placing of "J" of Jack bars on slip form construction; the 
placing of all clips, bolts, steel rods and wire fabric or mesh pertaining to gunite construction; the placing of 
steel-tex or paper-back mesh used for reinforcing and placing wire mesh to reinforce gypsum roof construction. 
Metal decking similar "corruform" used for floor forms over metal or concrete supports whether welded or 
clipped. Post tension. All loading and unloading, hosting, placing and tying of all post tensioning cables. 
Wrecking of cones, wedging of tendons, stressign, cutting and repairing. 

Ornamental Iron Work but not limited to:all work in connection with field fabrication, handling including 
loading/off loading,sorting,cutting,fastening,anchoring,bending,hoisting,placing,burning,welding,and tying, 
dismantling of all materials used in miscellaneous iron or steel, for stairs, hand railings, rolling doors, rolling 
gates, rolling shutters,fence,windows,curtain wall, erection and welding of all metal, sash, architectural and 
ornamental treatments, but not necessarily limited to all sizes and types of ornamental, steel 
iron,lead,bronze,brass,copper,aluminum,all ferrous and non ferrous metals and composite materials 

Fence Erector Iron Worker but not limited to: All work in connection with the field fabrication and erection of 
chain link fence,which includes but not limited to the loading and of the fence fabric and posts also the 
installation of the above. 







Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Labor HevHwy 3 

Change # : LCN01-2022sksLocalHevHwy3 

Craft: Laborer Group 1 Effective Date: 06/01/2022 Last Posted: 06/01 /2022 

0 1 BHR II Fringe Benefit Payments II Irrevocable l~I Overtime 
Fund PWR Rate 

I II H&W II Pension ll 7r~ II Vac. ,,Annuity ll Other ll LE(~)ET II M(~~C II ~ , 

I Classification 

l l_~D□□D□D□I 
Laborer $34.52 II $7.70 II~ II $0.45 II $0.00 l~ I $0.00 II~ II $0.00 II ~ I $63.98 
Group I 

!Group 2 $34.69 $1.10 11 $3.95 11 $0.45 11 $0.00 11 $0.00 II $0.00 II $0.10 II $0.00 II $46.89 II $64.23 

!Group 3 $35.02 $1.10 11 $3 .95 11 $0.45 11 $0.00 11 $0.00 ii $0.00 II $0.10 11 $0.00 11 $47.22 II $64.73 

!Group 4 $35.47 $1.10 11 $3 .95 11 $0.45 11 $0.00 11 $0.00 11 $0.00 11 $0.10 11 $0.00 11 $47.67 II $65.40 

Watch $27.25 I $7.70 II~ I! $0.45 II $0.00 l~ I $0.00 II~ II $0.00 II ~ I $53.08 
Person 

IApprenticell Percent II II IDCII II II II II II 
10-IOOOhrsl l 60.00 11 $20.11 11 $7. 10 11 $3.95 11 $0.45 11 $0.00 11 $0.00 11 $0.00 11 $0.1 o 11 $0.00 11 $32.91 II $43 .27 

100~~~000 lc::J~ I $7.70 II~ II $0.45 II $0.00 l~ I $0.00 ll~ I $0.00 l~ I $48.45 

2001-3000 c:Jc::JI $7.70 ll~ I $0.45 II $0.00 ll~ I $0.00 11~ -ll $0.00 l~ I $53.62 
hrs 

3001-4000 ~ c::JI $7.70 II~ II $0.45 11 $0.00 l~ I $0.00 II~ II $0.00 lc::JI $58.80 
hrs 

~~~~ t~~n c::J~ I $7.70 II~ II $0.45 II $0.00 ll=::JI $0.00 II~ II $0.00 l~ I $63.98 

Special Calculation Note : Watchmen have no Apprentices. Tunnel Laborer rate with air-pressurized 
add $1.00 to the above wage rate. 

Ratio : 

1 Journeymen to 1 Apprentice 
3 Journeymen to 1 Apprentice thereafter 

Jurisdiction ( * denotes special jurisdictional 
note): 
ADAMS, ALLEN, ASHLAND, ATHENS, 
AUGLAIZE, BELMONT, BROWN, BUTLER, 
CARROLL, CHAMPAIGN, CLARK, CLERMONT, 
CLINTON, COLUMBIANA, COSHOCTON, 
CRAWFORD, DARKE, DEFIANCE, DELAWARE, 
FAIRFIELD, FAYETTE, FRANKLIN, FULTON, 
GALLIA, GREENE, GUERNSEY, HAMILTON, 
HANCOCK, HARDIN, HARRISON, HENRY, 
HIGHLAND, HOCKING, HOLMES, JACKSON, 
JEFFERSON, KNOX, LAWRENCE, LICKING, 
LOGAN, MADISON, MARION, MEIGS, MERCER, 
MIAMI, MONROE, MONTGOMERY, MORGAN, 

I 

I 
I 
I 
I 



MORROW, MUSKINGUM, NOBLE, PAULDING, 
PERRY, PICKAWAY, PIKE, PREBLE, PUTNAM, 
RICHLAND, ROSS, SCIOTO, SENECA, SHELBY, 
TUSCARAWAS, UNION, VAN WERT, VINTON, 
WARREN, WASHINGTON, WAYNE, WILLIAMS, 
WYANDOT 

Special Jurisdictional Note : Hod Carriers and Common Laborers - Heavy, Highway, Sewer, 
Waterworks, Utility, Airport, Railroad, Industrial and Building Site, Sewer Plant, Waste Water 
Treatment Facilities Construction 

Details: 
Group 1 
Laborer (Construction); Plant Laborer or Yardman, Right-of-way Laborer, Landscape Laborer, Highway 
Lighting Worker, Signalization Worker, (Swimming) Pool Construction Laborer, Utility Man, *Bridge Man, 
Handyman, Joint Setter, Flagperson, Carpenter Helper, Waterproofing Laborer, Slurry Seal, Seal Coating, 
Surface Treatment or Road Mix Laborer, Riprap Laborer & Grouter, Asphalt Laborer, Dump Man (batch trucks), 
Guardrail & Fence Installer, Mesh Handler & Placer, Concrete Curing Applicator, Scaffold Erector, Sign 
Installer, Hazardous Waste (level D), Diver Helper, Zone Person and Traffic Control. 

*Bridge Man will perfomr work as per the October 31 , 1949, memorandum on concrete forms , byand between 
the United Brotherhood of Caprpenters and Joiners of Americ and the Laborers' International Union of North 
America, which states in; "the moving, cleaning, oiling and carrying to the next point of erection, and the 
stripping of forms which are not to be re-used, and forms on all flat arch work shall be done by memebers of the 
Laborers' International Union of North America." 

Group 2 
Asphalt Raker, Screwman or Paver, Concrete Puddler, Kettle Man (pipeline), All Machine-Driven Tools (Gas, 
Electric, Air), Mason Tender, Brick Paver, Mortar Mixer, Skid Steer, Sheeting & Shoring Person, Surface 
Grinder Person, Screedperson, Water Blast, Hand Held Wand, Power Buggy or Power Wheelbarrow, Paint 
Striper, Plastic fusing Machine Operator, Rodding Machine Operator, Pug Mill Operator, Operator of All 
Vacuum Devices Wet or Dry, Handling of all Pumps 4 inches and under (gas, air or electric), Diver, Form Setter, 
Bottom Person, Welder Helper (pipeline), Concrete Saw Person, Cutting with Burning Torch, Pipe Layer, Hand 
Spiker (railroad), Underground Person (working in sewer and waterline, cleaning, repairing and reconditioning). 
Tunnel Laborer (without air),Caisson, Cofferdam (below 25 feet deep), Air Track and Wagon Drill, Sandblaster 
Nozzle Person, Hazardous Waste (level B), ***Lead Abatement, Hazardous Waste (level C) 

***Includes the erecting of structures for the removal, including the encapsulation and containment of Lead 
abatement process. 

Group 3 
Blast and Powder Person, Muckers will be defined as shovel men working directly with the miners, Wrencher 
(mechanical joints & utility pipeline), Yarner, Top Lander, Hazardous Waste (level A), Concrete Specialist, Curb 
Setter and Cutter, Grade Checker, Concrete Crew in Tunnels. Utility pipeline Tappers, Waterline, Caulker, Signal 
Person will receive the rate equal to the rate paid the Laborer classification for which the Laborer is signaling. 

Group 4 
Miner,Welder, Gunite Nozzle Person 

A.) The Watchperson shall be responsible to patrol and maintain a safe traffic zone including but not limited to 
barrels, cones, signs, arrow boards, message boards etc. 



Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Labor Local 534 Building 

Change # : LCNO1-2022sksLoc534 

Craft: Laborer Effective Date : 06/01/2022 Last Posted : 06/01/2022 

01 BHR II Fringe Benefit Payments II Irrevocable [I;] Fund R 

I II H&W II Pension II 7/ II Vac. 11 Annuity II Other II LE(~)ET II M(~~C lc=JI 
I Classification 

1 1 ~□□□□□□□1 
Laborer $30.64 II $

1
.
10 II~ II $0.4

5 II $0
.
00

11~1 $
0

.
00 II~ 11 $

0
·
00 lc::JI Group 1 

Laborer $30.74 II $
1

.
10

11~1$
0

.4
5

11$
0

.
00

11~1$
0

.
00

11~11 $
0

.
00 IE II Group 2 

Laborer $30.84 II $7.70 II~ II $0.45 11$0.00 11~ 1 $0.00 II ~I $0.00 IE II Group 3 

Laborer $30.97 II $1
.
10 II~ II $0.4

5 II $0
·
00

11~1 $
0

·
00 II ~-11 $

0
·
00 IE II Group 4 

Laborer $31.22 II $1
.
10 II~ II $0.4

5
II$

0
.
00

11~1 $
0

.
00 II~] $0

.
00 IE II Group 5 

Laborer $30.99 II $7.70 ir~~
11 

$0.45 II $0.00 ll~I $0.00 II~ II $0.00 l~ _ll 
Group 6 

Laborer $30.19 II $1
.
10 IE JI $0.4

5 II $0
·
00

11~1 $
0

·
00 II~ II $0

.
00 IE II Group 7 

IApprenticell Percent II II li~CII II II II II II 
I 0-1000 hrs II 60.00 11 $18.38 11$1.10 11 $3.95 11 $0.45 II $0.00 11 $0.00 11 $0.00 11 $0.1 o 11 $0.00 11 $30.58 II 

1001-2000 c::J[~~JI $7.70 II~ II $0.4511$0.00 11~ 1 $0.00 II ~I $0.00 IE II hrs 

1
200~~!000 c::J~I $7.70 II~ II $0.45 II $0.00 l[::JI $0.00 II~ II $0.00 IE ll 

13001 -4000 11 90.00 II $27.58 II $1-10 II $3.95 II $o.45 II $0.00 II $0.00 II $0.00 II $0. 10 II $0.00 II $39.78 II 
I 4001 II 100.00 II $30.64 II $7.7o II $3.95 11 $0.45 11$0.00 11 $0.00 11 $0.00 11 $0.1 o 11 $0.00 11 $42.84 II 

Overtime 
Rate 

$58.16 

$58.31 

$58.46 

$58.66 

$59.03 

$58.69 

$57.49 

$39.78 

$44.37 

$48.97 

$53.56 

$58.16 

Special Calculation Note : No special calculations for th is skilled craft wage rate are required at this 
time. 

Ratio : 

1 Joumeman to 1 Apprentice 
3 Joumeman to 1 Apprentice 

Special Jurisdictional Note : 

Details: 

Jurisdiction ( * denotes special jurisdictional 
note): 
BUTLER, WARREN 



Note: 

Group 1: Building & Common Laborer; All general laborers work including all forms of landscaping, Rough 
Rider - all pump's 4 inch or smaller, Small Pump Portable Generators-Bobcat to Cleanup, Firewatch and 
Monitor, (Safety Person) 

Group 2: Asphalt Raker, Tamper, Smoother, Hand Air Pump, Hand air Tamper, Chisel, Power Tamper, Operator, 
Switch, Assemblies, Handling & Laying Precast Concrete Floors & Deck Tool Repairman. 

Group 3: Concrete Specialist; Skid Steers (with attachments to perform Laborer's duties) Jack Hammer* 
Concrete Busterman, Barco Tamper Man, Power Georgia Buggy Man, Power Sweeper Man, Vibrator, Concrete 
Saw Man, Rail Spikers, Acetylene Burner, Pipelayers, Bos'n Cradleman, Bottom Man, Chipping Hammer Grade 
Checker, Radio Operator, Form Cleanout & blowout Man, Red Concrete Coloring Man (Electrical Safety) 

Group 4: Mason Tender, Mortar Mixers & Scaffold Builders 

Group 5: Fork Lift for Mason, all work involving Refractory Materials Including Demolition of Refractory 
Materials. 
Asbestos Removal and Hazardous Waste Removal (handling, control , removal abatement, encapsulation or 
disposal of asbestos & hazardous waste), 

Group 6: Gunnite Man, Sand Blaster, Concrete & Grout Pump & Hose Man, Blast Trac, Miners & Muckers, 
Free Air, Powderman or Blaster, Mortar or Gypsum Machineman, Welder, Scuba Diver. 

Group 7: Watchman & Tool Checker/Toolroom Man 



Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Operating Engineers - Building Local 18 - Zone Ill 

Change # : LCN01-2022sksLoc18zone3 

C ft 0 ra . pera mg ngmeer ec Ive ate: Last osted : 05/25/2022 . f E Eff f D 05/25/2022 p 

01 BHR II Fringe Benefit Payments II Irrevocable Q;J Fund R 

I II H&WII Pension ll ir~ II Vac. llAnnuityll Other llL~?)ETIIM(~~C II ~I 
I Classification 

l□D□□□□D□I 
Operator $40.19 l□E II $0.

85 II $O.OO l□I $
0

·
09 II~ 11 $0.0

5 l~I Group A 

Operator $40.07 l□EI I $0.
85 II $0

.
00 l□I $

0
·
09 ll~'II $0.0

51~1 Group B 

Operator $39.03 l□Ell $0.
85 II $0

·
00 l~I $0

·
09 II~ II $0.0

5 l~I Group C 

Operator $37.85 l□El l $0.
85 II $0

.
0011~1 $0

·
09 II~ II $0.0

5 l~I Group D 

Operator 

I 
$32 .39 l□EI I $0.

85 II $0
.
0011~1 $0

·
09 II~ II $0.0

5 l~I Group E 

Master I $40.44 IE:JE'll $0.
85 II $0

.
0011~1 $0

·
09 ll~I $0.0

5 l~I Mechanic 

Cranes & $40.69 $9.01 $6.25 $0.85 $0.00 $0.00 $0.09 $0.00 $0.05 $56.94 
Mobi le 
Concrete 
Pumps 
150'-180' 

Cranes & $41.19 $9.01 $6.25 $0.85 $0.00 $0.00 $0.09 $0.00 $0.05 $57.44 
Mobile 
Concrete 
Pumps 
180'-249' 

Cranes & $41.44 $9.01 $6.25 $0.85 $0.00 $0.00 $0.09 $0.00 $0.05 $57.69 
Mobile 
Concrete 
Pumps 249' 
and over 

Apprentice Percent ll~CJI 
1st Year 50.00 II $20.09 $9.01 $6.25 II $0.85 II $0.00 II $0.00 $0.09 $0.00 $0.05 $36.35 

2nd Year 60.00 II $24.11 $9.01 $6.25 II $0.85 II $0.00 II $0.00 $0.09 $0.00 $0.05 $40.36 

3rd Year 70.00 II $28.13 $9.01 $6.25 11 $0.85 II $0.00 11 $0.00 $0.09 $0.00 $0.05 $44.38 

4th Year 80.00 II $32.15 $9.01 $6.25 II $0.85 II $0.00 II $0.00 : $0.09 $0.00 $0.05 $48.40 

Overtime 
Rate 

$76.53 

$76.35 

$74.79 

$73.03 

$64.83 

$76.91 

$77.28 

$78.03 

$78.41 

$46.39 

$52.42 

$58.45 

$64.48 

Field 

□□□□□□□□□□□□ Mechanic 
Trainee 

" II II II ,----,,----, 
" " II 



I 1st Year 50.00 $20.09 $9.01 $6.25 II $0.85 II $0.00 II $0.00 $0.09 $0.00 $0.05 $36.35 $46.39 

I 2nd Year 60.00 $24.11 $9.01 $6.25 II $0.85 11 $0.00 II $0.00 $0.09 $0.00 $0.05 $40.36 $52.42 

I 3rd Year 70.00 $28.13 $9.01 $6.25 II $0.85 11 $0.00 II $0.00 $0.09 $0.00 $0.05 $44.38 $58.45 

I 4th Year 80.00 $32.15 $9.01 $6.25 11 $0.85 11 $0.00 11 $0.00 $0.09 $0.00 $0.05 $48.40 $64.48 

Special Calculation Note Other: Education & Safety $0.09, *Misc 1s National Training 

Ratio: 

For every (3) Operating Engineer Journeymen 
employed by the company there may be employed (1) 
Registered Apprentice or trainee Engineer through the 
referral when they are available. An apprenice, while 
employed as part of a crew per Article VIII, paragraph 
78, will not be subject to the apprenticeship ratios in 
this collective bargaining agreement 

Special Jurisdictional Note : 

Details: 

Jurisdiction (*denotes special jurisdictional 
note): 
ADAMS, ALLEN, ASHLAND, ATHENS, 
AUGLAIZE, BELMONT, BROWN, BUTLER, 
CARROLL, CHAMPAIGN, CLARK, CLERMONT, 
CLINTON, COSHOCTON, CRAWFORD, DARKE, 
DEFIANCE, DELAWARE, FAIRFIELD, FAYETTE, 
FRANKLIN, FULTON, GALLIA, GREENE, 
GUERNSEY, HAMILTON, HANCOCK, HARDIN, 
HARRISON, HENRY, HIGHLAND, HOCKING, 
HOLMES, JACKSON, JEFFERSON, KNOX, 
LAWRENCE, LICKING, LOGAN, MADISON, 
MARION, MEIGS, MERCER, MIAMI, MONROE, 
MONTGOMERY, MORGAN, MORROW, 
MUSKINGUM, NOBLE, OTTAWA, PAULDING, 
PERRY, PICKAWAY, PIKE, PREBLE, PUTNAM, 
RICHLAND, ROSS, SANDUSKY, SCIOTO, 
SENECA, SHELBY, STARK, TUSCARAWAS, 
UNION, VANWERT, VINTON, WARREN, 
WASHINGTON, WAYNE, WILLIAMS, WYANDOT 

Note: There will be a 10% increase for the apprentices on top of the percentages listed above provided they are 
operating mobile equipment. Mechanic Trainees will receive 10% increase if required to have CDL 

Group A- Barrier Moving Machines; Boiler Operators or Compressor Operators, when compressor or boiler is 
mounted on crane (Piggyback Operation); Boom Trucks (all types); Cableways Cherry Pickers; Combination -
Concrete Mixers & Towers; All Concrete Pumps with Booms; Cranes (all types); Compact Cranes, track or 
rubber over 4,000 pounds capacity; Cranes self-erecting, stationary, track or truck (all configurations); Derricks 
(all types) ; Draglines; Dredges (dipper, clam or suction) 3-man crew; Elevating Graders or Euclid Loaders; 
Floating Equipment; Forklift (rough terrain with winch/hoist); Gradalls; Helicopter Operators, hoisting building 
materials; Helicopter Winch Operators, Hoisting building materials; Hoes (All types); Hoists (with two or more 
drums in use); Horizonal Directional Drill; Hydraulic Gantry (lift system); Laser Finishing Machines; Laser 
Screed and like equipment; Lift Slab or Panel Jack Operators; Locomotives (all types); Maintenance 
Operator/Technician(Mechanic Operator/Technician and/or Welder); Mixers, paving (multiple drum); Mobile 
Concrete Pumps, with booms; Panelboards, (all types on site); Pile Drivers; Power Shovels; Prentice Loader; 
Rail Tamper (with automatic lifting and aligning device); Rotary Drills (all), used on caissons for foundations 
and sub-structure; Side Booms; Slip Form Pavers; Straddle Carriers (Building Construction on site); Trench 
Machines (over 24" wide); Tug Boats. 

Group B - Articulating/end dumps (minus $4.00/hour from Group B rate); Asphalt Pavers; Bobcat-type and/or 
skid steer loader with hoe attachment greater than 7000 lbs.; Bulldozers; CMI type Equipment; Concrete Saw, 
Vermeer-type; Endloaders; Hydro Milling Machine; Kolman-type Loaders (Dirt Loading); Lead Greasemen; 
Mucking Machines; Pettibone-Rail Equipment; Power Graders; Power Scoops; Power Scrapers; Push Cats;, 
Rotomills ( all), grinders and planers of all types. 

I 
I 
I 
I 



Group C - A-Frames; Air Compressors, Pressurizing Shafts or Tunnels; All Asphalt Rollers; Bobcat-type and/or 
Skid Steer Loader with or without attachments; Boilers (15 lbs. pressure and over); All Concrete Pumps (without 
booms with 5 inch system); Fork Lifts (except masonry); Highway Drills - all types (with integral power); 
Hoists (with one drum); House Elevators (except those automatic call button controlled), Buck Hoists, Transport 
Platforms, Construction Elevators; Hydro Vac/Excavator (when a second person is needed, the rate of pay will 
be "Class E"); Man Lifts; Material hoist/elevators; Mud Jacks; Pressure Grouting; Pump Operators (installing or 
operating Well Points or other types of Dewatering Systems); Pumps (4 inches and over discharge); Railroad Tie 
(Inserter/Remover); Rotavator (Lime-Soil Stabilizer); Submersible Pumps (4"and over discharge); Switch & Tie 
Tampers (without lifting and aligning device); Trench Machines (24" and under); Utility Operators. 

Group D - Backfillers and Tampers; Ballast Re-locator; Batch Plant Operators; Bar and Joint Installing 
Machines; Bull Floats; Burlap and Curing Machines; Clefplanes; Compressors, on building construction; 
Concrete Mixers, more than one bag capacity; Concrete Mixers, one bag capacity (side loaders); All Concrete 
Pumps (without boom with 4" or smaller system); Concrete Spreader; Conveyors, used for handling building 
materials; Crushers; Deckhands; Drum Fireman (in asphalt plants); Farm type tractors pulling attachments; 
Finishing Machines; Form Trenchers; Generators: Gunite Machines; Hydro-seeders; Pavement Breakers 
(hydraulic or cable); Post Drivers; Post Hole Diggers; Pressure Pumps (over 1/2") discharge); Road Widening 
Trenchers; Rollers (except asphalt); Self-propelled sub-graders; Shotcrete Machines; Tire Repairmen; Tractors, 
pulling sheepsfoot post roller or grader; VAC/ALLS; Vibratory Compactors, with integral power; Welders. 

Group E -Allen Screed Paver (concrete); Boilers (less than 15 lbs. pressure); Cranes-Compact, track or rubber 
(under 4,000 pounds capacity); Directional Drill "Locator"; Fueling and greasing +$3.00; Inboard/outboard 
Motor Boat Launches; Light Plant Operators; Masonry Fork Lifts; Oilers/Helpers; Power Driven Heaters (oil 
fired); Power Scrubbers; Power Sweepers; Pumps (under 4 inch discharge); Signalperson, Submersible Pumps 
(under 4" discharge). 

Master Mechanics - Master Mechanic 

Cranes 150' - 180' - Boom & Jib 150 - 180 feet 

Cranes 180' - 249' - Boom & Jib 180 - 249 feet 

Cranes 250' and over - Boom & Jib 250-feet or over 



Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Operating Engineers - HevHwy Zone II 

Change # : LCN01-2022sksloc18hevhwyll 

Craft : Operating Engineer Effective Date : 05/25/2022 Last Posted : 05/25/2022 

01 BHR II Fringe Benefit Payments Ii Irrevocable 10;]1 
Fund PWR 

I II H&W II Pension II ~~ II Vac.11 Annuity II Other II LE(~)ET II M(~~C II = 11 

I Classification 

11~□□□□□□□1 
Operator $40.19 IE:JE II $0.

85 ll $0
.
00 l~ !I $0

·
09 ll~-ll $0.0

5 II ~I Class A 

Operator 

I 
$40.07 IE:JE II $0.

85 II $
0

.
00 IEJI $

0
·
09 II~ II $0.0

5 II ~I Class B 

Operator $39.03 IE:JE II $0.85 II $0.00 l~I $0.09 II~ JI $0.05 II ~I Class C 

Operator $37.85 IE:JE II $0.85 11 $0.00 l~I $0.09 11~ II $0.05 II ~I Class D 

Operator $32.39 IE:JE II $0.85 11 $0.00 l~I $0.09 11~ II $0.05 ![~::JI Class E 

Master $40.44 IE:JE] $0.85 II $0.00 l~I $0.09 II~ II $0.05 II ~ Mechanic 

Apprentice Percent 11==:JCII 

1st Year 50.00 II $20.09 $9.01 $6.25 II $0.85 II $0.00 II $0.00 $0.09 $0.00 $0.05 $36.35 

2nd Year 60.00 II $24.11 $9.01 $6.25 II $0.85 II $0.00 II $0.00 $0.09 $0.00 $0.05 $40.36 

3rd Year 70.00 II $28.13 $9.01 $6.25 II $0.85 11 $0.00 II $0.00 $0.09 $0.00 $0.05 $44.38 

4th Year 80.00 II $32.15 $9.01 $6.25 II $0.85 II $0.00 II $0.00 $0.09 $0.00 $0.05 $48.40 

Overtime 
Rate 

$76.53 

$76.35 

$74.79 

$73.03 

$64.83 

$76.91 

$46.39 

$52.42 

$58.45 

$64.48 

Field Mech 

□□□□□□□□□□□□ Trainee 
Class 2 

1st year 50.00 $20.09 $9.01 $6.25 II $0.85 II $0.00 II $0.00 $0.09 $0.00 $0.05 $36.35 $46.39 

2nd year 60.00 $24.11 $9.01 $6.25 II $0.85 11 $0.00 II $0.00 $0.09 $0.00 $0.05 $40.36 $52.42 

3rd year 70.00 $28.13 $9.01 $6.25 II $0.85 II $0.00 II $0.00 $0.09 $0.00 $0.05 $44.38 $58.45 

4th year 80.00 $32.15 $9.01 $6.25 11 $0.85 II $0.00 11 $0.00 $0.09 $0.00 $0.05 $48.40 $64.48 

Special Calculation Note Other: Education & Safety Fund s $0.09 per hour. *Misc is National 
Training 

Ratio: 

For every (3) Operating Engineer Journeymen 
employed by the company, there may be employed ( 1) 
Registered Apprentice or Trainee Engineer through the 
referral when they are available. An Apprentice, while 

Jurisdiction ( * denotes special jurisdictional 
note) : 
ADAMS, ALLEN, ASHLAND, ATHENS, 
AUGLAIZE, BELMONT, BROWN, BUTLER, 
CARROLL, CHAMPAIGN, CLARK, CLERMONT, 
CLINTON, COSHOCTON, CRAWFORD, DARKE, 



employed as part of a crew per Article VIII, paragraph DEFIANCE, DELAWARE, FAIRFIELD, FAYETTE, 
65 will not be subject to the apprenticeship ratios in this FRANKLIN, FULTON, GALLIA, GREENE, 
collective bargaining agreement 

Special Jurisdictional Note : 

Details: 

GUERNSEY, HAMILTON, HANCOCK, HARDIN, 
HARRISON, HENRY, HIGHLAND, HOCKING, 
HOLMES, HURON, JACKSON, JEFFERSON, 
KNOX, LAWRENCE, LICKING, LOGAN, LUCAS, 
MADISON, MARION, MEIGS, MERCER, MIAMI, 
MONROE, MONTGOMERY, MORGAN, MORROW, 
MUSKINGUM, NOBLE, OTTAWA, PAULDING, 
PERRY, PICKAWAY, PIKE, PREBLE, PUTNAM, 
RICHLAND, ROSS, SANDUSKY, SCIOTO, 
SENECA, SHELBY, STARK, TUSCARAWAS, 
UNION, VAN WERT, VINTON, WARREN, 
WASHINGTON, WAYNE, WILLIAMS, WOOD, 
WYANDOT 

**Apprentices wilt receive a 10% increase on top of the percentages listed above provided they are operating 
mobile equipment. Mechanic Trainees will receive 10% increase if they are required to have CDL. 

Class A - Air Compressors on Steel Erection; Asphalt Plant Engineers (Cleveland District Only); Barrier 
Moving Machine; Boiler Operators, Compressor Operators, or Generators, when mounted on a rig; Boom 
Trucks (all types) ; Cableways; Cherry Pickers; Combination- Concrete Mixers & Towers; Concrete Plants (over 
4 yd capacity); Concrete Pumps; Cranes (all types); Compact Cranes track or rubber over 4,000 pounds capacity; 
Cranes self-erecting stationary, track or truck; Derricks (all types); Draglines; Dredges dipper, clam or suction; 
Elevating Graders or Euclid Loaders; Floating Equipment (all types); Gradalls; Helicopter Crew (Operator- hoist 
or winch); Hoes (all types); Hoisting Engines; Hoisting Engines, on shaft or tunnel work; Hydraulic Gantry 
(lifting system); Industrial-type Tractors; Jet Engine Dryer (D8 or D9) diesel Tractors; Locomotives (standard 
gauge); Maintenance Operators/Technicians (class A); Mixers, paving (single or double drum); Mucking 
Machines; Multiple Scrapers; Piledriving Machines (all types) ; Power Shovels, Prentice Loader; Quad 9 (double 
pusher); Rail Tamper (with automatic lifting and aligning device) ; Refrigerating Machines (freezer operation); 
Rotary Drills, on caisson work; Rough Terrain Fork Lift with winch/hoist; Side Booms; Slip Form Pavers; 
Survey Crew Party Chiefs; Tower Derricks; Tree Shredders; Trench Machines ( over 24" wide); Truck Mounted 
Concrete Pumps; Tug Boats; Tunnel Machines and /or Mining Machines; Wheel Excavators. 

Class B - Asphalt Pavers; Automatic Subgrade Machines, self-propelled (CMI-type); Bobcat-type and /or Skid 
Steer Loader with hoe attachment greater than 7000 lbs. ; Boring Machine Operators (more than 48 inches); 
Bulldozers; Concrete Saws, Vermeer type; Endloaders; Horizontal Directional Drill (50,000 ft. lbs. thrust and 
over); Hydro Milling Machine; Kolman-type Loaders (production type-dirt); Lead Greasemen; Lighting and 
Traffic Signal Installation Equipment includes all groups or classifications; Maintenance Operators/Technicians, 
Class B; Material Transfer Equipment (shuttle buggy) Asphalt; Pettibone-Rail Equipment; Power Graders; 
Power Scrapers; Push Cats; Rotomills ( all), Grinders and Planners of all types, Groovers ( excluding walk­
behinds ); Trench Machines (24 inch wide and under). 

Class C - A-Frames; Air Compressors, on tunnel work (low Pressure); Articulating/straight bed end dumps if 
assigned (minus $4.00 per hour); Asphalt Plant Engineers (Portage and Summit Counties only); Bobcat-type 
and/or skid steer loader with or without attachments; Drones; Highway Drills (all types) ; HydroVac/Excavator 
(when a second person is needed, the rate of pay will be "Class E"); Locomotives (narrow gauge); Material 
Hoist/Elevators; Mixers, concrete (more than one bag capacity); Mixers, one bag capacity (side loader) ; Power 
Boilers (over 15 lbs. pressure); Pump Operators (installing or operating well Points); Pumps (4 inch and over 
discharge) ; Railroad Tie Inserter/Remover; Rollers, Asphalt; Rotovator (lime-soil Stabilizer); Switch & Tie 
Tampers (without lifting and aligning device) ; Utilities Operators, (small equipment); Welding Machines and 



Generators. 

Class D - Backfillers and Tampers; Ballast Re-locator; Bar and Joint Installing Machines; Batch Plant 
Operators; Boring Machine Operators (48 inch or less); Bull Floats; Burlap and Curing Machines; Concrete 
Plants (capacity 4 yds. and under); Concrete Saws (multiple); Conveyors (highway); Crushers; Deckhands; Farm 
type tractors, with attachments (highway); Finishing Machines; Firemen, Floating Equipment (all types) ; Fork 
Lifts (highway), except masonry; Form Trenchers; Hydro Hammers; Hydro Seeders; Pavement Breakers 
(hydraulic or cable); Plant Mixers; Post Drivers; Post Hole Diggers; Power Brush Burners; Power Form 
Handling Equipment; Road Widening Trenchers; Rollers (brick, grade, macadam); Self-Propelled Power 
Spreaders; Self-Propelled Sub-Graders; Steam Firemen; Survey Instrument men; Tractors, pulling sheepsfoot 
rollers or graders; Vibratory Compactors, with integral power. 

Class E - Compressors (portable, Sewer, Heavy and Highway); Cranes-Compact, track or rubber under 4,000 
pound capacity; Drum Firemen (asphalt plant); Fueling and greasing (Primary Operator with Specialized CDL 
Endorsement Add $3.00/hr); Generators; Inboard-Outboard Motor Boat Launches; Masonry Fork Lifts; Oil 
Heaters (asphalt plant); Oilers/Helpers; Power Driven Heaters (oil fired) ; Power Scrubbers; Power Sweepers; 
Pumps (under 4 inch discharge) ; Signalperson; Survey Rodmen or Chairmen; Tire Repairmen; VAC/ALLS. 
Master Mechanic - Master Mechanic 











Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Plumber Pipefitter Local 392 

Change # : LCN01-2022sksLoc392 

Craft : Plumber/Pipefitter Effective Date : 06/08/2022 Last Posted : 06/08/2022 

01 BHR 

II 
Fringe Benefit Payments II Irrevocable l~I 

Fund PWR 

I II H&W II Pension II ir~ II Vac.11 Annuity II Other II L~~)ET II ~~~C II ~, 

I Classification 

l□D□□D□DCII 
Plumber 

11 

$36.81 II $l0.0
8 II~ 11 $0.

14 II $
0

.
00 IEII $0.4

8 ll~I $0
.
00 II ~I Pipefitter 

Plumber I $23.93 
11 $l0.

03 II~ 11 $0.
14 II $

0
.
00 IEil $0

.
00 11~1 $0

.
00 II ~I Helper 

IApprenticejl Percent II II 11=:==JDI II II II 
I 1st yr II 52.00 II $19.14 ll $9·88 II $0.95 II $0.7411 $0.00 II $0.00 $0.4811 $0.00 $0.0011 $31.19 II 
I 2nd yr 

11 55.00 II $20.25 II $9.8811 $0.95 11 $0.1411 $0.00 11 $0.00 $0.48 j $0.00 $0.0011 $32.30 I 
I 3rd yr 

11 58.00 II $21.35 II $9·89 II $7.47 11 $0.7411$0.0011 $0.00 $0.48 $0.00 $0.0011 $39.93 

I 4th yr II 62.00 II $22.82 11 $9.88 11 $7.47 11 $0.74 ii $0.00 11 $0.00 $0.48 $0.00 $0.0011 $41.39 

I 5th yr II 75.00 II $27.61 11 $9.88 11 $13.59 11$0.7411$0.0011 $0.00 $0.48 $0.00 $0.0011 $52.30 

Special Calculation Note : OTHER IS: SUPPLEMENTAL UNEMPLOYMENT BENEFITS. 

Overtime 
Rate 

$80.10 

$53.64 

$40.76 

$42.42 

$50.60 

$52.80 

$66.10 

Ratio: Jurisdiction ( * denotes special jurisdictional 
note): 

1 Journeymen to 1 Apprentice 
2 Journeymen to 4 Apprentices 
3 Journeymen to 6 Apprentices 

When more than Sixteen (16) Journeymen are 
employed additional apprentices may be acquired at a 
ratio of one (1) apprentice to four (4) journeymen. 

Special Jurisdictional Note : 

Details: 

BROWN, BUTLER, CLERMONT, HAMILTON, 
WARREN 

I 

I 

I 

I 
I 

Helpers shall be permitted to work on ONLY, Exterior Sewers, Concrete, Vitrified Clay or PVC Pipe and 
Digging and Backfilling for Piping Work. The ratio shall not exceed 2 helpers to 1 Journeymen when performing 
the scope of work listed above 











Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Plasterer Local 132 (Cincinnati) 

Change # : LCN02-2022sksLoc132 

Craft: Plasterer Effective Date: 07/01/2022 Last Posted: 06/29/2022 

01 BHR II Fringe Benefit Payments I Irrevocable ~ Fund WR 

I II H&W II Pension II ir~ II Vac. ,1Annuity ll Other II LE(~)ETII M(~~C ICJI 
I Classification 

l□D□□D□D□I I Plasterer II $27.40 11 $s.8o 11 $8.so 11$0.10 11$0.00 11 $1.00 11 $0.os 11 $0.00 11 $0.00 11 $43.45 

IApprenticell Percent II II ll~CII II II II II 
1st 900 c:J~I $5 .80 1r~11 $0.70 II $0.00 11~1 $0.05 II~ II $0.00 I~ hours 

2nd 900 □~I $5.80 If ~ II $0.70II$0.00 11~1 $0.05 II~ II $0.00 l~I hours 

3rd 900 c::JEJI $5 .80 II ~I $0.70 II $0.00 11~1 $0.05 II~ II $0.00 l[::JI hours 

I 
4th 900 c::J~ II $S_go II ~ II $O.?O II $0

·
00

11~1 $O.OS II~ II $0
.
00 l~I hours 

5th 900 
[::]~ 11 $S_go 11 ~ II $O.?O 11$

0
·
00

11~1 $O.OS II~ II $0
.
00 l~I hours 

6th 900 c:JE II $S_go II ~ II $O.?O II $0
.
00

11~1 $O.OS II~ II $0
.
00 l~I hours 

7th 900 c::JE II $S_go II ~ II $O.?O II $0
.
00

11~1 $O.OS 11~11 $
0

.
00 l~I hours 

8th 900 □E II $S_go II ~ II $O.?O II $0
·
00

11~1 $O.OS II~ II $0
·
00 IEJI hours 

Overtime 
Rate 

$57.15 

$36.32 

$37.96 

$47.11 

$48.75 

$50.40 

$52.04 

$53.68 

$55.33 

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this 
time. 
*Other is International Training 

Ratio: 

1 Journeyman to 1 Apprentice 
4 Journeyman to 2 Apprentice 
7 Journeyman to 3 Apprentice 

Special Jurisdictional Note : 

Details: 

· Jurisdiction ( * denotes special jurisdictional 
note) : 
BROWN, BUTLER, CLERMONT, HAMILTON, 
HIGHLAND, WARREN 

Apprentice and Shop Hand Pension are $1.00 less than Journeyman. 

I 
I 
I 
I 
I 
I 







Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Sheet Metal Local 24 (Dayton) 

Change # : LCN01-2022sksLoc24(Day) 

Craft : Sheet Metal Worker Effective Date : 06/08/2022 Last Posted : 06/08/2022 

01 BHR II Fringe Benefit Payments II Irrevocable l~I Overtime 
Fund PWR Rate 

I II H&W II Pension II A/r~ II Vac.11 Annuity II Other II L~~)ET II M(~~C ICJI 
I 

Classification 

l□□□□D□□□I Sheet Metal $30.22 II $9.35 II $ 14.90 ll~I $0.00 ll=::JI $0.00 ll~II $0.00 I~ II $70.63 
Worker 

I Apprentice Percent ll~CII II 
I Apprentice ll~CII II 
I 5th Year B 85.00 $25 .69 $9.11 $11.34 11 $1.os II $0.00 11 $0.00 $0.00 $0.00 $0.00 11 $47.19 $60.03 

5th Year A 80.00 $24.18 $9.03 $I0.16 ll~ ll$0.oo ll $0.00 $0.00 $0.00 $0.00 I $44.42 $56.50 

4th Year B 75.00 $22.66 $8.95 $8.97 II $1.os 11 $0.00 Ii $0.00 $0.00 $0.00 $0.00 $41.64 $52.97 

4th Year A 70.00 $21.15 $8.87 $7.79 Ii $ 1.05 Ii $0.00 Ii $0.00 $0.00 $0.00 $0.00 $38.86 $49.44 

3rd year B 65.00 $19.64 $8.78 $6.62 II $1.05 11 $0.00 Ii $0.00 $0.00 $0.00 $0.00 $36.09 $45 .91 

3rd Year A 60.00 $18.13 $8.70 $5.43 11~11$0.00 11 $0.00 $0.00 $0.00 $0.00 $33.31 $42.38 

2 Year B 57.52 $17.38 $8.66 $4.83 Ii $1.os II $o.oo Ii $0.00 $0.00 11 $0.00 $0.00 $31.92 $40.61 

2 Year A 55 .00 $16.62 $8.62 $4.2s 11 ~ 11 $0.00 11 $0.00 $0.00 11 $0.00 $0.00 $30.54 $38.85 

Probationary ~~~Eli $1.0S II $0
.
0011~1 $0

·
00 II ~ II $0

·
00 I~ $37.08 

I Year 

Special Calculation Note : No special calculations for this skilled craft wage rate are required at th is 
time. 

Ratio: 

1 Journeyman to 1 Apprentice then, 
1 Apprentice for every 2 Journeymen thereafter 

Special Jurisdictional Note : 

Details: 

Jurisdiction ( * denotes special jurisdictional 
note) : 
ALLEN, AUGLAIZE, BUTLER, CHAMPAIGN, 
CLARK, CLINTON, DARKE, GREENE, HARDIN, 
LOGAN, MERCER, MIAMI, MONTGOMERY, 
PREBLE, SHELBY, VAN WERT, WARREN, 
WYANDOT 











Prevailing Wage Rate 
Skilled Crafts 

Name of Union: Truck Driver Bldg & HevHwy Class 2 
Locals 20,40,92, 92b, 100,175,284,438,377,637,908,957 

Change # : LCNO1-2022sksBldgHevHwy 

Craft : Truck Driver Effective Date : 06/08/2022 Last Posted : 06/08/2022 

I 
BHR 

II 
Fringe Benefit Payments 

I 
Irrevocable 

Fund 
U;]I Overtime 

Rate 

I 
IIH&WIIPensionll ir~ II Vac, 11Annuity,10ther11LE(~~T11~~~CIDCJ 

I 
Classification 

11~□□□□□□□1 
Truck Driver CLASS 2 $30.81 $7.50 $8.80 $0.20 $0.00 $0.00 $0.00 $0.00 $0.00 $47.31 $62.72 
Tractor Trailer-Semi 
Tractor Trucks-Pole 
Trailers-Ready Mix 
Trucks-Fuel Trucks-
Asphalt-Oil Spray bar 
men- 5 Axle & Over -
Belly Dumps-End 
Dumps-Articulated 
Dump Trucks- Low 
boys-Heavy duty 
Equipment( irrespective 
ofload carried) when 
used exclusively for 
transportation-Truck 
Mechanics (when 
needed) 

Apprentice Percent 11=11 11~□1 11=71 

First 6 months 79.98 $24.64 11$7.5011 $8.80 11$0.2011$0.0011 $0.00 $0.00 $0.00 11$0.0011 $41.14 $53.46 

7-12 months 87.25 $26.88 11$7.5011 $8.80 11$0.2011$0.0011 $0.00 $0.00 $0.00 11 $0.0011 $43.38 $56.82 

13-18 months 90.00 $27.73 11 $7.5011 $8.80 11$0.2011$0.0011 $0.00 $0.00 $0.00 11 $0.00 11 $44.23 $58.09 

19-24 months 94.98 $29.26 11 $7.50 11 $8.80 11$0.2011$0.0011 $0.00 $0.00 $0.00 11$0.0011 $45.76 $60.40 

25-30 months 100.00 $30.81 11$7.5011 $8.80 11$0.2011$0.0011 $0.00 1$0.001 $0.00 11$0.0011 $47.31 $62.72 

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this 
time. 

Ratio: 

3 Journeymen to 1 Apprentice 

Jurisdiction ( * denotes special jurisdictional 
note) : 
ADAMS, ALLEN, ASHLAND, ASHTABULA, 
ATHENS, AUGLAIZE, BELMONT, BROWN, 
BUTLER, CARROLL, CHAMPAIGN, CLARK, 
CLERMONT, CLINTON, COLUMBIANA, 
COSHOCTON, CRAWFORD, DARKE, DEFIANCE, 
DELAWARE, ERIE, FAIRFIELD, FAYETTE, 
FRANKLIN, FULTON, GALLIA, GREENE, 

I 



Special Jurisdictional Note : 

Details: 

GUERNSEY, HAMILTON, HANCOCK, HARDIN, 
HARRISON, HENRY, HIGHLAND, HOCKING, 
HOLMES, HURON, JACKSON, JEFFERSON, 
KNOX, LAWRENCE, LICKING, LOGAN, LORAIN, 
LUCAS, MADISON, MAHONING, MARION, 
MEDINA, MEIGS, MERCER, MIAMI, MONROE, 
MONTGOMERY, MORGAN, MORROW, 
MUSKINGUM, NOBLE, OTTAWA, PAULDING, 
PERRY, PICKAWAY, PIKE, PORTAGE, PREBLE, 
PUTNAM, RICHLAND, ROSS, SANDUSKY, 
SCIOTO, SENECA, SHELBY, STARK, SUMMIT, 
TRUMBULL, TUSCARAWAS, UNION, VAN WERT, 
VINTON, WARREN, WASHINGTON, WAYNE, 
WILLIAMS, WOOD, WYANDOT 

** Asphalt - Oil spray bar man when operating from cab shall receive $0.20 cents per hour above their Basic 
Hourly Rate. 
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SECTION 00 70 20 

 PERMITS 

 

Contractor shall keep a copy of all permits at the project site throughout the duration of the work. 



 

Mike DeWine, Governor 
Jon Husted, Lt. Governor 
Laurie A. Stevenson, Director 

 

50 West Town Street • Suite 700 • P.O. Box 1049 • Columbus, OH 43216-1049 
epa.ohio.gov • (614) 644-3020 • (614) 644-3184 (fax) 

 

September 27, 2022    
 RE: Warren County Water & Sewer Department 
Warren County Water & Sewer 
Department 

 Permit-Long Term 
Approval 

Attn:  Chris Brausch 
PO Box 530 

 Surface Water Permit to Install 
Warren 

Lebanon, OH 45036  DSWPTI1503159 
   

 
 
Subject: Force Main Cleaning Morrow to Rivers Bend, Morrow, Ohio 
 Plans Received on September 07, 2022 

Plans Revised on September 22, 2022 
 From: Black & Veatch - Cincinnati 

        
Ladies and Gentlemen: 
 
Enclosed is an approved Ohio EPA Permit to Install. This permit contains several conditions and restrictions; I 
urge you to read it carefully. A general condition of your permit states that issuance of the permit does not relieve 
you of the duty of complying with all applicable federal, state, and local laws, ordinances, and regulations. You 
are hereby notified that this action of the Director is final and may be appealed to the Environmental Review 
Appeals Commission pursuant to Section 3745.04 of the Ohio Revised Code. The appeal must be in writing and 
set forth the action complained of and the grounds upon which the appeal is based.  The appeal must be filed 
with the Commission within thirty (30) days after notice of the Director’s action.  The appeal must be 
accompanied by a filing fee of $70.00, made payable to “Treasurer State of Ohio”, which the Commission, in its 
discretion, may reduce if by affidavit you demonstrate that payment of the full amount of the fee would cause 
extreme hardship.  Notice of the filing of the appeal shall be filed with the Director within three (3) days of filing 
with the Commission.  Ohio EPA requests that a copy of the appeal be served upon the Ohio Attorney General’s 
Office, Environmental Enforcement Section.  An appeal may be filed with the Environmental Review Appeals 
Commission at the following address: Environmental Review Appeals Commission, 30 East Broad Street, 4th 
Floor, Columbus, OH 43215.  If you have any questions, please contact the Ohio EPA District Office. 
 
Ohio EPA has developed a customer service survey to get feedback from regulated entities that have contacted 
Ohio EPA for regulatory assistance, or worked with the Agency to obtain a permit, license or other authorization.  
Ohio EPA’s goal is to provide our customers with the best possible customer service, and your feedback is 
important to us in meeting this goal. Please take a few minutes to complete this survey and share your 
experience with us at http://www.surveymonkey.com/s/ohioepacustomersurvey.  If you have any questions, 
please contact the Ohio EPA district office to which you submitted your application. 
 
Sincerely, 
 

 
Kevin J. Fowler, Supervisor  
Permit Processing Unit, Division of Surface Water 
 
KJF/aj 
 
Enclosure 
cc: Southwest District Office        Black & Veatch – Cincinnati        Warren County Combined Health District 
 
 

http://www.surveymonkey.com/s/ohioepacustomersurvey
10073805
Journal - OEPA



Ohio Environmental Protection Agency 
 

Permit to Install 
 

Application No:  1503159 
 
 
 

Applicant Name: Warren County Water & Sewer Department 
Address: PO Box 530 

City: Lebanon  
State Zip: OH  45036 

  
  

Person to Contact: Chris Brausch 
Telephone: 513-267-2484 

 
 
Description of Proposed Source: Force Main Cleaning Morrow to Rivers Bend, Morrow, Warren  
 
 
Issuance Date: September 27, 2022 
Effective Date: September 27, 2022 
 
The above named entity is hereby granted a permit to install for the above described source pursuant 
to Chapter 3745-42 of the Ohio Administrative Code.  Issuance of this permit does not constitute 
expressed or implied approval or agreement that, if constructed or modified in accordance with the 
plans included in the application, the above described source of environmental pollutants will operate 
in compliance with applicable state and federal laws and regulations.  Issuance of this permit does not 
constitute expressed or implied assurance that, if constructed or modified in accordance with those 
plans and specifications, the above described source of pollutants will be granted the necessary 
operating permits.  This permit is granted subject to the following conditions attached hereto. 
 
      Ohio Environmental Protection Agency 
 

 
      ________________________________ 
 
      Laurie A. Stevenson 

Director 
P.O. Box 1049 
50 West Town Street, Suite 700 
Columbus, OH  43216-1049 

 
 
 
 

10073805
Kelly Nichol
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This permit shall expire if construction has not been initiated by the applicant within eighteen months 
of the effective date of this permit.  By accepting this permit, the applicant acknowledges that this 
eighteen month period shall not be considered or construed as extending or having any effect 
whatsoever on any compliance schedule or deadline set forth in any administrative or court order issued 
to or binding upon the permit applicant, and the applicant shall abide by such compliance schedules or 
deadlines to avoid the initiation of additional legal action by the Ohio EPA. 
 
The director of the Ohio Environmental Protection Agency, or his authorized representatives, may enter 
upon the premises of the above named applicant during construction and operation at any reasonable 
time for the purpose of making inspections, conducting tests, examining records, or reports pertaining 
to the construction, modification, or installation of the above described source of environmental 
pollutants. 
 
Issuance of this permit does not relieve you of the duty of complying with all applicable federal, state, 
and local laws, ordinances, and regulations. 
 
Any well, well  point,  pit or other device installed for the purpose of lowering the ground water level to 
facilitate construction of this project shall be properly abandoned in accordance with the provisions of 
Section 3745-9-10 of the Ohio Administrative Code or in accordance with the provisions of this plan or 
as directed by the Director or his representative.  For more information please contact:  Division of 
Drinking and Ground Water - Lazarus Government Center, 50 West Town Street, Suite 700, Columbus, 
Ohio 43215 (614) 644-2752. 
 
Any person installing any well, well point, pit or other device used for the purpose of removing ground 
water from an aquifer shall complete and file a Well Log and Drilling Report form with the Ohio 
Department of Natural Resources, Division of Water, within 30 days of the well completion in 
accordance with the Ohio Revised code Section 1521.01 and 1521.05.  In addition, any such facility 
that has a capacity to withdraw waters of the state in an amount greater than 100,000 gallons per day 
from all sources shall be registered by the owner with the chief of the Division of Water, Ohio 
Department of Natural Resources, within three months after the facility is completed in accordance with 
Section 1521.16 of the Ohio Revised Code.  For copies of the necessary well log, drilling report, or 
registration forms, please contact: 
 

Ohio Department of Natural Resources 
2045 Morse Road Bldg. E 

Columbus, OH  43229-6693 
(614) 265-6717 

 
 
1. Project Description: Installation of pig launching equipment and technology to assist with the cleaning 
of about 33,900 LF of 10-inch force main and 2,600 LF of 12-inch force main. 
 
2. The proposed wastewater disposal system shall be constructed in strict accordance with the plans 
and application approved by the director of the Ohio Environmental Protection Agency.  There shall be 
no deviation from these plans without the prior express, written approval of the agency.  Any deviations 
from these plans or the above conditions may lead to such sanctions and penalties as provided for 
under Ohio law.  Approval of these plans and issuance of this permit does not constitute an assurance 
by the Ohio Environmental Protection Agency that the proposed facilities will operate in compliance 
with all Ohio laws and regulations.  Additional facilities shall be installed upon orders of the Ohio 
Environmental Protection Agency if the proposed sources are inadequate or cannot meet applicable 
standards. 
 
3. If the construction area for this project is one acre or more, or is part of a larger development that is 
one acre or more, the applicant must submit a Notice of Intent (NOI) for coverage under the general 
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construction stormwater permit to Ohio EPA at least 21 days prior to the start of construction of this 
project. 
 
4. For projects involving construction or placement of fill in a stream or wetland, the applicant shall 
contact the appropriate district of the U.S. Army Corps of Engineers for a determination regarding 
potential impacts to water of the state as well as the requirements for obtaining, if necessary, 
certification.  The applicant shall acquire a Section 404 permit and 401 water quality certification, if 
needed, before impacting any waters of the state as part of this project. 
 
5. Warren County Water and Sewer Department shall be responsible for proper operation and 
maintenance of the sewerage system. 
 
6. For parallel installation, a minimum horizontal separation of 10 feet between gravity sanitary sewers 
and any existing or proposed potable water mains shall be maintained. The distance shall be measured 
edge to edge. 
 
7. Where gravity sewer lines cross existing or proposed water mains, the gravity sewer lines shall be 
laid below the water mains to provide a separation of at least 18 inches between the invert of the water 
main and the crown of the gravity sewer.  The lines shall be laid so that the gravity sewer line joints are 
as far as possible from the water main joints. 
 
8. For parallel installation where a minimum horizontal separation of 10 feet between gravity sanitary 
sewers and any existing or proposed potable water mains cannot be maintained, the water main and 
gravity sewer line should be laid in separate trenches and the bottom of the water main should be at 
least 18 inches above the crown of the gravity sewer.  If the vertical separation distance cannot be 
maintained, both the water main and gravity sewer line must be constructed of slip-on or mechanical 
joint pipe complying with public water supply design standards of the agency and be pressure tested 
to 150 psi (1034 kPa) to assure water-tightness.  The pipe material shall remain the same from manhole 
to manhole where the separation distance cannot be maintained.  If the gravity sewers and water main 
must be placed in the same trench, the water main shall be placed on a shelf of undisturbed earth with 
the invert of the water main at least 18 inches above the crown of the gravity sewer.  Additionally, there 
shall be a minimum of 5 feet of horizontal separation measured edge to edge between the water main 
and the gravity sewer.  The gravity sewer shall be constructed of slip-on or mechanical joint pipe 
complying with public water supply design standards of the agency from sewerage manhole to 
sewerage manhole at the locations where the separation distance cannot be maintained and be 
pressure tested to 150 psi (1034 kPa) to assure water-tightness. 
 
9. Gravity sewer lines crossing existing or proposed water mains shall be laid below the water mains 
to provide a separation of at least 18 inches between the invert of the water main and the crown of the 
gravity sewer.  If the vertical separation cannot be maintained the gravity sewers shall be constructed 
by one of the following methods: these gravity sewers shall be standard gravity-sewer material encased 
in a one quarter-inch thick continuous steel, ductile iron, or pressure rated PVC pipe with a dimension 
ratio (DR) (the ratio of the outside diameter to the pipe wall thickness) of 18 or less for a distance of 10 
feet on both sides of the crossing with all voids pressure-grouted with sand-cement grout or bentonite; 
or the gravity sewer line shall be constructed of slip-on or mechanical joint pipe from sewerage manhole 
to sewerage manhole complying with public water supply design standards of the agency and be 
pressure tested to 150 psi (1034 kPa) to assure water-tightness. The length of gravity sewer pipe shall 
be centered at the point of crossing so that the joints will be equidistant and as far as possible from the 
water main. The gravity sewer pipe shall be the longest standard length available from the 
manufacturer. 
 
10. If water mains must be installed beneath gravity sewers, the water mains shall be protected by 
providing a vertical separation of at least 18 inches between the invert of the gravity sewer and the 
crown of the water main. Construction of the gravity sewer lines shall follow one of the two following 



Warren County Water & Sewer Department 
Page 4 of 5 
September 27, 2022 
 
 
methods:  gravity sewers shall be encased in a one quarter-inch thick continuous steel, ductile iron, or 
pressure rated PVC pipe with a dimension ratio (DR) (the ratio of the outside diameter to the pipe wall 
thickness) of 18 or less for a distance of 10 feet on both sides of the crossing with all voids pressure-
grouted with sand-cement grout or bentonite; or the gravity sewer line shall be constructed of slip-on 
or mechanical joint pipe complying with public water supply design standards of the agency from 
sewerage manhole to sewerage manhole and be pressure tested to 150 psi (1034 kPa) to assure water-
tightness. Adequate structural support such as compacted soil, manholes on both sides of the crossing, 
or another Ohio EPA approved method shall be provided for the gravity sewers to prevent excessive 
deflection of joints and settling on and breaking of the water lines. The length of gravity sewer pipe shall 
be centered at the point of crossing so that the joints will be equidistant and as far as possible from the 
water line. The gravity sewer pipe shall be the longest standard length available from the manufacturer. 
 
11. For parallel installation, a minimum horizontal separation of 10 feet between pressure sewers and 
any existing or proposed potable water mains shall be maintained. The distance shall be measured 
edge to edge.  Where pressure sewer lines cross existing or proposed water mains, the pressure sewer 
lines shall be laid below the water mains to provide a separation of at least 18 inches between the invert 
of the water main and the crown of the pressure sewer. 
 
12. The operation of the sewerage system shall be under the responsible charge of a certified operator 
having the proper certificate issued under Chapter 3745-7-05 of the Ohio Administrative Code. 
 
13. This permit to install applies only to the wastewater disposal system listed above.  The installation 
of drinking water supplies, air contaminant sources, or solid waste disposal facilities will require the 
submittal of a separate application to the director. 
 
14. Provisions shall be made for proper operation of the wastewater pumping facilities. 
 
15. Roof drains, foundation drains, and other clean water connections to the sanitary sewer shall be 
prohibited by enforcement of legally adopted rules by the authority regulating the use of sanitary 
sewers. 
 
16. Sewer and manhole construction joints shall conform to standards of the Ohio Environmental 
Protection Agency. 
 
17. When flexible pipe (PVC, ABS, HDPE, etc.) is used it must be tested for maximum deflection of 5 
percent after the final backfill has been in place no less than 30 days to permit stabilization of the soil-
pipe system.  Pipe with a stiffness of 200 p.s.i. or greater need not be tested for deflection if all pipe 
between manholes is less than 12 feet below final grade. 
 
The rigid ball or mandrel used for the deflection test shall have a diameter not less than 95 percent of 
the base inside diameter or average inside diameter of the pipe depending on which is specified in the 
ASTM specification, including the appendix, to which the pipe is manufactured.  The test shall be 
performed without mechanical pulling devices. 
 
All pipe, flexible and rigid, shall be subject to a leakage test.  The leakage exfiltration/infiltration test 
shall be a hydrostatic or air test.  The hydrostatic leakage test shall not exceed 100 gallons per inch of 
pipe diameter per mile per day for any section of the system.  If an air test is used, the test shall conform 
to the test procedure outlined in the ASTM standards for the material of pipe used.   
 
The leakage and deflection test shall be conducted under the supervision of a professional engineer.  
A representative of the professional engineer may supervise the deflection and leakage tests, but the 
professional engineer must sign off on the results of the deflection and leakage tests.  Results of the 
deflection and leakage tests shall be kept on file at least 180 days by the entity responsible for the 
sewerage system, and shall be available upon request by the Ohio Environmental Protection Agency.  
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Any lines which fail the deflection or leakage test must be repaired and retested until they meet the 
requirements which have been set forth within this condition. 
 
18. All gravity sanitary sewers which are located in well field areas shall comply with and be tested as 
specified in Ohio Environmental Protection Agency Guideline, Gravity Sewers in Well Field Areas, 
February 1983. 
 
19. The permit to install is not an authorization to discharge pollutants to waters of the state.  Pursuant 
to Chapter 6111 of the Ohio Revised Code, the applicant shall apply for a permit to discharge (NPDES) 
180 days prior to any discharge of pollutants to waters of the state. 
 
20. Fugitive dust generated by this sewer construction project shall be controlled as specified in OAC 
3745-17-08 (B). 
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SECTION 00 70 30 

 STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT 

 

The Warren County Water and Sewer Department has adopted the Standard General Conditions 

of the Construction Contract prepared by the Engineers Joint Contract Documents Committee 

and issued and published jointly by the American Consulting Engineers Council, the National 

Society of Professional Engineers, and the American Society of Civil Engineers.  This document, 

contained herein, shall be made part of the Contract and shall be used during the performance of 

the work, except as modified by the following SECTION 00 80 10 Supplemental Conditions. 
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SECTION 00 80 10 

 SUPPLEMENTAL CONDITIONS  

PART 1 GENERAL 

1.1 GENERAL 

A. These Supplementary Conditions shall modify and supplement the Standard General 

Conditions of the Construction Contract (Section 00 70 30, EJCDC C-700), and shall 

govern whenever they conflict.  All provisions which are not so amended or 

supplemented remain in full force and effect.   

1.2 MODIFICATIONS TO ARTICLES OF THE GENERAL CONDITIONS 

A. ARTICLE 1 – DEFINITIONS 

1. Paragraph 1.01.A.19 is supplemented with the following:  Where the term 

“Engineer” is used in the Specification for the approval of materials or work, it 

shall be understood to mean Warren County Water & Sewer.  Contractor 

acknowledges that Engineer is a full-time employee appointed by Owner, and 

Engineer is not an independent third party, rather is a department of the 

governmental entity of Owner (Warren County Board of Commissioners) a 

political subdivision of Ohio. 

2. Paragraph 1.01.A.29 is supplemented with the following:  Whenever the term 

“Owner” is used in the Contract Documents, it shall refer to Warren County 

Board of Commissioners on behalf of Warren County Water & Sewer, or its 

authorized representative. 

B. ARTICLE 2 – PRELIMINARY MATTERS 

1. Paragraph 2.03 – Commencement of Contract Time:  Notice to Proceed is 

amended as follows:  Delete the last sentence. 

C. ARTICLE 4 – AVAILABILITY OF LANDS; SURFACE AND PHYSICAL 

CONDITIONS; HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE 

POINTS 

1. Paragraph 4.06(G) shall be deleted. 

D. ARTICLE 5 – BONDS AND INSURANCE 

1. Paragraph 5.01.A – Amend the second sentence to read: “ …These bonds shall 

remain in effect not less than one year after the date when final payment 

becomes due or until completion of the correction period specified in 

Paragraph 13.07, whichever is later, except as provided otherwise by Laws or 

Regulations or by the  Contract Documents ….” 
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2. Paragraph 5.01.D – Add the following  paragraph: 

“D. If the Contractor provided a certified or cashier’s check or letter of 

credit as Bid Security, he shall furnish a Performance Bond in an 

amount at least equal to 100% of the Contract Price as security for the 

faithful performance of this agreement.” 

3. Paragraph 5.04.C – Add the following new paragraph immediately after 

5.04.B: 

“C.  The Contractor shall, at his own expense, purchase and maintain the 

following minimum coverage: 

1.  Workers Compensation, for claims for bodily injury, sickness, disease 

or death as follows: 

a. Coverage A Statutory Benefits as described by the applicable 

law. 

b. Coverage B Employer’s Liability 

i. $500,000 Bodily Injury by Accident – each employee 

ii. $500,000 Bodily Injury by disease – each employee 

iii. $500,000 Bodily Injury by disease – policy limit 

The Contractor shall provide a copy of a certificate of premium 

payment from the Industrial Commission and Bureau of Workers 

Compensation, State of Ohio, for the period of time specified during 

which construction commences and copies of renewal certificates for 

subsequent periods, so long as the project continues.  

2. Comprehensive General Liability Coverage for Bodily Injury and 

Property Damage – occurrence form. 

General Aggregate $2,000,000 
Each occurrence, combined single limit for 

Bodily Injury and Property Damager 

Products – Completed 

Operations 
$1,000,000 Each occurrence 

Aggregate $2,000,000  

Personal and Advertising 

Liability per Occurrence 
$1,000,000 

Combined Single Limit for Bodily Injury and 

Property Damager 

 

Coverage shall be extended to include the following: 

a. Per project and per location aggregate. 

b. Premises and operations coverage. 

c. Coverage for liability and independent contractors. 

d. Products and completed operations. 
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e. Coverage for explosion, collapse and underground hazards. 

f. Stop-Gap Liability:  All monopolistic states - $1,000,000. 

g. Owner as additional insureds. 

h. Waiver of Subrogation against Owner 

i. 60-Day Notice of Cancellation or material change. 

3. Comprehensive Automobile Liability Insurance – Occurrence Form 

Any Automobile $1,000,000  Bodily Injury and Property 

Damage, Combined Single 

Limit 

 

Borrowed, Non-Owned $1,000,000 Bodily Injury and Hired 

Automobile Property 

Damage, Combined Single 

Limit 

Coverage shall be extended to include: 

a. Contractual liability for assumed liability. 

b. Owner as additional insureds. 

c. Waiver of Subrogation against Owner 

d. 60 Day Notice of Cancellation or material change. 

e. Motor Carrier Act Endorsement MCS-90 

f. Extra Wide/Extra Heavy Hauling Permit Endorsement 

4. Any Umbrella Liability or Excess Liability Policy over primary 

comprehensive General and Automobile Liability shall be carried in a 

minimum amount of: 

$5,000,000  Each Occurrence 

$5,000,000 Aggregate 

The Umbrella or Excess Policy shall be following the form of: 

a. Any Additional Insured under primary policy. 

b. Per project and per location aggregates. 

c. Explosion, Collapse, or Underground Hazards 

d. Stop-Gap Liability 

e. Waiver of Subrogation against Owner. 

f. Watercraft (when employed to perform the work). 

g. Aircraft (when employed to perform the work). 

h. 60-Day Notice of Cancellation or material change. 

4. Paragraph 5.06 – Property Insurance – shall be DELETED in its entirety. 
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D. ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES 

  

1. Paragraph 6.01.A – After the first sentence add:  “Contractor’s Work shall be 

performed according to the standards of care normally exercised by 

construction organizations within Ohio that are engaged in performing 

comparable services devoting such attention thereto and applying such skills as 

may be necessary to perform the work in accordance with the Contract 

Documents.” 

2. Paragraph 6.02.C – Add a new paragraph as follows: 

“C. If the Contractor does not perform the work in accordance with the 

Contractor’s construction schedule and the project construction 

schedule, and it becomes apparent that the work may not be completed 

within the contract times, the Contractor shall, at no additional cost to 

the Owner, as necessary to improve the Contractor’s progress: (a) 

increase the number of employees in such crafts as will regain lost 

scheduled progress; and (b) increase the number of working hours per 

shift, shifts per work day, working days per week, the amount of 

equipment, or any combination of the foregoing measures to regain lost 

scheduled progress.  Contractor shall furnish such employees, 

materials, facilities, and equipment, and shall work such hours, 

including extra shifts, overtime operations, and Sundays and holidays, 

as may be necessary to insure the prosecution and completion of the 

work in accordance with the Contractor’s construction schedule and the 

project construction schedule.” 

3. Paragraph 6.02.D – Add a new paragraph as follows: 

“D.   Contractor shall at all times maintain good discipline and order at the 

site.  The Contractor shall not permit employment of unfit persons or 

persons not skilled in tasks assigned to them.  If the Owner deems any 

employee of the Contractor or a subcontractor unsatisfactory, the 

Contractor must transfer or require its subcontractor to transfer such 

employee from the project immediately.” 

4. Paragraph 6.05(E)  - shall be deleted. 

 

5. Paragraph 6.08 – Replace this Paragraph with the following: 

“A.   Permit requirements are specified in Section 0020 00 – 

INSTRUCTIONS TO BIDDERS, and 00 70 20 – PERMITS.   

6. Paragraph 6.10 – Taxes, is amended as follows: 

“A. OWNER, being a public body, is exempt from taxes on material 

incorporated into the work.  CONTRACTOR, therefore, is not required 

to pay such materials taxes.  The OWNER will provide the tax 
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exemption forms.  These forms are to contain all necessary information 

required by the State.  CONTRACTOR shall be responsible for 

payment of any applicable commercial activity tax. 

B. Owner’s exemption does not apply to construction tools, machinery, 

equipment, or other property purchased by or leased by Contractor, or 

to supplies or materials not incorporated to the Work. 

C. Contractor is specifically required to abide by all local tax 

requirements, if any, including income tax requirements to withhold at 

source.  Contractor acknowledges that the Contract work may take 

place in various cities and taxing districts, and further acknowledges 

different tax burdens may be imposed by each.  Contractor shall 

indemnify, defend, and hold Owner harmless for any federal, state, or 

local tax liabilities incurred as a result of Contractor performing the 

Work.” 

6. Paragraphs 6.13 and 6.14 – Safety and Protection, are supplemented with the 

following: “All construction work under this Agreement is subject to Chapter 

XVII of Title 29, Code of Federal Regulations (CFR) Part 1926 (formerly 

Chapter XVII of Title 29, Part 1518) titled, “Safety and Health Regulations for 

Construction” and subsequent amendments.” 

E. ARTICLE 9 – ENGINEER’S STATUS DURING CONSTRUCTION 

1. Paragraph 9.01 – Add the following sentence:  The parties acknowledge and 

agree that ENGINEER is a full time employee of OWNER and is not an independent 

third party, however, ENGINEER shall perform any duties under this agreement in 

good faith and adhere to a standard of professional care and skill ordinarily used by 

members of the subject profession practicing under similar circumstances at the same 

time and in the same locality.  

F. ARTICLE 10 – CHANGES IN THE WORK; CLAIMS 

1. Paragraph 10.03.A.4 – Add the following paragraph: 

“4. In no event is the Contractor entitled to reserve any rights or take other 

similar action with respect to a change order if the effect or intent of 

such reservation or action would be to accommodate a further 

adjustment in the contract times, contract price, or both, after the 

Contractor executes the change order.  By executing a change order, the 

Contractor irrevocably certifies that the elements of the change order 

described are completely satisfied and waives all rights to seek further 

adjustment of the contract times, contract price, or both, at a later date 

with respect to the associated change in the work.” 

E. ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 
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1.        Paragraph 11.01(A)(3) – Amend the Second Sentence as follows:  DELETE the 

phrase “If required by Owner”.  Add Sentence OWNER requires CONTRACTOR to 

competitively bid work from subcontractors. 

2.            Paragraph 11.01(D) Add the following Sentence: This agreement shall be 

subject to open book pricing, CONTRACTOR shall make any all bids, invoices, 

receipts, any and all documentation for expenses and costs available for inspection by 

OWNER immediately upon request. 

Paragraph 11.01.B.1 – Add project manager and project executive to the list of 

excluded compensation and payroll costs. 

E. ARTICLE 12 – CHANGE OF CONTRACT PRICE, CHANGE OF CONTRACT 

TIMES 

1. Paragraph 12.01.C.2.e – Add the following to the end of paragraph 

12.01.C.2.e: “Any change that results in a net decrease in cost shall include the 

appropriate overhead and profit added thereto calculated as set forth in 

ARTICLE 12 of the General Conditions.” 

2. Paragraph 12.01.D – Insert new paragraph as follows:  “D.  In no event shall 

Contractor be entitled to any increase in the Contract Price on account of any 

adverse weather.” 

3. Paragraph 12.02.B – Replace Paragraph 12.02.B with the following:  

“B. If the Contractor wishes to make a claim for an increase in contract 

times, prompt written notice as provided herein shall be given.  The 

Contractor’s claim shall include an estimate of cost and of probable effect of 

delay on progress of the work, a detailed schedule which identifies the critical 

portions of the work impacted by the delaying event and the dates of such 

impact, and a statement from Contractor that the increase requested is the 

entire increase in the contract time associated with the claim.  The failure to 

provide such information and statement within the time period established in 

Paragraph 10.05.B shall constitute an irrevocable waiver of the claim.  In the 

case of a continuing delay occurring on consecutive days, only one claim is 

necessary, provided, however, that within ten (10) days of the cessation of the 

cause of the continuing delay, the Contractor shall notify the Owner in writing 

that the cause of the delay has ceased.  The failure to give notice of the 

cessation of the cause of the continuing delay shall constitute an irrevocable 

waiver of any claim based upon the continuing delay.” 

4. Add the following paragraph as Paragraph 12.02.C: 

“In addition to the requirements of Paragraph 12.02.B, if adverse weather 

conditions are the basis for a claim for additional time, the contractor shall 

support such claim with data acceptable to the Owner and Engineer that 

substantiates that weather conditions were significantly abnormal for the period 
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of time and could not have reasonably been anticipated and that weather 

conditions had an adverse effect on a critical element of the scheduled 

construction.  Notwithstanding any other provisions of the Contract Documents 

to the contrary, the project times will not be adjusted on account of the impact 

of an normal adverse weather or any of the work or on account of the impact of 

any abnormal adverse weather on non-critical elements of the work.  The 

support for the evaluation of all adverse-weather claims resulting in lost work 

days shall be based upon criteria as provided for in the State of Ohio 

Department of Transportation (ODOT) Construction and Material 

Specifications dated January 1, 2013.  ODOT Specification 108.06.C lists the 

number of days that the Contractor may expect to be lost due to weather as 

follows: 

Month 
Number of Days Lost 

Due to Weather 

January 8 

February 8 

March 7 

April 6 

May 5 

June 5 

July 4 

August 4 

September 5 

October 6 

November 6 

December 6 

5. Paragraph 12.03.F – Add new paragraph as follows: 

“F.  Any proposed time extensions for delays requested because of abnormal 

weather conditions shall be subject to Paragraph 12.02.C.” 

6. Paragraph 12.03.G. – Add new paragraph as follows: 

“G.  Delays beyond  the substantial completion date attributable to and within 

the control of the Contractor, their Subcontractor, or Supplier shall be subject 

to liquidated damages in the amounts specified in SECTION 00 60 10 – 

CONTRACT.” 

 

F. ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION 
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1. Paragraph 15.01.A. – Delete the sentence that states: “Contractor shall be 

granted an adjustment in the Contract Price or an extension of the Contract Times, or 

both directly attributable to any suck suspension if Contractor makes a Claim therefor 

as provided in Paragraph 10.05. 

REPLACE the above sentence with the following:  Contractor shall be granted an 

extension of the Contract Times directly attributable to any such suspension if 

Contractor makes a Claim therefor as provided in Paragraph 10.05. 

2. Paragraph 15.03.A(3) – shall be DELETED in its entirety. 

G. ARTICLE 14 – PAYMENT TO CONTRACTOR AND COMPLETION 

1. Add new Paragraph 14.02.A.4 as follows: 

“4.  In accordance with ORC Section 153.12 partial payments to the Contractor 

for labor performed under either a unit or lump sum price contract shall be 

made at the rate of ninety-two per cent of the estimates prepared by the 

Contractor and approved by the Engineer.   All labor performed after the job is 

fifty percent completed shall be paid for at the rate of one hundred per cent of 

the estimates submitted by the Contractor and approved by the Engineer.  A 

Contract shall be considered 50 percent complete when the Contractor has been 

paid an amount equal to 50 percent of the total cost of the labor of the Contract 

and 50 percent of the total cost of the material of the Contract. 

All materials furnished and delivered but not actually included in the 

construction and approved by the Owner, after the work under this contract is 

50 percent complete, shall be paid for at the rate of 92 percent of the invoiced 

value of the materials.  The balance of such estimates shall be paid when the 

material is incorporated into and becomes a part of the building construction.   

When the major portion of the project is substantially completed and occupied, 

or in use, or otherwise accepted, and there exists no other reason to withhold 

retainage, the retained percentages held in connection with such portion shall 

be released and paid to the contractor, withholding only that amount necessary 

to assure completion. 

All retained payments shall be deposited into an escrow account at the 1st 

National Bank, 1160 E. Main Street, Lebanon Ohio (513) 932-3221, Contact: 

Gail Haines.  The Contractor may waive their right to deposit the payments in 

an escrow account by written request to the Owner.  Retained payments not 

deposited into an escrow account will be held by the Owner for future payment 

to the Contractor.” 

2. Amend Paragraph 14.02.C to read:  “Thirty days after presentation ……” 

G. ARTICLE 16 – DISPUTE RESOLUTION 
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1. Delete Paragraphs 16.01.A, 16.01.B, and 16.01.C and replace with the 

following: 

“1.  This Contract shall be construed under the laws of the State of Ohio, and 

the parties hereby stipulate to the venue for any and all claims, disputes, 

interpretations, litigation of any kind arising out of this Contract being 

exclusively in the Warren County, Ohio Court of Common Pleas (unless both 

parties mutually agree in writing to alternate dispute resolution), as well as 

waiving any right to bring or remove such matters in or to any other state or 

federal court.” 

 

PART 2  PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

 

END OF SECTION
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Section 01 11 13 
 

PROJECT REQUIREMENTS 
 
 
1.  GENERAL DESCRIPTION OF WORK.  The Work to be performed under 
these Contract Documents is generally described as follows: 
 
Work to be performed shall include:  

Bigfoot Sanitary Lift Station Modifications. Work includes clearing, 
demolition and disposal of equipment and materials, installation of bypass 
piping modifications, valve vault pipe modifications, flow meter installation, 
painting, temporary bypass pumping, and restoration of the site.  

Todds Fork Sanitary Lift Station Modifications. Work includes clearing, 
demolition and disposal of equipment and materials, installation of a 
precast pigging launch vault, yard pipe modifications, flow meter 
installation, painting, temporary bypass pumping, pavement restoration, 
and site restoration. 

Force Main Manifold Vault and Piping Changes. Work includes 
clearing, demolition and disposal of equipment and materials, installation 
of a precast pigging retrieval vault, yard piping, check valve replacement, 
air release valve, painting, temporary bypass pumping, maintenance of 
pedestrian and bike traffic, pavement restoration, and restoration of the 
site.       

12 inch Sanitary Force Main Cleaning (Pigging).  Work includes all 
materials, equipment, and labor that is needed to clean 2,600 feet of 12-
inch ductile iron sanitary sewer force main. This includes launching and 
retrieving pigs from the sanitary sewer force main. 

10 inch Sanitary Force Main Cleaning (Pigging). Work includes all 
materials, equipment, and labor that is needed to clean 33,900 feet of 10-
inch ductile iron sanitary sewer force main. This includes launching and 
retrieving pigs from the sanitary sewer force main. 

Support Services During Cleaning.  The Contractor shall provide the 
services of a qualified construction excavator that will provide labor, and 
equipment to extract cleaning devices that become lodged within the force 
main.  The contractor shall have crews and equipment available 
throughout the cleaning process and shall mobilize and have equipment, 
laborers, and operators at the designated location along the force main 
within 1 hour of notification.  Contractor shall also have materials and tools 
available to cut the force main, extract pigging units, and repair the main.  
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2.  OFFSITE STORAGE.  Offsite storage arrangements shall be approved by 
Owner for all materials and equipment not incorporated into the Work but 
included in Applications for Payment.  Such offsite storage arrangements shall be 
presented in writing and shall afford adequate and satisfactory security and 
protection.  Offsite storage facilities shall be accessible to Owner.   
 
Limited storage is made available by the Owner to the Contractor at the following 
locations. 

100 Hazen Avenue, Morrow.  This 0.55 acre vacant lot, located at the 
corner of Hazen and Front Street, is adjacent to the Todds Fork Lift 
Station and may be used for staging and storage of materials.  The 
property contains no fencing and the Contractor shall be responsible for 
securing all materials and equipment.  Contractor shall restore all 
disturbed areas by grading and seeding upon completion of all work and 
the removal of all equipment and materials.  
 
Bigfoot Lift Station.  The area near and around the Bigfoot lift station may 
be used for staging and storage of materials.  Contractor shall provide 
clear access to the station at all times.  Contractor shall be responsible for 
securing all materials and equipment and shall restore all disturbed areas 
by grading and seeding upon completion of all work and the removal of all 
equipment and materials.   

 
3.  SUBSTITUTES AND "OR-EQUAL" ITEMS.  Requests for review of 
equivalency will not be accepted by Owner from anyone except Contractor, and 
such requests will not be considered until after the Effective Date of the 
Agreement. 
 
4.  PREPARATION FOR SHIPMENT.  All materials shall be suitably packaged to 
facilitate handling and protect against damage during transit and storage.  
Painted surfaces shall be protected against impact, abrasion, discoloration, and 
other damage.  All painted surfaces which are damaged prior to acceptance of 
equipment shall be repainted to the satisfaction of Owner. 
 
Each item, package, or bundle of material shall be tagged or marked as identified 
in the delivery schedule or on the Shop Drawings.  Complete packing lists and 
bills of material shall be included with each shipment. 
 
5.  SALVAGE OF MATERIALS AND EQUIPMENT.  Existing materials and 
equipment removed by Contractor shall not be reused in the Work, except where 
so specified or indicated. 
 
Existing materials and equipment removed and not reused as a part of the Work 
shall become Contractor's property. 
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Contractor may furnish and install new items instead of those specified or 
indicated to be salvaged and reused, in which case such removed items will 
become Contractor's property. 
 
6.  EASEMENTS AND RIGHTS-OF-WAY.  The easements and rights-of-way for 
the sewer impovements will be provided by Owner.  Contractor shall confine its 
construction operations within the limits indicated on the Drawings and adhere to 
General Notes on Drawing Sheet 7.  Contractor shall use due care in placing 
construction tools, equipment, excavated materials, materials and supplies in 
order to avoid damage to property and interference with traffic. 
 
6.01.  EASEMENTS AND LICENSE AREAS.  Easements across private property 
and licensed areas on State of Ohio property are indicated on the Drawings or on 
easement or license agreements.   Contractor shall set stakes to mark the 
boundaries of construction easements and license areas across these properties.  
Contractor shall furnish, without charge, competent persons and such tools, 
stakes, and other materials as Owner may require in staking out the boundaries 
of construction easements.  The stakes shall be protected and maintained until 
completion of construction and cleanup. 
 
Contractor shall not enter any private property outside the designated 
construction easement boundaries without written permission from the owner of 
the property. 
 
7.  OPERATION OF EXISTING FACILITIES.  The existing facilities must be kept 
in continuous operation throughout the construction period.  No interruption will 
be permitted which adversely affects the degree of service provided.  Provided 
permission is obtained from Owner in advance, portions of the existing facilities 
may be taken out of service for short periods corresponding with periods of 
minimum service demands. 
 
Contractor shall provide temporary facilities, including but not limited to 
temporary bypass pumping, to keep the existing facilities in operation during the 
construction period. 
 
8.  NOTICES TO OWNERS AND AUTHORITIES.  Contractor shall coordinate 
with local governmental authorities including the Village of Morrow prior to any 
and all construction activities within the road right-of-way including the need for 
roadway closures or the temporary installation of roadway hose ramp during 
bypass pumping.   
 
Should roadway closures be required, the Contractor shall obtain approval from 
the local governing authority, develop and implement a detour plan, and provide 
all necessary roadway signage.  Signage informing local residents of the pending 
closure shall be posted a minimum 14 days prior to the start of the closure.  
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Contractor shall notify owners of adjacent property and utilities when execution of 
the Work may affect them. 
 
The use of roadway hose ramps during bypass pumping shall be permitted 
provided that the ramps span the entire roadway width and temporary caution 
signage is erected during the entire use of the ramps.  
 
When it is necessary to temporarily deny access to property, or when any utility 
service connection must be interrupted, Contractor shall give notices sufficiently 
in advance to enable the affected persons to provide for their needs.  Notices 
shall conform to any applicable local ordinance and, whether delivered orally or 
in writing, shall include appropriate information concerning the interruption and 
instructions on how to limit inconvenience caused thereby. 
 
9.  LINES AND GRADES.  All Work shall be done to the lines, grades, and 
elevations indicated on the Drawings. 
 
Contractor shall provide experienced personnel and such instruments, tools, 
stakes, and other materials required to complete the survey, layout, and 
measurement work.  In addition, Contractor shall furnish, without charge, 
competent persons and such tools, stakes, and other materials as Owner may 
require in establishing or designating control points, in establishing construction 
easement boundaries, or in checking survey, layout, and measurement work 
performed by Contractor. 
 
Contractor shall keep Owner informed, a reasonable time in advance, of the 
times and places at which it wishes to do Work, so that horizontal and vertical 
control points may be established and any checking deemed necessary by 
Owner may be done with minimum inconvenience to Owner and minimum delay 
to Contractor. 
 
Contractor shall remove and reconstruct work which is improperly located. 
 
10.  CONNECTIONS TO EXISTING FACILITIES.  Contractor shall provide the 
necessary labor, equipment, and materials to make quick and expedited 
connections to existing pump stations and force mains as identified in the 
Construction Drawings.  The Contractor shall provide the Owner with a 72 hour 
notice prior to each connection.  The start of connection work shall not be 
permitted on Fridays.  All connections to existing facilities which are in service 
shall be thoroughly planned in advance, and all required equipment, materials, 
and labor shall be on hand at the time of undertaking the connections.  Work 
shall proceed continuously (around the clock) to complete connections in the 
minimum time.  Operation of valves or other sewer system appurtenances, when 
required, shall be by or under the direct supervision of Warren County.  
Connections shall conform to the following restrictions: 
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• Bigfoot Lift Station – Installation of the Flow Bypass Station piping 
assembly indicated on Sheet 2 shall be completed within one 4-hour 
station outage at the Bigfoot Station. 

• Todds Fork Lift Station – Installation of the 10-inch tee and 10-inch wye 
connections with full port plug valves shown on Sheet 5 shall be 
completed with a maximum of 2 lift station outages at the Todds Fork 
Station lasting a maximum of 4-hours each.  Using temporary hose and 
bypass pumps, the connections shall be completed while the Contractor 
bypass pumps from the Todds Fork Lift Station wet well to the bypass 
valve chamber located on the east side of Front Street.  The Bigfoot lift 
station shall be taken out of service during this work.  

• Force Main Manifold - Installation of the tee & plug valve, wye & plug 
valves, and existing check valve replacement indicated on Sheet 6 shall 
be completed with a maximum of 4 simultaneous lift station outages at 
both the Todds Fork and Bigfoot Lift Stations, lasting a maximum of 4-
hours each. 

 
11.  BYPASS PUMPING.  Contractor shall provide all labor, materials, fuel, 
remote alarm system, equipment (including pumps, hose, valves fittings, etc.) 
and tools to bypass pump as necessary for the piping modifications in the 
existing vault and installation of new vaults as shown on the drawings.  Prior to 
the start of construction, Contractor shall submit a bypass pumping plan to the 
Owner for approval.  The Plan shall identify all equipment to be supplied, 
personnel responsible for the operation, and the emergency alarm system to be 
utilized to prevent sewer overflows.  Refer to Section 33 01 30 Bypass Pumping. 
 
12.  SUPPLEMENTAL WATER DURING PIPELINE CLEANING.  The existing 
12-inch force main can be cleaned using wastewater stored in the Bigfoot Lift 
Station’s oversized wet well that is capable of holding 73,000 gallons of 
equalization flow.   
 
The 10-inch force main will required supplemental water for cleaning.  The 
Contractor shall provide, at no additional cost to the Owner, supplemental water.  
Water may be obtained from the Village of Morrow or may be obtained by 
pumping surface water in Todds Fork Creek. 
 
Refer to Section 01 50 00 Temporary Facilities and Controls.       
 
13.  UNFAVORABLE CONSTRUCTION CONDITIONS.  During unfavorable 
weather, wet ground, or other unsuitable construction conditions, Contractor shall 
confine its operations to work which will not be affected adversely by such 
conditions.  No portion of the Work shall be constructed under conditions which 
would affect adversely the quality or efficiency thereof, unless special means or 
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precautions are taken by Contractor to perform the Work in a proper and 
satisfactory manner. 
 
14.  CUTTING AND PATCHING.  Contractor shall perform all cutting and 
patching required for the Work and as may be necessary in connection with 
uncovering Work for inspection or for the correction of defective Work. 
 
Contractor shall perform all cutting and patching required for and in connection 
with the Work, including but not limited to the following: 
 

Removal of improperly timed Work. 
 

Removal of samples of installed materials for testing. 
 

Alteration of existing facilities. 
 

Installation of new Work in existing facilities. 
 
Contractor shall provide all shoring, bracing, supports, and protective devices 
necessary to safeguard all Work and existing facilities during cutting and 
patching operations.  Contractor shall not undertake any cutting or demolition 
which may affect the structural stability of the Work or existing facilities without 
Owner's concurrence. 
 
Materials shall be cut and removed to the extent indicated on the Drawings or as 
required to complete the Work.  Materials shall be removed in a careful manner, 
with no damage to adjacent facilities or materials.  Materials which are not 
salvable shall be removed from the site by Contractor. 
 
All Work and existing facilities affected by cutting operations shall be restored 
with new materials, or with salvaged materials acceptable to Owner, to obtain a 
finished installation with the strength, appearance, and functional capacity 
required.  If necessary, entire surfaces shall be patched and refinished. 
 
15.  HAZARDOUS ENVIRONMENTAL CONDITIONS AT SITE.  No Hazardous 
Environmental Conditions at the Site in areas that will be affected by the Work 
are known to the Owner. 
 
16.  CLEANING UP.  Contractor shall keep the premises free at all times from 
accumulations of waste materials and rubbish.   Contractor shall provide 
adequate trash receptacles about the Site and shall promptly empty the 
containers when filled. 
 
Construction materials, such as concrete forms and scaffolding, shall be neatly 
stacked by Contractor when not in use.  Contractor shall promptly remove 
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splattered concrete, asphalt, oil, paint, corrosive liquids, and cleaning solutions 
from surfaces to prevent marring or other damage. 
 
Volatile wastes shall be properly stored in covered metal containers and removed 
daily. 
 
Wastes shall not be buried or burned on the Site or disposed of into storm drains, 
sanitary sewers, streams, or waterways.  All wastes shall be removed from the 
Site and disposed of in a manner complying with local ordinances and 
antipollution laws. 
 
Adequate cleanup will be a condition for recommendation of progress payment 
applications. 
 
 
17.  APPLICABLE CODES.  References in the Contract Documents to local 
codes mean the following: 

• OBC (Ohio Building Code) – 2017 

• NEC (National Electrical Code) – 2017 

• Rules and Regulations of The Warren County Water And Sewer 
Department 

• Regulations and Standards of the Occupational Safety and Health Act 
(OSHA), of the U.S. Department of Labor, and of the State 

 
Other standard codes which apply to the Work are designated in the 
Specifications. 
 
18.  PRECONSTRUCTION CONFERENCE.  Prior to the commencement of 
Work at the Site, a preconstruction conference will be held at a mutually agreed 
time and place.  The conference shall be attended by: 
 

Contractor and its superintendent. 
 
Unless previously submitted to Owner, Contractor shall bring to the conference a 
preliminary schedule for each of the following: 
 

Progress Schedule. 
 

Procurement Schedule. 
 

Schedule of Values for progress payment purposes. 
 

Schedule of Shop Drawings and other submittals. 
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The purpose of the conference is to designate responsible personnel and 
establish a working relationship.  Matters requiring coordination will be discussed 
and procedures for handling such matters established.  The agenda will include: 
 

Contractor's preliminary schedules. 
 

Transmittal, review, and distribution of Contractor's submittals.   
 

Processing Applications for Payment. 
 

Maintaining record documents. 
 

Critical Work sequencing. 
 

Field decisions and Change Orders. 
 

Use of premises, office and storage areas, security, housekeeping, and 
Owner's needs. 

 
Major equipment deliveries and priorities. 

 
Contractor's assignments for safety and first aid. 

 
19.  PROGRESS MEETINGS.  Contractor shall schedule and hold regular 
progress meetings at least monthly and at other times as requested by Owner or 
required by progress of the Work.  Contractor, Owner, and all Subcontractors 
active on the Site shall be represented at each meeting.  Contractor may at its 
discretion request attendance by representatives of its Suppliers, manufacturers, 
and other Subcontractors. 
 
Contractor shall preside at the meetings.  Meeting minutes shall be prepared and 
distributed by Contractor. The purpose of the meetings will be to review the 
progress of the Work, maintain coordination of efforts, discuss changes in 
scheduling, and resolve other problems which may develop. 
 
19. SUGGESTED CONSTRUCTION SEQUENCE.  Before starting any work, the 
Contractor shall attend a preconstruction conference with the Owner to review 
project constraints.  A suggested construction sequence is included below.  This 
sequence is not intended to release the Contractor from the responsibility to 
coordinate the Work in a manner which will ensure project completion within the 
time allowed or as shown in the Contract Documents.  The Contractor is 
ultimately responsible for the sequence and execution of the Work. 
 

Todds Fork Force Main Piping Retrofits 
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1) Pothole to check elevations for connections to existing 10-inch DIP force 

main. 

2) Exercise all valves to ensure proper operation. 

3) Procure launch vault.  Coordinate wall pipe penetration elevations with 

existing force main elevations and surface grade elevation.  Confirm 

selected launcher fits within vault and flanges with proposed piping.  

Coordinate any proposed changes through the shop drawing process. 

4) Clear trees as required, but limit clearing where possible. 

5) Excavate for vault and install vault drain line to existing wet well.   Ensure 

proper minimum grade from proposed vault to existing wet well 

penetration.  Set subgrade carefully to ensure wall pipe penetrations will 

align with existing force main. 

6) Provide and install precast manhole and flowmeter. 

7) Deliver vault to site and set on subgrade carefully observing and adjusting 

for all pipe penetrations including the drain penetration from below.  Slope 

floor of vault to drain using lean concrete fill. 

8) Lay MJ yard piping up to force main tap in locations.  Check clearance 

and grades relative to proposed cut-in fittings.  Test yard piping and vault 

piping. 

9) Prep for cut-in process: 

a. Remove flat top slab to bypass valve chamber located east of Front 

Street across from Todds Fork Lift Station. 

b. Route aboveground temporary piping from a bypass pump at the 

Todds Fork wet well to bypass valve chamber.  Provide road ramp 

for crossing of Front Street. 

10) Cut in 10” x 6” tee and 10” x 10” wye. 

a. Perform work at night. 

b. Have a pump truck/tanker on call. 

c. With wet well pumped to lowest position possible and pumps off, 

close valve in horizontal closest to the lift station.  Open valve in 

vertical for bypass pump. 

d. Hold open check valves at lift station to drain force main from 

bypass back to wet well.  

e. Cut in 10” x 6” tee with 6” plug valve (closed) and 10” gate valve 

(open).  Establish connection to existing force main with a 

restrained mechanical joint. 

f. Cut in 10” x 10” wye with 10” gate valve on branch (closed) leg.  

Establish connection to existing force main with restrained 

mechanical joint. 

g. Pump down wet well with bypass pump, close valve in vertical in 

bypass vault, open valve in horizontal, and return lift station pumps 

to operation. 
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11) Flush force main between wet well and newly connected launch vault.  

a. Close valve in horizontal furthest from lift station in bypass vault. 

b. Open valve in vertical to allow flow to circulate through bypass 

piping back to wet well (with bypass pump disconnected).  Run 

both Todds Fork pumps simultaneously to maximize velocity at low 

head. 

c. Flush until flow is clear, but no less than one minute. 

d. Close valve in vertical in bypass vault, open valve in horizontal, and 

return lift station to normal operation. 

12) Set thrust blocks for 10” wye.  Do not open gate valves until thrust blocks 

cure to sufficient strength. 

13) Restore bypass valve chamber to a secure covering but allow for quick 

opening in the event of an emergency.   

14) Launch “swab” through force main to discharge ensuring all modifications 

operate properly and all piping and appurtenances are sufficiently open 

(see Force Main Cleaning Process sequencing).  Note: the 10” check 

valve at the manifold site must be replaced with a full waterway opening 

valve (VC-MA-1) before this can be attempted. 

15) Backfill excavated area and restore driveway pavement as specified. 

16) Final restore slab top of bypass valve chamber after force main cleaning is 

complete.  Resolve all final site restoration. 

17) Provide as-built record drawings to Warren County Water & Sewer. 

 

Manifold Site Force Main Piping Retrofits 

1) Pothole to check elevations for connections to existing 10-inch and 12-

inch DIP force mains. 

2) Provide and install air release valve and vault.  Check impact to pumping 

capacity (if any) at both lift stations.  

3) Exercise all valves to ensure proper operation. 

4) Procure receiver vault.  Coordinate wall pipe penetration elevations with 

existing force main elevations and surface grade elevation.  Confirm 

selected receiver fits within vault and flanges with proposed piping.  

Coordinate any proposed changes through the shop drawing process. 

5) Clear trees as required, but limit clearing where possible.  Adjust vault 

location as needed to accommodate drainage ditch, overhead wires and 

minimizing clearing.  Work must be confined to Scenic Trail right-of-way.  

Provide gravel bypass pathway for pedestrian and bicycle access to the 

Scenic Trail.  Provide required signage and protective fencing around 

work area. 

6) Excavate for vault and set subgrade carefully to ensure wall pipe 

penetrations will align with existing force mains.  Horizontal and vertical 
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variances will have to be resolved within allowable deflections in the 

mechanical joints for the yard piping.  Protect existing infrastructure. 

7) Deliver vault to site and set on subgrade.  Slope floor of vault to drain 

using lean concrete fill. 

8) Lay yard piping up to force main tap in locations.  Check clearance and 

grades relative to proposed cut-in fittings.  Test yard piping and vault 

piping. 

9) Prep for cut-in process: 

a. Pump Down Todds Fork and Bigfoot wet wells as low as possible. 

b. Manifold site is a high point.  Hold open check valves to allow the 

force mains to drain away from the site. 

c. Bypass hose/piping and frac tank may be necessary at Todds Fork 

Lift Station. 

10) Cut in 10” x 8” tee, 10” x 10” wye, and 12” x 12” wye. 

a. Perform work at night. 

b. Have a pump truck/tanker on call. 

c. Cut in wyes and tee with their valves.  All valves should be closed 

except for the 10” gate valve VG-MA-1.  Establish connection to 

existing force mains with restrained mechanical joints.   

i. Between each cut-in, either (or both) lift station could be 

turned on to reduce stored volume.  Force main would have 

to be drained again at the manifold to prepare for next cut-in. 

11) Set thrust blocks for elbows, wye, and tee.  Do not open gate valves until 

thrust blocks cure to sufficient strength. 

12) Restore lift stations to normal operation.  Bleed frac tank at Todds Fork Lift 

Station back into wet well assuming Bigfoot Lift Station has remaining 

storage in wet well.   

13) Receive a “swab” from each force main to ensure all modifications operate 

properly and all piping and appurtenances are sufficiently open (see Force 

Main Cleaning Process sequencing below).  Note: the 10” check valve at 

the manifold site must be replaced with a full waterway opening valve (VC-

MA-1) before this can be attempted. 

14) Backfill excavated area and restore pavement as specified. 

15) Provide as-built record drawings to Warren County Water & Sewer. 

 

Bigfoot Force Main Piping Retrofits 

1) Install proposed bypass pump connection.  Set thrust block for tee.  Do 

not operate valves until thrust block cures to sufficient strength. 

2) Provide and install precast manhole and flowmeter. 

3) Exercise valves to ensure proper operation. 
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4) Connect bypass pump to existing suction line connection on east side of 

wet well.   

5) Disassemble all piping in valve vault, salvaging pipe to be re-used.  New 

anchors and hardware will be necessary to reassemble pipe.  Carefully 

coordinate size and location of launcher to ensure fit under existing hatch 

door.   

6) Launch “swab” through force main to manifold site ensuring all 

modifications operate properly and all piping and appurtenances are 

sufficiently open (see Force Main Cleaning Process sequencing).   

7) Provide as-built record drawings to Warren County Water & Sewer. 

 

Force Main Cleaning Process 

1) Clean the force mains one at a time.  Clean the Bigfoot force main first 

and the Todds Fork force main second.  Do not clean on a day where the 

forecasted chance of rain is greater than 30%, during extended wet 

weather periods, or when Little Miami River is at flood stage. 

2) Before the cleaning process starts with one force main, the other lift 

station should be drawn down as low as possible.  Avoid running Todds 

Fork Lift Station while Bigfoot force main has a swab or pig in the line.  

Avoid running Bigfoot Lift Station while Todds Fork force main has a swab 

or pig in the line upstream of the manifold. 

3) Progression of the swab or pig has many variables including the velocity 

of the flow, the cleanliness of the pipe/pipe wall, and the amount of 

annular space between the pig and pipe wall. 

4) Secure an approved flow management shop drawing (which includes a 

contingency plan for a lodged pig blocking flow); refer to 33 01 30 and 33 

01 30.41.  

5) Implement flow management plan provisions; refer to 33 01 30 and 33 01 

30.41. 

6) Secure supplemental water sources; refer to 01 50 00, 33 01 30 and 33 01 

30.41.  Once a swab or pig is inserted, utilize supplemental flows to 

ensure continuous pump operation (and therefore uninterrupted 

movement of the cleaning device). 

7) Perform pipeline cleaning; refer to 33 01 30.41. 

8) Conduct final restoration at all sites. 

 
 

End of Section 
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Section 01 32 00 
 

CONSTRUCTION PROGRESS DOCUMENTATION 
 
 
1.  SCHEDULE OF VALUES.  After review of the preliminary schedule at the 
preconstruction conference, and before submission of the first Application for 
Payment, Contractor shall prepare and submit to Owner a Schedule of Values 
covering each lump sum item.  The Schedule of Values, showing the value of 
each kind of work, shall be acceptable to Owner before any Application for 
Payment is prepared. 
 
The sum of the items listed in the Schedule of Values shall equal the Contract 
Price.  Such items as Bond premium, temporary construction facilities, and plant 
may be listed separately in the Schedule of Values, provided the amounts can be 
substantiated.  Overhead and profit shall not be listed as separate items. 
 
The Schedule of Values shall have sufficient detail such that partial completion of 
separable items of work can easily be calculated.  The Schedule of Values shall 
have separate lines for manufacturer's field services, O&M manuals, and 
performance testing for each item of equipment requiring such services. 
 
An unbalanced Schedule of Values providing for overpayment of Contractor on 
items of Work which would be performed first will not be accepted.  The 
Schedule of Values shall be revised and resubmitted until acceptable to Owner.  
Final acceptance by Owner shall indicate only consent to the Schedule of Values 
as a basis for preparation of applications for progress payments, and shall not 
constitute an agreement as to the value of each indicated item. 
 
2.  SCHEDULE OF PAYMENTS.  Within 30 days after award of contract, 
Contractor shall furnish to Owner a schedule of estimated monthly payments.  
The schedule shall be revised and resubmitted each time an Application for 
Payment varies more than 10 percent from the estimated payment schedule. 
 
 
 

End of Section 
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Section  01 32 16 
 

CONSTRUCTION PROGRESS SCHEDULE 
 

 

1.  GENERAL OVERVIEW.  A Progress Schedule shall be used to control the 
Work and to provide a definitive basis for determining project progress. The 
Progress Schedule shall be prepared, maintained and updated by Contractor and 
historical dates agreed monthly with Owner. Contractor shall submit a preliminary 
Progress Schedule and a Progress Schedule for acceptance by Owner. These 
schedules shall be Contractor’s working schedules and shall be used to plan, 
organize and execute the Work, record and report actual performance and 
progress, and show how Contractor plans to complete all remaining Work as of 
the end of each progress report period.  
 
The Progress Schedule shall comprise all the detailed construction-related 
activities using the critical path method (CPM). The Progress Schedule shall 
provide sufficient detail and clarity to reflect the intricacies and interdependencies 
of activities so Contractor can plan, schedule, monitor, control and report on the 
progress of his work. In addition, it shall provide Owner a tool to monitor and 
follow the progress for all phases of the Work.  

 
2.  PRE-CONSTRUCTION SCHEDULING CONFERENCE.  Owner will conduct 
a pre-construction scheduling conference with Contractor to review requirements 
for the schedules and schedule configuration. The conference shall be conducted 
sufficiently early to allow Contractor to submit the preliminary Progress Schedule 
within ten days of the Effective Date of the Contract.  
 
At this meeting, Contractor shall explain in detail the procedure to be used to 
develop the schedule activity cost-loading or Schedule of Values and cash flow. 
This procedure is subject to the review and acceptance of Owner.  
 
3.  PRELIMINARY PROGRESS SCHEDULE.  Following the pre-construction 
scheduling conference but within ten calendar days after the Effective Date of the 
Contract, Contractor shall submit a preliminary Progress Schedule for review by 
Owner. The preliminary Progress Schedule shall show detailed construction-
related activities for the first 30 days of the project. The remainder of the Contract 
activities shall be shown as summary bars within the milestones of the Work. If 
Owner has comments on the preliminary Progress Schedule, Contractor shall 
make the necessary changes and resubmit it within ten calendar days.  
 

The preliminary Progress Schedule shall: 
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a. Illustrate a feasible schedule for completion of the Work within the 
Contract Times and Milestones specified. 

 
b. Provide an elementary example of the schedule in the format to be 

used for the Progress Schedule.  
 

3.01.  Preliminary Progress Schedule Submittal Format: Contractor shall submit 
an electronic version of the preliminary Progress Schedule. A brief narrative shall 
accompany the submittal, describing Contractor’s scheduling approach to the 
project. The narrative shall include a description of the Contract milestones, 
approach for construction activities during the period of the preliminary Progress 
Schedule, description of the general approach of the activities for the work 
beyond the preliminary Progress Schedule period, a description of the project’s 
critical path, identification of critical long-lead submittals, and planned outages.  
 
4.  PROGRESS SCHEDULE. The Progress Schedule comprises all the 
construction-related activities for the Work and shall show the order in which 
Contractor proposes to carry out the work. Contractor shall include milestones, 
coordination necessitated by limited access and available work areas, and the 
availability and use of manpower, material and equipment. Contractor shall use 
the Progress Schedule to plan, schedule and coordinate the Work including 
activities of subcontractors, equipment vendors, and suppliers. 
 
The Progress Schedule shall be to the level of detail acceptable to Owner, and 
shall include the following: 

 
a. Organization and structural breakdown of the Project; 
 
b. Milestones and completion dates; 
 
c. Type of work to be performed and the labor trades involved; 
 
d. Purchase, manufacture and delivery activities for major materials 

and equipment; 
 
e. Preparation, submittal, and acceptance of shop drawings and 

material samples; 
 
f. Deliveries of owner-furnished equipment and/or materials; 
 
g. Acceptances required by regulatory agencies and/or other third 

parties; 
 
h. Assignment of responsibility for each activity; 
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i. Access requirements to work areas; 
 
j. Identification of interfaces and dependencies with preceding, 

concurrent and follow-on contractors; 
 
k. Tests, submittal of test reports and acceptance of test results; 
 
l. Planning for phased or total acceptance by Owner; including start 

up and commissioning; 
 
m. Identification of any manpower, material and equipment restrictions. 
 
n. Planned outages. 

 
The activities included in the Progress Schedule shall be defined in work days. 
Durations shall be based on the labor (crafts), equipment, and materials required 
to perform each activity on a normal workday basis. Activity durations shall be 20 
working days or less except in the case of non-construction activities such as 
procurement of materials, delivery of equipment, and concrete curing. All 
durations shall be the result of definitive manpower and resource planning by 
Contractor to perform the Work, in consideration of contractually defined on-site 
work conditions and Contractor’s planned means and methods. 
 
When the Progress Schedule is accepted by Owner, Owner will save a copy of 
the Progress Schedule as the baseline schedule, and will use it for analysis of 
Contractor’s progress. 
 
Contractor shall update the Progress Schedule monthly.  
 
5.  ELECTRONIC PROGRESS SCHEDULE FORMAT AND REPORTING.  The 
Progress Schedule shall be created using software acceptable to Owner 
including Primavera P6 scheduling software or Microsoft Project.  

 
6.  SUBMITTALS.  The Progress Schedule and associated reports shall be 
submitted to Owner for acceptance within the period of the preliminary Progress 
Schedule specified herein. 
 
Electronic layouts required as part of the Progress Schedule submittal and 
monthly updates are as follows: 

   
a. Summary Schedule: one page milestone and summary schedule, 

sorted by total Float, early-start, early-finish; 
b. Submit schedules in PDF and native format. 
 

Contractor shall submit additional layouts if directed by Owner.  
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7.  MONTHLY SCHEDULE UPDATES.  Monthly Progress Schedule updates 
shall be submitted for the duration of the Contract on a date agreed to by Owner 
and Contractor 
 
8.  REVIEW PROCESS.  Owner will review Contractor’s preliminary Progress 
Schedule and full Progress Schedule submittals within 15 calendar days after 
receipt of all required information.  
 
Acceptance of the Progress Schedule by Owner does not relieve Contractor of 
responsibility for accomplishing the Work by the Contract completion date. 
Omissions and errors in the accepted Progress Schedule shall not relieve 
Contractor of obligations under the Contract. Acceptance by Owner in no way 
makes Owner an ensurer of the Progress Schedule's success or liable for time or 
cost overruns. Owner hereby disclaim any obligation or liability by reason of 
acceptance of the Progress Schedule by Owner. 

 
9.  PROJECT CALENDARS. Project Calendars shall use workdays and calendar 
days as the planning unit for the schedule. Each calendar shall be set to start on 
Mondays with holidays in accordance with Owner policy. 
 
10. MANDATORY MILESTONES. The Contract duration shall be equal to the 
time period between the Notice to Proceed and the completion of the Work in 
readiness for final payment. The following milestones are mandatory.   

 
a. Notice to Proceed  
 
c. Milestones, if any, as indicated in Contractor’s Bid  
 
c. Substantial Completion as indicated in Contractor’s Bid 
 
d. Completion and readiness for final payment, as indicated in 

Contractor’s Bid 
 
The following additional milestones are to be considered and incorporated into 
the Progress Schedule in accordance with the Contract, if applicable. 

 
a. Permit constraints 
 
b. Facility shut down or outage milestone requirements 
 
c. Applicable phasing milestones 
 
d. Other milestones deemed appropriate by Owner 
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End of Section  
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Section 01 33 00 
 

SUBMITTAL PROCEDURES 
 

 
1.  SHOP DRAWINGS AND ENGINEERING DATA. 
 
1.01.  General.  Shop Drawings and engineering data (submittals) covering all 
equipment and all fabricated components and building materials which will 
become a permanent part of the Work under this Contract shall be submitted to 
Owner for review, as required.  Submittals shall verify compliance with the 
Contract Documents, and shall include drawings and descriptive information in 
sufficient detail to show the kind, size, arrangement, and the operation of 
component materials and devices; the external connections, anchorages, and 
supports required; the performance characteristics; and dimensions needed for 
installation and correlation with other materials and equipment.   
 
Each submittal shall cover items from only one section of the specification unless 
the item consists of components from several sources.  Contractor shall submit a 
complete initial submittal including all components.  When an item consists of 
components from several sources, Contractor's initial submittal shall be complete 
including all components. 
 
All submittals, regardless of origin, shall be approved by Contractor and clearly 
identified with the name and number of this Contract, Contractor's name, and 
references to applicable specification paragraphs and Contract Drawings.  Each 
copy of all submittals, regardless of origin, shall be stamped or affixed with an 
approval statement of Contractor.  Each submittal shall indicate the intended use 
of the item in the Work.  When catalog pages are submitted, applicable items 
shall be clearly identified and inapplicable data crossed out.  The current 
revision, issue number, and date shall be indicated on all drawings and other 
descriptive data. 
 
Contractor shall be solely responsible for the completeness of each submittal.  
Contractor's stamp or affixed approval statement of a submittal, per Figure 1-
01300, is a representation to Owner that Contractor accepts sole responsibility 
for determining and verifying all field measurements, quantities, dimensions, 
specified performance and design criteria, installation requirements, materials, 
catalog numbers, and similar information with respect thereto, and that 
Contractor has reviewed and coordinated each submittal with other Shop 
Drawings and with the requirements of the Work and the Contract Documents. 
 
All deviations from the requirements of the Contract Documents shall be 
identified as deviations on each submittal and shall be tabulated in Contractor's 
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letter of transmittal using Figure 2-01300.  Such submittals shall, as pertinent to 
the deviation, indicate essential details of all changes proposed by Contractor 
(including modifications to other facilities that may be a result of the deviation) 
and all required piping and wiring diagrams. 
 
For electronic submittals, Drawings and the necessary data shall be submitted 
electronically to Owner as specified below.    Submittal documents shall be in 
color to facilitate use of red line markups.  All electronic files shall be in Portable 
Document Format (PDF) as generated by Adobe Acrobat Professional Version 
7.0 or higher. The PDF file(s) shall be fully indexed using the Table of Contents, 
searchable with thumbnails generated.  PDF images must be at a readable 
resolution.  For most documents, they should be scanned or generated at 300 
dots per inch (dpi).  Use of higher resolution is acceptable with Owner approval.  
Optical Character Recognition (OCR) capture must be performed on these 
images so that text can be searched, selected and copied from the generated 
PDF file.  The PDF documents shall have a bookmark created in the navigation 
frame for each major entry (“Section” or “Chapter”) in the Table of Contents.  
Thumbnails shall be generated for each page or graphic in the PDF file.    
 
The opening view for each PDF document shall be as follows: 
 

Initial View:  Bookmarks and Page 

Magnification:  Fit In Window 

The file shall open to Contractor’s transmittal letter, with bookmarks to the 
left.  The first bookmark shall be linked to the Table of Contents. 

 
PDF document properties shall include the submittal number for the document 
title and Contractor’s name for the author. 
 
Electronic submittal file sizes shall be limited to 10 MB.  When multiple files are 
required for a submittal the least number of files possible shall be created. 
 
Contractor shall post submittals and retrieve Owner’s submittal review comments 
through the Project website accessible through the Internet.  Instruction on 
procedures for posting and retrieving submittals will be provided after award of 
the Contract. 
 
Facsimiles (fax) will not be acceptable.  Submittals will not be accepted from 
anyone but Contractor.  Submittals shall be consecutively numbered in direct 
sequence of submittal and without division by subcontracts or trades. 
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1.02.  Owner's Review of Submittals.  Owner's review of submittals covers only 
general conformity to the Drawings and Specifications, external connections, and 
dimensions that affect the layout; it does not indicate thorough review of all 
dimensions, quantities, and details of the material, equipment, device, or item 
covered. Owner's review shall not relieve Contractor of sole responsibility for 
errors, omissions, or deviations in the drawings and data, nor of Contractor's sole 
responsibility for compliance with the Contract Documents. 
 
Owner's submittal review period shall be 21 consecutive calendar days and shall 
commence on the first calendar day following receipt of the submittal or 
resubmittal in Owner’s office.  
 
When the drawings and data are returned with review status "NOT 
ACCEPTABLE" or "RETURNED FOR CORRECTION", the corrections shall be 
made as instructed by Owner.  If submittals are made electronically, the 
corrected drawings and data shall be resubmitted through the Project website.   
When the drawings and data are returned with review status "EXCEPTIONS 
NOTED", "NO EXCEPTIONS NOTED", or "RECORD COPY", no additional 
copies need be furnished unless specifically requested by Owner. 
 
1.03.  Resubmittal of Shop Drawings and Data.  Contractor shall accept full 
responsibility for the completeness of each resubmittal.  Contractor shall verify 
that all corrected data and additional information previously requested by Owner 
are provided on the resubmittal.  Resubmittals shall be in an organized and 
consistent format. 
 
When corrected copies are resubmitted, Contractor shall direct specific attention 
to all revisions in writing and shall list separately any revisions made other than 
those called for by Owner on previous submittals.  Requirements specified for 
initial submittals shall also apply to resubmittals.  Resubmittals shall bear the 
number of the first submittal followed by a letter (A, B, etc.) or a unique 
identification that indicates the initial submittal and correct sequence of each 
resubmittal. 
 
If more than one resubmittal is required because of failure of Contractor to 
provide all previously requested corrected data or additional information, 
Contractor shall reimburse Owner for the charges for review of the additional 
resubmittals.  This does not include initial submittal data such as shop tests and 
field tests that are submitted after initial submittal. 
 
Resubmittals shall be made within 30 days of the date of the letter returning the 
material to be modified or corrected, unless within 14 days Contractor submits an 
acceptable request for an extension of the stipulated time period, listing the 
reasons the resubmittal cannot be completed within that time. 
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The need for more than one resubmittal, or any other delay in obtaining  Owner's 
review of submittals, will not entitle Contractor to extension of the Contract Times 
unless delay of the Work is the direct result of a change in the Work authorized 
by a Change Order or failure of Owner to review and return any submittal to 
Contractor within the specified review period. 
 
2.  OPERATION AND MAINTENANCE DATA AND MANUALS.  Adequate 
operation and maintenance information shall be supplied for all equipment 
requiring maintenance or other attention.  The equipment Supplier shall prepare 
a Project specific operation and maintenance manual for each type of equipment 
indicated in the individual equipment sections or the equipment schedule.   
 
Unless otherwise agreed to by Owner and, the operation and maintenance 
manual for each type of equipment shall only be submitted for review following 
completion of review of all shop drawings and engineering data pertaining to that 
equipment. 
 
Parts lists and operating and maintenance instructions shall be furnished for 
other equipment not listed in the individual equipment sections or the equipment 
schedule. 
 
Operation and maintenance manuals shall include the following: 
 

a. Equipment function, normal operating characteristics, and limiting 
conditions. 

 
b. Assembly, installation, alignment, adjustment, and checking 

instructions. 
 
c. Operating instructions for startup, routine and normal operation, 

regulation and control, shutdown, and emergency conditions. 
 
d. Lubrication and maintenance instructions. 
 
e. Guide to troubleshooting. 
 
f. Parts lists and predicted life of parts subject to wear. 
 
g. Outline, cross section, and assembly drawings; engineering data; and 

wiring diagrams. 
 
h. Test data and performance curves, where applicable. 

 



 

 
 01 33 00 

Submittal Procedures 
Page 5 of 6 

 

The operation and maintenance manuals shall be in addition to any instructions 
or parts lists packed with or attached to the equipment when delivered, or which 
may be required by Contractor. 
 
2.02.  Electronic Operation and Maintenance Manuals.  Electronic manuals shall 
be in Adobe Acrobat’s Portable Document Format (PDF), and shall be prepared 
at a resolution between 300 and 600 dots per inch (dpi), depending on document 
type.  Optical Character Recognition (OCR) capture shall be performed on these 
documents.  OCR settings shall be performed with the “original image with 
hidden text” option in Adobe Acrobat Exchange. 
 
File size shall be limited to 10 MB.  A single PDF file greater than 10 MB may 
only be submitted if acceptable to Owner.  When multiple files are required the 
least number of files possible shall be created.  File names shall be in the format 
OMXXXXX-YYYZ-V.pdf, where XXXXX is the five digit number corresponding to 
the specification section, YYY is a three digit O&M manual number, e.g. 001, Z is 
the letter signifying a resubmittal, A, B, C, etc., and V is a number used only 
when more than one 10 MB file is required for an O&M manual. 
 
Documents prepared in PDF format shall be processed as follows:  
 

1. Pages shall be searchable (processed for optical character recognition) 
and indexed when multiple files are required. 

2. Pages shall be rotated for viewing in proper orientation.  
3. A bookmark shall be provided in the navigation frame for each entry in 

the Table of Contents.  
4. Embedded thumbnails shall be generated for each completed PDF file.  
5. The opening view for PDF files shall be as follows: 
  Initial View:  Bookmarks and Page  
  Page Number:  Title Page (usually Page 1) 
  Magnification:  Set to Fit in Window 
  Page:  Single Page  
6. Where the bookmark structure is longer than one page the bookmarks 

shall be collapsed to show the chapter headings only.  
7. When multiple files are required the first file of the series (the parent file) 

shall list every major topic in the Table of Contents.  The parent file shall 
also include minor headings bookmarked based on the Table of 
Contents.  Major headings, whose content is contained in subsequent 
files (children) shall be linked to be called from the parent to the specific 
location in the child file.  The child file shall contain bookmark entries for 
both major and minor headings contained in the child file.  The first 
bookmark of any child file shall link back to the parent file and shall read 
as follows "Return to the Equipment Name Table of Contents", e.g. 
Return to the Polymer Feed System Table of Contents.  
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8. Drawings shall be bookmarked individually.  
9. Files shall be delivered without security settings to permit editing, 

insertion and deletion of material to update the manual provided by the 
manufacturer.   

 
2.03.  Labeling.  As a minimum, the following information shall be included on all 
final O&M manual materials, including CD-ROM disks, jewel cases, and hard 
copy manuals: 
 

Equipment name and/or O&M title spelled out in complete words. 
Project Name.  
Owner Project/Contract Number. 
Specification Section Number.  Example:  “Section 15500” 
Manufacturer’s name. 
File Name and Date.   

 
For example: 
 

Backwash Pump Operation and Maintenance Manual 
Somewhere Plant Expansion 
Project/Contract No. ____ 
Specification Section 11110 
Manufacturer 
OM11110-001.pdf, 5/05/07 

 
 

End of Section  
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CONTRACTOR'S APPROVAL 

 

(       Construction Company        ) has reviewed and coordinated the submitted documentation 

and verifies that the equipment and material meet the requirements of the Work and the 

Contract Documents.  We accept sole responsibility for determining and verifying all 

quantities, dimensions, field construction criteria, materials, catalog numbers, and similar 

data contained in the submittal as required by the Contract Documents. 

 

Deviations:  □  None       □  Yes (See attached Figure 2-01 33 00 for written description) 
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Section 01 50 00 
 

TEMPORARY FACILITIES AND CONTROLS 
 
1.  Not used. 
 
2.   OFFICE  AT SITE OF WORK.  During the performance of this Contract, 
Contractor shall maintain a suitable office which shall be the headquarters of its 
representative authorized to receive drawings, instructions, or other 
communication or articles.  Any communication given to the said representative 
or delivered at Contractor's office in the representative's absence shall be 
deemed to have been delivered to Contractor. 
 
Copies of the Drawings, Specifications, and other Contract Documents shall be 
kept at Contractor's office and available for use at all times. 
 
3.  WATER.  All water required for and in connection with the Work, including 
construction and pigging operations, shall be provided by and at the expense of 
Contractor unless otherwise noted.  This includes all necessary equipment, 
pumping, hoses, piping, fittings, valves, transportation, and storage.  No separate 
payment for water used or required will be made and all costs in connection 
therewith shall be included in the Bid. 
 
a. Bigfoot Lift Station: Water service is not readily available to the site.  

Temporary water service may be available from a hydrant located 

approximately 500 feet away at 5115 Appaloosa Circle.  The Contractor will 

need to contact the Western Water Company for authorization to connect to 

the hydrant and for metering and backflow requirements.  All costs 

associated with water to the site shall be included in the bid items.  

 

For cleaning of the 12-inch force main, Contractor is permitted to utilize the 

73,000-gallon equalization volume in the Bigfoot Lift Station wet well for 

storage of nonpotable water or wastewater. 1000 gpm supplemental water at 

Bigfoot Lift Station is required for pigging operations 

 

b. Todd’s Fork Lift Station: Water service is not readily available to the site.  

Temporary water service may be available from a hydrant located 

approximately 250 feet away at 209 Front Street.  The Contractor will need to 

contact the Village of Morrow for authorization to connect to the hydrant and 

for metering and backflow requirements.  All costs associated with water to 

the site shall be included in the bid item.  
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For cleaning of the 10-inch force main, Contractor may draw water from 

Todd’s Fork Creek [Contractor shall coordinate with the Owner any 

necessary water withdrawal permitting]. 650 gpm supplemental water at 

Todd’s Fork Lift Station is required for pigging operations. 

 

c. Force Main Manifold Site: Centralized water service is not readily available at 

this site. 

 

d. Force Main Discharge Manhole: Temporary water service is available from a 

hydrant located at the end of Turning Point Lane.  Warren County to provide 

water to Contractor at no charge. 

 
4.  POWER.  Contractor shall provide all power for heating, lighting, operation of 
Contractor's plant or equipment, or for any other use by Contractor.  Temporary 
heat and lighting shall be maintained until the Work is accepted. 
 
5.  VOICE AND DATA SERVICES.   Contractor shall make all necessary 
arrangements and pay all installation charges for voice and data lines in its 
offices at the Site and shall provide all telephone instruments.   
 
6.  SANITARY FACILITIES.  Contractor shall furnish temporary sanitary facilities 
at the Site for the needs of all construction workers and others performing work 
or furnishing services on the Project. 
 
Sanitary facilities shall be of reasonable capacity, properly maintained throughout 
the construction period, and obscured from public view to the greatest practical 
extent.  If toilets of the chemically treated type are used, at least one toilet will be 
furnished for each 20 persons.  Contractor shall enforce the use of such sanitary 
facilities by all personnel at the Site. 
 
7. Not used. 
 
8.  MAINTENANCE OF TRAFFIC.  Contractor shall conduct its work to interfere 
as little as possible with public travel, whether vehicular or pedestrian.  Whenever 
it is necessary to cross, obstruct, or close roads, driveways, and walks, whether 
public or private, Contractor shall provide and maintain suitable and safe bridges, 
detours, or other temporary expedients for the accommodation of public and 
private travel, and shall give reasonable notice to owners of private drives before 
interfering with them.  Such maintenance of traffic will not be required when 
Contractor has obtained permission from the owner and tenant of private 
property, or from the authority having jurisdiction over public property involved, to 
obstruct traffic at the designated point. 
 



  
01 50 00 

Temporary Facilities and Controls 
 Page 3 of 7 

 

In making open-cut street crossings, Contractor shall not block more than one-
half of the street at a time.  Whenever possible, Contractor shall widen the 
shoulder on the opposite side to facilitate traffic flow.  Temporary surfacing shall 
be provided as necessary on shoulders. 
 
Refer to Drawings for Little Miami Scenic Trail Requirements.  
 
8.01.  Temporary Bridges.  Contractor shall construct substantial bridges at all 
points where it is necessary to maintain traffic across pipeline construction.  
Bridges in public streets, roads, and highways shall be acceptable to the 
authority having jurisdiction.  Bridges erected in private roads and driveways 
shall be adequate for the service to which they will be subjected.  Bridges shall 
be provided with substantial guardrails and with suitably protected approaches.  
Foot bridges shall be at least 4 feet wide, provided with handrails and uprights of 
dressed lumber.  Bridges shall be maintained in place as long as the conditions 
of the Work require their use for safety of the public.  When necessary for the 
proper prosecution of the Work in the immediate vicinity of a bridge, the bridge 
may be relocated or temporarily removed for such period as Owner may permit. 
 
8.02.  Detours.  Where required by the authority having jurisdiction that traffic be 
maintained over any construction work in a public street, road, or highway, and 
the traffic cannot be maintained on the alignment of the original roadbed or 
pavement, Contractor shall, at its own expense, construct and maintain a detour 
around the construction work.  Each detour shall include a bridge across the pipe 
trench and all necessary barricades, guardrails, approaches, lights, signals, 
signs, and other devices and precautions necessary for protection of the Work 
and safety of the public. 
 
8.03.  Temporary Ramping.  Where Contractor’s work requires temporary pipe or 
hose across public roads, Contractor shall construct suitable temporary pipe and 
hose protection measures to transfer vehicular and construction loads to 
adjacent ground to permit continuity of vehicular traffic during construction. 
 
9.  BARRICADES AND LIGHTS.  All streets, roads, highways, and other public 
thoroughfares which are closed to traffic shall be protected by effective 
barricades on which shall be placed acceptable warning signs.  Barricades shall 
be located at the nearest intersecting public highway or street on each side of the 
blocked section. 
 
All open trenches and other excavations shall have suitable barricades, signs, 
and lights to provide adequate protection to the public.  Obstructions, such as 
material piles and equipment, shall be provided with similar warning signs and 
lights. 
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All barricades and obstructions shall be illuminated with warning lights from 
sunset to sunrise.  Material storage and conduct of the Work on or alongside 
public streets and highways shall cause the minimum obstruction and 
inconvenience to the traveling public. 
 
All barricades, signs, lights, and other protective devices shall be installed and 
maintained in conformity with applicable statutory requirements and, where within 
railroad and highway rights-of-way, as required by the authority having 
jurisdiction. 
 
10.  FENCES.  All existing fences affected by the Work shall be maintained by 
Contractor until completion of the Work.  Fences which interfere with construction 
operations shall not be relocated or dismantled until written permission is 
obtained from the owner of the fence, and the period the fence may be left 
relocated or dismantled has been agreed upon.  Where fences must be 
maintained across the construction easement, adequate gates shall be installed.  
Gates shall be kept closed and locked at all times when not in use. 
 
On completion of the Work across any tract of land, Contractor shall restore all 
fences to their original or to a better condition and to their original locations. 
 
11.  PROTECTION OF PUBLIC AND PRIVATE PROPERTY.  Contractor shall 
protect, shore, brace, support, and maintain all underground pipes, conduits, 
drains, and other underground construction uncovered or otherwise affected by 
its construction operations.  All pavement, surfacing, driveways, curbs, walks, 
buildings, utility poles, guy wires, fences, and other surface structures affected by 
construction operations, together with all sod and shrubs in yards, parkways, and 
medians, shall be restored to their original condition, whether within or outside 
the easement.  All replacements shall be made with new materials. 
 
No trees shall be removed outside the permanent easement, except where 
authorized by Owner. Whenever practicable, Contractor shall tunnel beneath 
trees in yards and parkings when on or near the line of trench.  Hand excavation 
shall be employed as necessary to prevent injury to trees.  Trees left standing 
shall be adequately protected against damage from construction operations. 
 
Contractor shall be responsible for all damage to streets, roads, highways, 
shoulders, ditches, embankments, culverts, bridges, and other public or private 
property, regardless of location or character, which may be caused by 
transporting equipment, materials, or workers to or from the Work or any part or 
site thereof, whether by Contractor of its Subcontractors.  Contractor shall make 
satisfactory and acceptable arrangements with the owner of, or the agency or 
authority having jurisdiction over, the damaged property concerning its repair or 
replacement or payment of costs incurred in connection with the damage. 
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12.  Not used. 
 
13.  TREE AND PLANT PROTECTION.  All trees and other vegetation which 
must be removed to perform the Work shall be removed and disposed of by 
Contractor; however, no trees or cultured plants shall be unnecessarily removed 
unless their removal is indicated on the Drawings.  All trees and plants not 
removed shall be protected against injury from construction operations. 
 
Trees considered by Owner to have any significant effect on construction 
operations are indicated on the Drawings and those which are to be preserved 
are so indicated. 
 
Contractor shall take extra measures to protect trees designated to be preserved, 
such as erecting barricades, trimming to prevent damage from construction 
equipment, and installing pipe and other Work by means of hand excavation or 
tunneling methods.  Such trees shall not be endangered by stockpiling excavated 
material or storing equipment against their trunks. 
 
All trimming, repair, and replacement of trees and plants shall be performed by 
qualified nurserymen or horticulturists. 
 
14.  SECURITY.  Contractor shall be responsible for protection of the Site, and 
all Work, materials, equipment, and existing facilities thereon, against vandals 
and other unauthorized persons. 
 
No Claim shall be made against Owner by reason of any act of an employee or 
trespasser, and Contractor shall make good all damage to Owner's property 
resulting from Contractor's failure to provide security measures as specified. 
 
Security measures shall be at least equal to those usually provided by Owner to 
protect Owner's existing facilities during normal operation, but shall also include 
such additional security fencing, barricades, lighting, and other measures as 
required to protect the Site.  
 
15.  Not used. 
 
16.  PARKING.   Contractor shall provide and maintain suitable parking areas for 
the use of all workers and others performing work or furnishing services in 
connection with the Project, as required to avoid any need for parking personal 
vehicles where they may interfere with public traffic, Owner's operations, or 
construction activities. 
 
17.  NOISE CONTROL.  Contractor shall take reasonable measures to avoid 
unnecessary noise.  Such measures shall be appropriate for the normal ambient 
sound levels in the area during working hours.  All construction machinery and 
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vehicles shall be equipped with practical sound-muffling devices, and operated in 
a manner to cause the least noise consistent with efficient performance of the 
Work. 
 
During construction activities on or adjacent to occupied buildings, and when 
appropriate, Contractor shall erect screens or barriers effective in reducing noise 
in the building and shall conduct its operations to avoid unnecessary noise which 
might interfere with the activities of building occupants. 
 
18.  DUST CONTROL.  Contractor shall take reasonable measures to prevent 
unnecessary dust.  Earth surfaces subject to dusting shall be kept moist with 
water or by application of a chemical dust suppressant.  When practicable, dusty 
materials in piles or in transit shall be covered to prevent blowing dust. 
 
Buildings or operating facilities which may be affected adversely by dust shall be 
adequately protected from dust.  Existing or new machinery, motors, instrument 
panels, or similar equipment shall be protected by suitable dust screens.  Proper 
ventilation shall be included with dust screens. 
 
19.  TEMPORARY DRAINAGE PROVISIONS.  Contractor shall provide for the 
drainage of storm water and such water as may be applied or discharged on the 
Site in performance of the Work.  Drainage facilities shall be adequate to prevent 
damage to the Work, the Site, and adjacent property. 
 
Existing drainage channels and conduits shall be cleaned, enlarged, or 
supplemented as necessary to carry all increased runoff attributable to 
Contractor's operations.  Dikes shall be constructed as necessary to divert 
increased runoff from entering adjacent property (except in natural channels), to 
protect Owner's facilities and the Work, and to direct water to drainage channels 
or conduits.  Ponding shall be provided as necessary to prevent downstream 
flooding. 
 
20.  EROSION CONTROL.  Contractor shall prevent erosion of soil on the Site 
and adjacent property resulting from its construction activities.  Effective 
measures shall be initiated prior to the commencement of clearing, grading, 
excavation, or other operation that will disturb the natural protection.  The 
Contractor shall monitor and maintain the erosion and sediment control 
measures throughout construction.  
 
Work shall be scheduled to expose areas subject to erosion for the shortest 
possible time, and natural vegetation shall be preserved to the greatest extent 
practicable.  Temporary storage and construction buildings shall be located, and 
construction traffic routed, to minimize erosion.  Temporary fast-growing 
vegetation or other suitable ground cover shall be provided as necessary to 
control runoff. 
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Contractor shall develop and submit a project-specific Erosion and Sediment 
Control Plan for Owner review prior to implementing erosion and sediment 
control measures. 
 
21.  POLLUTION CONTROL.  Contractor shall prevent the pollution of drains and 
watercourses by sanitary wastes, sediment, debris, and other substances 
resulting from construction activities.  No sanitary wastes shall be permitted to 
enter any drain or watercourse other than sanitary sewers.  No sediment, debris, 
or other substance shall be permitted to enter sanitary sewers, and reasonable 
measures shall be taken to prevent such materials from entering any drain or 
watercourse. 
 

End of Section 
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Section 01 66 00 
 

PRODUCT STORAGE AND HANDLING REQUIREMENTS 
 

   
1.  SCOPE.  This section covers shipment, delivery, storage, and handling of 
materials and equipment. 
 
2.  PREPARATION FOR SHIPMENT.  All equipment shall be suitably packaged 
to facilitate handling and to protect against damage during transit and storage.  
All equipment shall be boxed, crated, or otherwise completely enclosed and 
protected during shipment, handling, and storage.  All equipment shall be 
protected from exposure to the elements and shall be kept dry at all times. 
 
Painted and coated surfaces shall be protected against impact, abrasion, 
discoloration, and other damage.  Painted and coated surfaces which are 
damaged prior to acceptance of equipment shall be repainted to the satisfaction 
of Owner. 
 
Grease and lubricating oil shall be applied to all bearings and similar items. 
 
3.  SHIPPING.  Before shipping each item of equipment shall be tagged or 
marked as identified in the delivery schedule or on the Shop Drawings.  
Complete packing lists and bills of material shall be included with each shipment. 
 
4.  DELIVERY.  Contractor shall bear the responsibility for delivery of equipment, 
spare parts, special tools, and materials to the site and shall comply with the 
requirements specified herein and shall provide required information concerning 
the shipment and delivery of the materials specified in this Contract. These 
requirements also apply to any subsuppliers making direct shipments to the Site. 
 
Contractor shall, either directly or through contractual arrangements with others, 
accept responsibility for the safe handling and protection of the equipment and 
materials furnished under this Contract before and after receipt at the port of 
entry.  Acceptance of the equipment shall be made after it is installed, tested, 
placed in operation and found to comply with all the specified requirements. 
 
All items shall be checked against packing lists immediately on delivery to the 
site for damage and for shortages.  Damage and shortages shall be remedied 
with the minimum of delay. 
 
Delivery of portions of the equipment in several individual shipments shall be 
subject to review of Owner before shipment.  When permitted, all such partial 
shipments shall be plainly marked to identify, to permit easy accumulation, and to 
facilitate eventual installation. 
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5.  STORAGE.  Upon delivery, all equipment and materials shall immediately be 
stored and protected until installed in the Work. 
 
Stacked items shall be suitably protected from damage by spacers or load 
distributing supports that are safely arranged.  No metalwork (miscellaneous 
steel shapes and reinforcing steel) shall be stored directly on the ground.  
Masonry products shall be handled and stored in a manner to hold breakage, 
chipping, cracking, and spalling to a minimum.  Cement, lime, and similar 
products shall be stored off the ground on pallets and shall be covered and kept 
completely dry at all times.  Pipe, fittings, and valves may be stored out of doors, 
but must be placed on wooden blocking.  PVC pipe, geomembranes, plastic liner, 
and other plastic materials shall be stored off the ground on pallets and protected 
from direct sunlight. 
 
Pumps, motors, electrical equipment, and all equipment with antifriction or sleeve 
bearings shall be stored in weathertight structures maintained at a temperature 
above 60°F.  Electrical equipment, controls, and insulation shall be protected 
against moisture and water damage.  All space heaters furnished in equipment 
shall be connected and operated continuously. 
 
Equipment having moving parts, such as gears, bearings, and seals, shall be 
stored fully lubricated with oil, grease, etc., unless otherwise instructed by the 
manufacturer.  Manufacturer's storage instructions shall be carefully followed by 
Contractor 
 
When required by the equipment manufacturer, moving parts shall be rotated a 
minimum of twice a month to ensure proper lubrication and to avoid metal to 
metal "welding".  Upon installation of the equipment, Contractor shall, at the 
discretion of Owner start the equipment at one-half load for an adequate period 
of time to ensure that the equipment does not deteriorate from lack of use. 
 
When required by the equipment manufacturer, lubricants shall be changed upon 
completion of installation and as frequently as required thereafter during the 
period between installation and acceptance.  New lubricants shall be put into the 
equipment by Contractor at the time of acceptance. 
 
Equipment and materials shall not show any pitting, rust, decay, or other 
deleterious effects of storage when installed in the Work. 
 
In addition to the protection specified for prolonged storage, the packaging of 
spare units and spare parts shall be for export packing and shall be suitable for 
long-term storage in a damp location.  Each spare item shall be packed 
separately and shall be completely identified on the outside of the container. 
 
6.  HANDLING.  Stored items shall be laid out to facilitate their retrieval for use in 
the Work.  Care shall be taken when removing the equipment for use to ensure 
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the precise piece of equipment is removed and that it is handled in a manner that 
does not damage the equipment. 
 
During handling, carbon steel constructed material including chains, straps, and 
forks on lifting equipment shall not directly contact any equipment or material 
constructed of stainless steel.  It shall be the Contractor’s responsibility to correct 
any carbon steel contamination of stainless steel. 
 

End of Section 
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Section 33 01 30 
 

BYPASS PUMPING 
 
PART 1 - GENERAL 

 
1-1.  SCOPE.  This section covers temporary bypass pumping to divert and 
maintain collection system flows during completion of the work.   
 
The Contractor shall furnish all materials, labor, equipment, power, controls, 
maintenance, fuels, expendables and all other items and services as required to 
install, start up and operate temporary bypass pumping systems to maintain 
collection system flows at all times for the three project sites: Bigfoot Lift Station, 
Todds Fork Lift Station, and the Force Main Manifold Site.  All equipment and 
materials provided under this section shall remain the property of the Contractor 
or Contractor’s suppliers upon completion of the work. 
 
Temporary bypass pumping shall be performed in accordance with an approved 
Flow Management Plan. 
 
1-2.  GENERAL.  Equipment furnished and installed under this section shall be 
fabricated, assembled, erected, and placed in operating condition in full 
conformity with drawings, specifications, engineering data, instructions, and 
recommendations of the equipment manufacturer, unless exceptions are noted 
by Owner. 

 
1-2.01.  Design.  The Contractor shall employ the services of a qualified Bypass 
Pumping System Supplier to design the temporary bypass pumping systems.  
The specifications and drawings state the minimum requirements of the 
temporary bypass pumping systems.  The general layout and alignment of the 
systems shall be determined by the Contractor based on constraints identified on 
the drawings and specifications and performance of the work.  The design shall 
be submitted to the Owner for review. Once the design has been accepted, 
changes cannot be made without Owner approval.  The temporary bypass 
pumping systems shall meet the requirements of all codes and regulatory 
agencies having jurisdiction.  Means and methods of accomplishing the 
bypassing shall be the responsibility of the Contractor. 
 
1-2.02. Qualifications.  The temporary bypass pumping systems shall be the 
product of a single Bypass Pumping System Supplier who can demonstrate to 
the Owner that they specialize in the design, supply, and operation of temporary 
bypass pumping systems.  The Bypass Pumping System Supplier shall provide 
at least three references of projects of a similar size and complexity as this 
project performed by their firm within the past three years.  The Bypass Pumping 
System Supplier shall operate and maintain the system for the duration of the 
work.   
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The Bypass Pumping System Supplier shall have a local service center, or with 
written consent of Owner, shall be able to provide service from other locations 
within 8 hours.  The service center shall be equipped and staffed to service the 
system and shall maintain a local parts supply.  Information on the qualifications 
of the Bypass Pumping System Supplier’s representatives shall be included with 
the submittal.  
 

1-2.03. Coordination.  Contractor shall verify that each component of the system 
is compatible with all other parts of the system; that all piping, materials, pumps, 
and motor sizes are appropriate; and that all devices necessary for a properly 
functioning system have been provided. 

The Contractor shall coordinate the Flow Management Plan with requirements of 
Section 33 01 30.41 Pipeline Cleaning. 

1-2.04.   Control Panels and Power Supply.  Control panels for the pumps shall 
be supplied by the Bypass Pumping System Supplier.  The temporary bypass 
pumping systems will be supplied by a temporary power feed from the local 
utility.  The Contractor is responsible for the coordination of this power supply and 
shall provide all necessary equipment.  A summary of the existing electrical 
service at each lift station is provided below:   
 
The Bigfoot Lift Station receives electrical power from a Duke Energy 34.5kV 
distribution level overhead power line located along US-22 & OH-3. Power is 
derived from single pad-mounted, three-phase transformer rated at 150kVA, 
three-phase, 480Y/277V, four-wire service. The aerial service lateral cables are 
spanned from the overhead power poles along the west side of US-22 & OH-3 to 
a service riser pole located on the east side of the highway.  The service lateral is 
then routed underground to the pad mounted transformer. The existing Duke 
metering cabinet and panel mounted main service entrance disconnect switch 
are rated for 400A. The lift station’s main disconnect switch is housed in the 
original lift station control panel located adjacent to the metering cabinet.  The 
panel’s pump controls are sub-fed from this panel.  The existing 150 kVA service 
transformer downstream of the main circuit breaker disconnect switch is a 400A 
three-pole, double throw manual transfer switch that provides a means to 
connect a portable generator via “cam-lok” connection cables located at the 
transfer switch.   
 
The Todds Fork Lift Station receives electrical power from a Duke Energy 
12.47kV distribution level overhead power line located just east the lift station 
along Front St. Power is derived from three (3) 50 kVA pole-mounted single-
phase transformer cans wired and configured for a 150kVA, three-phase, 
480Y/277V, four-wire service.  The aerial service lateral cables are spanned from 
the transformer pole to the elevated chemical structure.  The service lateral is 
spliced to two sets of service cables routed through individual weather-head 
equipped raceways to the service entrance equipment. The existing Duke 
metering cabinet and service entrance fused disconnect switch are rated for 
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600A, however the existing 150 kVA service transformer only has a full load 
ampere rating of 181 amps. Downstream of the main fused disconnect switch is 
a 600A three-pole, double-throw manual transfer switch that provides a means to 
connect a portable generator via an emergency generator termination junction 
box. 
 

1-2.05.  Access.  The temporary bypass pumping systems may be required in a 
location inaccessible to vehicular traffic.  Refer to the drawings for access 
restrictions and requirements. 
 
1-2.06.  Notifications.  The Contractor shall be responsible for notifying affected 
property owners/residents prior to commencing temporary bypass pumping.  The 
Contractor shall submit draft notification letters to Owner for approval prior to 
distribution of the notifications. 
 
1-3.  SUBMITTALS.  The Contractor shall prepare a specific, detailed Flow 
Management Plan and submit it in compliance with Section 01 33 00, Submittal 
Procedures.  The Flow Management Plan shall address the three project sites: 
Bigfoot Lift Station, Todds Fork Lift Station, and the Force Main Manifold site, 
and shall consider the site piping modification phases and the contingencies for a 
lodged pig blocking flow during the cleaning phase.  The Flow Management Plan 
shall include detailed plans and descriptions of the proposed temporary bypass 
pumping systems outlining all provisions and precautions to be taken by the 
Contractor regarding the handling of existing collection system flows.  This Flow 
Management Plan must be specific and complete, including such items as 
schedules, locations, elevations, capacities of equipment, materials and all other 
incidental items necessary and/or required to ensure proper protection of existing 
facilities, including protection of the bypass pumping locations and piping 
alignments from damage due to the discharge flows, and compliance with the 
requirements and permit conditions specified in these Contract Documents.  No 
construction shall begin until all provisions and requirements have been reviewed 
and accepted by the Owner. 

 
The Flow Management Plan shall include, but not be limited to, details of the 
following: 

A. Personnel including roles and responsibilities, qualifications, similar 
project references, and contact information; 

B. Service Center information including address, description of facility, hours 
of operation, and contact information; 

C. Method of installation for pumping equipment and appurtenances, 
including method to make tie-ins; 

D. Staging areas for pumps including spill containment provisions; 

E. Sewer plugging method and types of plugs; 

F. Number, size, material, location and method of installation of suction 
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piping; 

G. Number, size, material, method of installation and location of installation of 
discharge piping; 

H. Bypass pump sizes, capacity, and power requirements; 

I. Calculations of static lift, friction losses, and flow velocity (pump curves 
showing pump operating range shall be submitted); 

J. Generator size, capacity, and details including fuel storage, spill 
protection, and sound attenuation; 

K. Maintenance and operation plan identifying personnel, location or service 
center, notification methods and response times; 

L. Methods of protecting suction and discharge piping, and existing 
structures from damage; 

M. Thrust restraint methods and locations; 

N. Horizontal and vertical profiles showing suction and discharge piping; 

O. Any temporary pipe supports and anchoring required; 

P. Level control system and other control components and functions, 
including autodialer; 

Q. Onsite spare parts and tools list; 

R. Plans for access to bypass pumping locations indicated on the drawings; 

S. Recommended sequence of operations; 

T. Schedule for installation, start up and maintenance of bypass pumping 
system; 

U. Contingency plan to prevent damage during high flow conditions; 

V. Draft property owner/resident notifications. 
 
 

PART 2 – PRODUCTS 
 
2-1.  SERVICE CONDITIONS.  Temporary bypass pumping shall be performed to 
maintain collection system flow during completion of the work for the three 
project sites: Bigfoot Lift Station, Todds Fork Lift Station, and the Force Main 
Manifold site.  Collection system flows may contain sanitary sewage with solids, 
sludge, grease, rags, stormwater, and groundwater.  The maximum liquid 
temperature is 80 degrees Fahrenheit. 
 
The existing Bigfoot Lift Station single pump capacity is estimated at 590 gpm.  
The Bigfoot Lift Station has 73,300 gallons of equalization storage in a seven-foot 
band between the influent sewer and the pump off set point. 
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The Todds Fork Lift Station single pump capacity is estimated at 570 gpm. The 
Todds Fork Lift Station has approximately 2,200 gallons of storage in the two-foot 
band between its pump on/off set points. 
 
The dry weather diurnal curves for the Bigfoot and Todds Fork Lift Stations are 
included as supplemental exhibits to this specification. Cut-ins and cleaning 
operations shall not be conducted during wet weather conditions or when wet 
weather conditions are forecasted within 24 hours.  
 
2-2.  PERFORMANCE AND DESIGN REQUIREMENTS.  The temporary bypass 
pumping system shall meet the following requirements: 

A. Sufficient equipment and materials to ensure continuous and successful 
operation of the temporary bypass pumping systems. 

B. The temporary bypass pumping systems, including all piping, pumps, and 
power source, shall require continuous monitoring by the Contractor. 

C. All bypass piping shall be fused HDPE piping. 

D. Flexible hose shall be rated for a minimum of 100 psi. It shall be heavy-
duty construction of reinforced tubing with wire helix. 

E. The temporary bypass pumping systems shall include multiple pumps and 
pipelines to convey the maximum anticipated flow as indicated in 
Paragraph 2-1.  A minimum of one additional (spare) pump equal in 
capacity to the largest pump will be installed, and a minimum one 
additional pipeline will be constructed and plumbed for immediate 
operation that is equal in diameter to the largest pipe size in use for the 
bypass setup. 

F. The Contractor shall maintain on site a sufficient number of valves, tees, 
elbows, connections, tools, sewer plugs, piping, hoses and other parts of 
system hardware to ensure immediate repair or modification of any part of 
the system. 

G. Each pump shall be supplied with an integral check valve mounted on the 
discharge side of the pump, allowing unrestricted flow into the impeller.  
The check valve shall prevent in-line return of flow when the pump is shut 
off. 

H. Temporary pumps shall be electric motor driven.  Motors shall be of 
adequate size to drive the pump across the entire submitted pump curve. 

I. Diesel engine-generator shall be rated of adequate size to drive the 
temporary pump across the entire submitted pump curve.  Engine control 
panel will have an output relay to indicate run signal to the temporary 
pump system autodialer and relay panel.  Fuel capacity shall be sufficient 
to provide at least twenty-four hours of operating time at full load. The 
engine shall be capable of operating satisfactorily on a commercial grade 
of distilled No. 2 fuel oil. The diesel pump skid shall have an integral fuel 
tank.  The nominal fuel tank capacity shall be a minimum of 100 gallons.  
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If the nominal fuel tank capacity does not meet the capacity requirements 
noted above a supplemental fuel tank shall be provided.  The capacity 
shall be sufficient to singly meet the total capacity requirement noted 
above. The system shall not require electricity for fueling of the engine. 
The tank shall be rated in accordance with industry standards.  Spill 
containment shall be provided for the fuel system. 

J. The temporary pumps shall be provided with a dedicated local control 
panel.  The control panel shall be suitable for a single 480V, 3ph power 
supply and shall include a NEMA rated magnetic motor starter with motor 
circuit protector, control power transformer, red “running” indicating light, 
and any other equipment needed for full operation.  The control panel 
shall provide hardwired controls to allow the pump to be operated 
manually.  The control panel will have an output relay to indicate pump run 
signal to the temporary pump system autodialer and relay panel. 

K. Each temporary pump shall be provided with an integral level control 
system capable of starting and stopping the pumps based on wet well 
level. 

L. Temporary bypass pumping units shall be mounted on a structural steel 
skid base. 

M. Contractor shall provide sound attenuation for bypass pumping to limit 
noise levels to no more than 70 dB at a distance of 30 feet from the noise 
source. 

 
2-3.  SUGGESTED PROVISIONS.  Refer to 33 01 30.41 for recommended 
project-specific flow management provisions. 
 
PART 3 - EXECUTION 
 
3-1. FIELD QUALITY CONTROL AND MAINTENANCE. 

 
3-1.01. Test.  The Contractor shall perform leakage and pressure tests of the 
temporary pumping system discharge piping using clean water prior to actual 
operation.  The Owner will be given 24 hours notice prior to testing.  The test 
pressure shall be 50 psi. 
 
3-1.02. Inspection.  The Contractor shall inspect the temporary bypass pumping 
system daily to ensure the system is working correctly. 
 

3-1.03. Maintenance Service.  The Contractor shall ensure that the temporary 
pumping system is properly maintained.  The Contractor shall be responsible for 
monitoring the bypass pumping operation at all times until work is complete.  An 
operator shall be on site 24 hours a day while bypass pumping system is in 
operation. An alarm for high level shall be installed in the bypass suction and 
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shall alert the operator on site. The water level of the sewer in the bypass suction 
manhole shall not exceed 2 ft above the invert of the upstream pipe. 
 

3-1.04. Extra Materials.  Spare parts for pumps and piping shall be kept on site 
as required.  Adequate hoisting equipment for each pump and accessories shall 
be maintained on the site. 
 

3-1.05. Protection of Discharge Piping.  The discharge piping will be located in 
areas subject to construction and traffic. The Contractor shall provide protective 
measures to ensure the continued integrity of the discharge piping throughout 
temporary pumping operations.  It is anticipated that the piping will not be buried; 
Contractor shall provide steel plating and ramping at the sides of the pipe of 
sufficient strength to transfer vehicular and construction loads away from the 
piping to the adjacent ground. 
 

3-1.06 Protection of Property.  Precautions shall be taken to ensure that bypass 
pumping and flow control operations do not cause flooding or damage to public 
or private properties.  In the event flooding or damage occurs, the Contractor 
shall correct such damage at no additional cost to the Owner.  The Contractor 
shall be responsible for any damages to public or private property, overflows from 
the sewer system and violations resulting in fines as a result of the 
dewatering/bypass operation. 

 
3-2. INSTALLATION AND REMOVAL.  The Contractor shall connect to the 
collection system at locations indicated on the Drawings.  

 
Plugging or blocking of sewage flows shall incorporate a primary and secondary 
plugging device.  When plugging or blocking is no longer needed for performance 
and acceptance or work, it is to be removed in a manner that permits the sewage 
flow to slowly return to normal without surge, to prevent surcharging or causing 
other major disturbances downstream. 
 
Upon completion of the bypass pumping operations and after the receipt of 
written permission from the Owner, the Contractor shall remove the temporary 
pumping system in its entirety including temporary electrical service and controls, 
and restore the area to pre-construction condition. 
 
After all construction operations have been completed the Contractor shall purge 
the bypass sewer system of all sewage before disconnecting the pumps and 
piping with water.  All water used for purging the bypass system shall either be 
collected and disposed of offsite or routed into the sanitary sewer.  Under no 
circumstances will the dumping of raw sewage on private property, streets and 
roads be allowed due to purging the system. 
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3-3. PROPERTY OWNER AND/OR RESIDENT NOTIFICATION.  The Contractor 
shall provide 48-hour prior written notification to Owner, all property owners and 
residents that may be affected by the diversion of flow in the collection system, 
explaining work that is to take place and the time frame.  The notification shall 
include the approximate time when sewage flow cannot be received during work 
as well as when the collection system will be available again for receiving 
sewage.  All commercial establishments shall be provided with temporary sewer 
service.  The means and methods shall be coordinated with the managers and 
the affected residents. 
 

A door hanger reminder shall be placed 24 hours prior to restricting the sanitary 
service.
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Section 33 01 30.41 
 

PIPELINE CLEANING 

 

 

PART 1 - GENERAL 

 
1-1. SCOPE. This section covers cleaning of the force mains at the Bigfoot Sanitary Lift 
Station and Todds Fork Sanitary Lift Station. 
 
The pump stations and force mains generally comprise of the following: 
 

Bigfoot Lift Station & Force Main 

Duplex Pump Station 

Wet Well:  30’ x 30.75’ Cast in Place Concrete 

Approx. Wet Well Volume: 73,300 gal equalization volume 

Force Main Diameter:  12-inch Ductile Iron Pipe 

Force Main Length:  2,600 ft 

Force Main Volume:  15,300 gal 

Current Pump Capacity:  590 gpm 

Operating Point with Clean Force Main:  806 gpm at 111 Ft of TDH (C=120) 

 

Figure 1 Bigfoot Lift Station Pump and System Curve 
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Todds Fork Lift Station & Force Main 

Duplex Pump Station 

Wet Well:  12’ x 12.5’ Cast in Place Concrete 

Approx. Wet Well Volume (Surcharged within 10’ of Top):  14,500 gal   

Force Main Diameter:  10-inch Ductile Iron Pipe 

Force Main Length:  33,900 ft 

Force Main Volume:  138,300 gal 

Current Pump Capacity:  570 gpm 

Operating Point with Clean Force Main:  985 gpm at 230 Ft of TDH (C=120, Large 

Pump) 

 

 

Figure 2 Bigfoot Lift Station Pump and System Curve 

 
The Contractor shall furnish all materials, labor, equipment, power, controls, 
maintenance, fuels, expendables and all other items and services as required to install 
pipeline cleaning systems and clean the interior surfaces of sewer force mains at the 
Bigfoot Sanitary Lift Station and Todds Fork Sanitary Lift Station.  The principal items of 
service and equipment required shall include, but not be limited to the following: 
 

A. Factory Trained Service or Operator Trained Personnel 

B. Cleaning Pigs 
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C. Pig Launchers and Receivers 

D. Electronic Pig Tracking Equipment 

E. Pressure Profiling Equipment 

F. Temporary Pumps and Water Supply 

G. Two Way Communication 
 
Pipeline cleaning shall be performed in accordance with an approved Pipeline Cleaning 
Plan.   
 
1-2.  GENERAL. Equipment furnished and installed under this section shall be 
fabricated, assembled, erected, and placed in operating condition in full conformity with 
drawings, specifications, engineering data, instructions, and recommendations of the 
equipment manufacturer, unless exceptions are noted by Owner. 
 
1-2.01.  Design.  The Contractor shall employ the services of a qualified Pipe Cleaning 
Contractor to design and install the pipe cleaning systems and perform the pipeline 
cleaning.  The specifications and drawings state the minimum requirements of the 
pipeline cleaning systems.  The general layout and alignment of the systems shall be 
determined by the Contractor based on constraints identified on the drawings and 
specifications.  The design shall be submitted to the Owner for review. Once the design 
has been accepted, changes cannot be made without Owner approval. 
 
Work shall be in accordance with the most recent revision of applicable codes, 

regulations, guidelines, rules, and standards of the following relevant codes: 

 

A. American Water Works Association (AWWA) 

B. Occupational Safety and Health Administration (OSHA) 

C. State and local regulations and codes 
 
1-2.02.  Qualifications.  The pipeline cleaning systems shall be the product of a single 
Pipe Cleaning Contractor who can demonstrate to the Owner that they specialize in the 
design, supply, and operation of pipeline cleaning systems.  Pipe Cleaning Contractor 
shall submit evidence of qualifications to include a list of ten (10) projects of equal or 
greater scope.  Project list shall state the following: client, location of work, type of 
pipeline (water, gas, wastewater or petroleum), date of completed work, diameter of 
pipe cleaned, pipe fabrication material, length of pipe cleaned, contact person and 
phone number.  All projects must have been completed within the past ten years.   

 

The Pipeline Cleaning Contractor’s pigging foreman shall have a minimum of four years 

experience cleaning pipelines.  

 

The Pipe Cleaning Contractor shall be Flowmore Services Corporation, of Houston, 

Texas; American Pipeline Solutions of Hackensack, New Jersey; or equal. 
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Information on the qualifications of the Pipeline Cleaning Contractor representatives 
shall be included with the submittal. 

 
1-2.03. Coordination.  Contractor shall verify that each component of the system is 
compatible with all other parts of the system; that all piping and material sizes are 
appropriate; and that all devices necessary for a properly functioning system have been 
provided. 

The Contractor shall coordinate the Pipe Cleaning Plan with requirements of Section 33 
01 30 Bypass Pumping. 

1-3. SUBMITTALS. Contractor shall submit a qualification statement satisfying 
requirements of Paragraph 1-2. Contractor shall furnish manufacturer’s product data 
including cut sheets, general descriptive brochures, materials of construction, 
dimensional drawings, weights, protective coating systems, installation instructions, and 
manufacturer’s instructions on handling and installation. 
 

Contractor shall develop and submit a comprehensive Pipe Cleaning Plan.  The plan 

shall be approved by the Owner and shall address items required by Part 3, Execution.   

 
 
PART 2 - PRODUCTS 
 
2-1. POLYURETHANE PIPELINE PIGS. The pigs shall be manufactured of 2 to 10 lb 

per cubic foot density polyurethane foam with an open cell structure core.  The pig shall 

have a bullet-shaped nose with an optional closed cell urethane exterior coating and 

shall be available for use in water systems.  The peripheral surface on the pig may be 

resilient and abrasive resistant, maintaining a constant sliding seal against the interior 

wall of the sewer force main.  The pig may also be capable of scratching, scraping, and 

plowing.  The selection and the type and number of pigs to be utilized shall be at the 

discretion of the Contractor.  

 

Pigs shall have an internal port or cavity for a tracking device. 

 

Polyurethane Pipeline Pigs shall be by Polly-Pigs by Girard Industries; Poly Pigs by 

Pipeline Pigging Products, Inc.;  or equal. 

 

2-2. PIG LAUNCHER/RECIEVER. The following description is intended to indicate the 

general and minimum requirement of pig launching and receiving traps and does not 

relieve the Contractor of the full responsibility for design, fabrication performance and 

safety of the equipment.  Pig Launcher/Receiver with kicker connection shall be class 

150# standard launcher/receiver for corresponding nominal line size with T-bolt closure 

by Flowmore Services Corporation; by American Pipeline Solutions; by Jamison Pig 

Launcher; or equal. 



 
33 01 30.41 

Pipeline Cleaning 
Page 5 of 11 

 

The Contract Documents depict and detail pipe supports for the improvements; 

however, the Contractor is responsible for furnishing a pipe support system compatible 

with the furnished pig launcher/receiver components 

 

Permanent supports shall be used to support and restrain the pig traps and shall be 

designed to carry the weight of the pig trap system filled with water (or other fluids if 

their density is greater than that of water) together with the weight of the pigs. The 

support under the barrel should normally be of the sliding/clamp type to compensate for 

expansion of the unrestrained part of the pipeline.  

 

Base plate, anchor bolts, etc. required for foundations should be supplied by the 

manufacturer and all the applied forces and moments on the saddles shall be specified 

by the manufacturer. 

 

The end closure shall be of the quick acting type (T-Bolt hinged closure or approved 

equal).  The quick acting design shall allow opening and closing by one man in 

approximately one minute, without the use of additional devices.   

 

Each launcher/receiver shall be equipped with a pressure gauge rated at 160 PSI and a 

safety bleeder valve. 

 

A snubber shall be included with each launcher/receiver. 

 
2-3. PIG TRACKING SYSTEM. Pig tracking equipment shall consist of electronic 
transmitter and receiver assemblies that operate at 22Hz and can be detected by 
satellite AGMs (above ground markers) – Traxall X-Series, or equal. Pigging contractor 
shall have a minimum of 3 AGM units available to be utilized during pig runs. The size 
of the transmitters shall be dictated by factors including but not limited to, pipe diameter, 
pipe material, and ground cover.  Pig tracking systems shall consist of Spy PTR275, 
Comtel AGM Sentinal Model AGM-22 M, or equal.  Transmitter shall be Model TX 
(sized to fit the pig) or equal.  Receiver shall be RX-101, or equal.  
 
2-4.  PRESSURE PROFILING EQUIPMENT. Pressure profiling equipment consisting of 
a data logger (Dickson Pressure Logger PR350, or equal) and a pressure gauge (4-inch 
face, glycerin-filled, Ashcroft, or equal - 0 to 300 feet water column minimum) shall be 
installed on the piping.   
 
 
PART 3 - EXECUTION 

 
3-1. GENERAL. Record drawings for the sewer force mains and pump stations are 
included as attachments to the Contract Documents. Contractor shall field verify all 
fittings along main to identify potential issues prior to pigging operations. 
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Existing sewer force main shall be cleaned free of all foreign growth, tuberculation, 
slurries, or other matter leaving the inside periphery of the pipe as smooth and as free 
from irregularities as age and attrition from use will permit. The cleaning operation shall 
be such that the system may be immediately put back in service once cleaning has 
been completed. 
 
The Contractor shall conduct operations in conjunction with the Owner to minimize 
impact to natural waterways and shall not permit silt, clay, or mud to enter any drainage 
system or wetland area.  Any hazardous effluents must be collected in tanks and 
disposed of in accordance with state or local regulations and is the responsibility of the 
Contractor.   
 
The Contractor shall have readily available on the site manpower, equipment, and 
materials required to track and locate any pig that may become lodged in the sewer 
force main. Contractor shall excavate to expose and open the pipe, remove the lodged 
pig, diagnose the cause, reassemble the pipe, restore to grade, repair pavement, and 
seed and straw disturbed areas per the standards of the applicable jurisdiction.  All 
costs for labor, equipment, and materials shall be borne by the Contractor at no 
additional cost to the Owner. The Owner shall provide, at no cost to the Contractor, 
repair clamps and replacement piping as required for repairing of the force mains.   
 
Contractor shall maintain sewage flow at all times during construction and cleaning.  
Refer to Section 33 01 30, Bypass Pumping. 
 
Water for filling the pipeline may be secured from sources identified in Section 01 50 00, 
Temporary Facilities and Controls. 
 
A suggested construction sequence is outlined in Section 01 11 13, Project 
Requirements.  
 
3-2. COORDINATION. Scheduling of flushing, cleaning and testing operations shall be 

coordinated with and agreed to by the Owner. 

 

The force mains for the Bigfoot and Todds Fork Lift Stations manifold together.  When 

either pipeline is being cleaned, the other lift station shall not be operating. Contractor 

shall address in Flow Management Plan.  Refer to Section 33 01 30, Bypass Pumping. 

 

The Contractor is responsible for the identification of hazards associated with pigging 

operations and control measures needed to eliminate and/or control those hazards.  

This includes, but is not limited to valve order of operation, depressurization of 

launchers/receivers and confined space entry.  The Contractor is responsible for the 

identification of required PPE and safety equipment when performing pigging related 

activities. 

 

3-3. TESTING. After completion of system modifications and prior to cleaning, each 
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pipeline shall be tested by Contractor with the Owner’s assistance to determine flow 
capacity by checking station flow meter and pressure gauge while running a single 
pump.  Determined values shall be reviewed with the Owner. Computer programs for 
field calculations may be supplied by Contractor.  Suggested sequence: 

A. To prove functional operation of each vault modification, complete a soft swab 
cleaning pass of each force main.  For Bigfoot, the swab shall pass from the 
launching vault to the receiver at the Manifold Site.  For Todds Fork, the swab 
shall pass from the launching vault to the force main discharge.   

B. Once swab exits, check flow capacity of lift station and compare against pre-pass 
capacity of pumps and goal pump capacity from the specifications. 

C. Review swab after it is retrieved.  Depth of scarring and deformities indicate the 
maximum size which should be used for the first hard plastic pig to be used. 

 

3-4. PIPELINE CLEANING. Contractor shall install any additional piping, valves, etc. 
required to effectively conduct the sewer force main cleaning.   

 
Contractor shall utilize the “progressive” method of pipeline cleaning and be 

responsible to select the sizes, quantities and types of pigs to efficiently clean the 

sewer force main. 

 
Contractor shall provide supplemental water during pigging operations including all 

necessary equipment, pumping, hoses, piping, fittings, and valves. Refer to Section 01 

50 00, Temporary Facilities and Controls.  The dry weather diurnal curves for the 

Bigfoot and Todds Fork Lift Stations are included as supplemental exhibits to this 

specification. Cut-ins and cleaning operations shall not be conducted during wet 

weather conditions or when wet weather conditions are forecasted within 24 hours. 

 

Contractor shall launch the pig, monitor its progress through the sewer force main, and 

thoroughly flush the pipeline after recovering the pig. 

 

Pipeline cleaning shall be repeated as necessary if the specified flow rate has not been 
achieved.  Sewer force main will be considered clean after the specified flow rate has 
been achieved. 
 
Following pipeline cleaning and flushing, the Owner will test to determine new flow 

capacity. 

 

Successful cleaning will have been accomplished after the field calculated delivered 

flow is at least 806 gpm for Bigfoot Lift Station and at least 985 gpm for Todds Fork Lift 

Station. 

 

If the specified flows are not attained, then Contractor shall discuss with Owner whether 

an additional cleaning pass shall be made.   
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All flow testing shall be witnessed by and acceptable to the Owner. 

 

The following cleaning provisions are recommended: 

 

A. Track volume of flow pumped into force main behind swab/pig.  Volume can be 
used to estimate the distance traversed by the swab/pig. 

B. Pressure monitors installed along the force main corridor can indicate whether a 
pig has passed the monitoring position. 

C. After completion of testing in Section 3-3, insert first hard plastic pig.  To track the 
pig, contractor’s personnel could use a leap-frogging approach to position and 
track the pig with one crew listening for the pig while a second crew moves 
ahead to a downstream location.  As the pig passes the prior site, the first crew 
moves ahead while the second crew waits at the next site for the pig to pass. 

D. Position an observer at the force main discharge to observe the clarity of the 
effluent.  When cleaning from the Todds Fork Lift Station, this observer will also 
retrieve the pig as it exits.  Contractor shall have bar grate or mesh of sufficient 
size to allow all flows to pass through with bar spacing sufficiently close to 
prevent the swab or pig from continuing down the gravity main. 

E. Once the pig exits, check flow capacity of lift station and compare against pre-
pass capacity of pumps and goal pump capacity from the specifications.  Review 
the clarity of the effluent.  Discuss with Owner as to whether another pigging 
pass should be made.  If a pass should be made, increase the size of the pig and 
repeat the two prior steps followed by this step. 

F. Once cleaning produces acceptable lift station production, discontinue 
supplemental water flows, collect any spilled wastewater, ensure vaults are clean 
without standing water, and close valves to isolate launcher systems.  Leave 
kicker, launcher, and launch line full of water when closing system. 

G. Lodged pig contingency plan: 

1. Identify location of lodged pig.  Hard plastic pigs should be trackable from 
the surface.  Swabs should be traced through knowledge of the flow 
pumped into the force main. 

2. Keep rubber-tired excavator onsite to support recovery operations. 

3. Provide on-call availability of maintenance of traffic services, dump trucks, 
class 53 DIP, repair couplings, bedding materials, pipe cutting tools, CDF, 
paving materials, and all other necessary equipment and materials to 
excavate, extricate, repair, and restore in any setting along the force main 
alignment. 

 

3-5. FLOW MANAGEMENT. The following flow management provisions during 
pipeline cleaning are recommended: 

A. Onsite supplemental storage provisions through a unit such as a frac tank with 
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20,000+ gallons of capacity.   

1. Todds Fork Lift Station average dry weather flow (ADWF) is 200 gpm, so 
tank will provide about 100 minutes of storage. 

2. Bigfoot Lift Station ADWF is 150 gpm, so tank will provide over 2 hours of 
storage. 

B. Onsite bypass piping/hose with the ability to divert pumped flow from the 
discharge piping to the frac tank through a quick connect coupling or other 
staged bypass connection. 

C. Onsite Vactor truck to clear sump volume from manifold vault and to assist with 
flow transfer operations in the event of a flow bypassing need. 

D. On-call availability of two tanker semi-trailers with 10,000+ gallons of capacity 
that can cycle wastewater on a 20-minute interval between Morrow and the 
Lower Little Miami WWTP. 
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END OF SECTION 
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SECTION 33 05 63 

PRECAST CONCRETE VAULTS AND CHAMBERS 

DRY-UTILITY APPLICATIONS 
 
PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. This section includes the material, testing, and manufacturing requirements of 
Precast Concrete Utility Structures 

1. Pig launch and retrieval vaults 

2. Flow meter vaults 

1.2 REFERENCES 

A. The publications listed below form a part of this specification to the extent 
referenced.  The publications are referred to within the text by the basic 
designation only. 

B. ACI International (ACI):  

1. ACI 318/318R Building Code Requirements for Structural Concrete and 
Commentary 

C. ASTM International (ASTM):  

1. ASTM C 891 Standard Practice for Installation of Underground Precast 
Concrete Utility Structures 

2. ASTM C 857 Standard Practice for Minimum Structural Design Loading for 
Underground Precast Concrete Utility Structures.  

3. ASTM C 858 Specifications for Underground Precast Concrete Utility 
Structures. 

4. ASTM A 36 Standard Specification for Carbon Structural Steel  

5. ASTM A 48 / A48M-03 Standard Specification for Gray Iron Castings 

6. ASTM C 1802 Standard Specification for Design, Testing, Manufacture, 
Selection, and Installation of Fabricated Metal Access Hatches for Utility, 
Water and Wastewater Structures. 
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7. ASTM A 536-84 Standard Specification for Ductile Iron Castings 

8. ASTM A 1064 Standard Specification for Steel Wire and Welded Wire 
Reinforcement, Plain and Deformed, for Concrete 

9. ASTM A 615/A 615M Standard Specification for Deformed and Plain 
Carbon-Steel Bars for Concrete Reinforcement 

10. ASTM A 706/A 706M Standard Specification for Low-Alloy Steel Deformed 
and Plain Bars for Concrete Reinforcement 

11. ASTM C 33 Standard Specification for Concrete Aggregates 

12. ASTM C 150 Standard Specification for Portland Cement 

13. ASTM C 618 Standard Specification for Fly Ash 

D. National Precast Concrete Association (NCPA): 

1. NPCA Quality Control Manual (2010) Quality Control Manual for Precast 
Concrete Plants 

E. Precast/Prestressed Concrete Institute (PCI): 

1. Manual for Quality Control for Plants and Production of Structural Precast 
Concrete Products (MNL-116) 

1.3 SUBMITTALS 

A. Product Data:  Provide manufacturer’s technical data for specified products. 

1. Include standard sections and details, dimensions, and profiles. 

2. Include openings, cover options, accessories, and design load criteria. 

B. Shop Drawings:  

Show fabrication details for each precast concrete unit.  Include specific 
structural designs for project-specific units, including units with openings and 
penetrations. 

1. Provide Reinforcing Drawings, Layout Drawings and Shop Drawings. 

2. Detail lifting and handling inserts.  

3. Include insert requirements, knockout and opening size and location.  

4. Indicate location and number or identifier of each precast concrete unit. 
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C. Delegated-Design Submittal:  For precast concrete units, signed and sealed by 
the qualified professional engineer(s) responsible for their preparation, 
registered in the state of Ohio. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data: Manufacturer. 

B. Manufacturer's Quality Control Procedures: Upon request, submit quality control 
procedures established by the precast manufacturer in accordance with the 
NPCA Quality Control Manual for Precast Concrete Plants. 

C. Material Certificates: Upon request, the precast concrete producer shall supply 
copies of material certifications and/or laboratory test reports, including mill 
tests and all other test data. 

1. Cementitious Materials: Portland cement, blended cement, pozzolans. 

2. Admixtures and curing compound proposed for use on this project 

3. Reinforcing materials. 

4. Aggregates 

D. Upon request the precast concrete manufacturer shall submit plant quality-
control reports for the time period when the project specific components were 
manufactured. 

1.5 CLOSEOUT SUBMITTALS 

A. Warranty:  Signed copy of manufacturer's warranty. 

B. Batch Testing: Upon request the precast concrete producer shall submit test 
reports showing that the mix has been successfully tested to produce concrete 
with the properties specified. 

1. Compressive Strength: ASTM C31 & C39 

2. Slump: ASTM C143 or ASTM C1611 

3. Air Content: ASTM C173 

4. Unit Weight: ASTM C138 

5. Temperature: ASTM C1064 

C. Plant Quality Assurance and Quality Control Reports 
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1.6 QUALITY ASSURANCE 

A. Manufacturer Qualifications:  Precast concrete manufacturer listed in this 
section or manufacturer approved by Owner prior to bid in accordance with 
project bidding requirements, with minimum 5 years experience in manufacture 
of comparable work to that specified, that assumes responsibility for design and 
engineering of precast concrete components, including preparation of shop 
drawings and engineering analysis. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Handle and transport precast concrete units in a position consistent with shape 
and design to avoid stresses resulting in cracking or damage.  All Utility 
Structure material shall be stored on level ground with proper dunnage 
supporting each section as indicated by manufacturer.   

B. Lift and support precast concrete units at designated points shown on Shop 
Drawings or Lifting and Handling Insert Details. 

1.8 WARRANTY 

A. Manufacturer's Warranty:  Manufacturer's standard form in which manufacturer 
agrees to repair or replace components of precast concrete structures that fail 
in materials or workmanship within specified warranty period. 

B. Warranty Period for Precast Concrete Utility Structures:  One year from date of 
delivery. 

PART 2 - PRODUCTS 

2.1 MANUFACTURER 

A. Precast concrete Utility Structure manufactured and furnished by American 
Concrete Products, Encore Precast, or approved equal.   

2.2 PERFORMANCE REQUIREMENTS 

A. Delegated Design:  Design precast concrete Utility Structure, including 
engineering analysis by a qualified professional engineer, using specified 
performance requirements and design criteria. 

B. Structural Performance:  Design precast concrete Utility Structure to withstand 
design loads indicated below: 

1. Lateral Earth Pressures - (Saturated) 90 psf/ft 

2. Lateral Surcharge loads-Equivalent to 2ft of soil where adjacent to 
roadway 
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3. Compactive Surcharge - 400 psf at finish grade elevation decrasing 
linearly at the same rate as backfill load increases. 

4. Hydrostatic Fluid Pressures - 63 psf/ft 

5. Minimum Live Loads of 150 PSF 

6. Dead Loads - Actual  

2.3 PRECAST CONCRETE UTILITY STRUCTURE 

A. General:   

1. Size and Depth of Bury:  As indicated per plans. 

2. Basis of Design:  The precast concrete structure shall conform to the 
design requirements of ASTM C857, AASHTO Standard Specifications 
and ACI 350. In addition, the precast concrete structure shall be designed 
to resist the pavement, soil weight and at-rest lateral earth pressure, H20 
Loading and hydrostatic uplift and lateral forces, including seismic loading 
per IBC without leaking or becoming buoyant at 100-year flood elevation.  
100-year flood elevation of 652 applies to Todds Fork Lift Station only. 

3. The precast concrete structure manufacturer shall design the foundation 
to resist all applicable loads.  Contractor shall construct the foundation as 
required by the manufacturer. 

4. Specified Concrete cover for reinforcement shall be 2” for both interior and 
exterior formed surfaces that are submerged, and formed or top surfaces 
exposed to weather, saturated air, or earth. 

5. Pulling Irons:  Locate irons directly above or below the projected center of 
the terminator array or thin-wall knock out, or as indicated in the Contract 
Drawings.  Pulling irons shall have a clear projection into the structure in 
accordance with the drawings and be designed to withstand a minimum 
lifting capacity of 7,500 lbs. 

6. Utility Termination:  Provide thin wall knock-out or terminator arrays for 
utility termination points.  Terminators or knock-out windows shall be 
circular consisting of cast-in plastic terminators that can be cut-out in the 
field to pull cable or install piping.  Manufacture circular block outs 
accommodating pipe type, size and outside diameter of casting and 
sleeve equipment to be installed in the field, per the Contract Drawings.  If 
required, mechanical thrust blocks shall be cast on wet-utility termination 
walls. 
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7. Sump: Sump, when shown in Contract Drawing, shall be recessed into 
floor at low point of vault and shall be as required in Contract Drawings.   

8. Cable Racking & Equipment Mounting Accessories:  Mechanical 
restraints, pipe supports, thrust blocks, and other gas utility pipe mounting 
equipment shall be designed in accordance with the specifying agency or 
utility’s Standard Specifications and Details. Cable racks and hooks shall 
be installed in accordance with the drawings.  Methods of cable racks 
shall be as follows: 

9. Provide concrete “spot insert” at each anchor bolt location, cast flush in 
structure wall.   

10. Provide anchors that shall secure equipment mount stanchion to the Utility 
Structure walls. Cable Racking Stanchions and Arms shall be galvanized 
steel or non-metallic, with zinc-plated or stainless-steel washers, screws, 
and accessories. 

11. Grounding Systems:  Not used. 

12. Grounding Connections:  Not used. 

13. Not used. 

14. Grounding:  Not used. 

15. Fabricated access hatches, doors, grates or covers required for 
equipment or maintenance access into Utility Structure shall be designed 
for medium-to-high density AASHTO H-20 or HS-20 loading.  Fabricated 
access covers shall be manufactured using steel, aluminum, or galvanized 
steel and torsion-assisted assemblies.    

16. Design of fabricated steel or aluminum access hatches shall conform to 
ASTM C-1802, with load levels corresponding to appropriate use 
designation.  

17. Not used. 

18. All Castings shall be manufactured to conform to ASTM A48 Class 30B or 
Class 35.  Ductile Iron castings shall conform to the requirements of 
ASTM A 536. 

19. Dimensional tolerance shall not exceed +/- 1/16th” per foot, and casting 
weights shall not exceed +/- 5%. 
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20. Iron castings shall be free from pouring faults, sponginess, cracks, 
blowholes and other defects in positions affecting their strength and value 
for service intended. 

21. Heavy duty, round manhole frames and covers or grates shall be 
furnished with machine horizontal bearing surfaces.  All other types of 
castings are furnished with a cast bearing surface unless specified 
otherwise. 

2.4 PRECAST CONCRETE MATERIALS AND MIX DESIGN 

A. General:  Precast concrete according to ACI 318/318R. 

B. Reinforcing Materials: 

1. Reinforcing Bars:  ASTM A 615/A 615M, Grade 60 (Grade 420), 
deformed. 

2. Low-Alloy-Steel Reinforcing Bars:  ASTM A 706/A 706M, deformed. 

3. Steel Bar Mats:  ASTM A 184/A 184M, fabricated from 
ASTM A 615/A 615M, Grade 60 (Grade 420), deformed bars, assembled 
with clips. 

4. Plain-Steel and Deformed-Steel Welded Wire Reinforcement:  
ASTM A 1064, fabricated from as-drawn steel wire into flat sheets. 

C. Concrete Materials: 

1. Portland Cement:  ASTM C 150, Type I or Type II, gray. 

2. Blended Cements:  ASTM C 595. 

3. Supplementary Cementitious Materials: 

a. Fly Ash:  ASTM C 618, Class C or F or N. 

4. Normal-Weight Aggregates:  ASTM C 33, with coarse aggregates 
complying with Class 4S, free from deleterious or reactive substances. 

5. Water:  ASTM C 1602, free from deleterious material. 

6. Air-Entraining Admixture:  ASTM C 260. 

7. Chemical Admixtures:  ASTM C 494/C 494M, water reducing; high-range 
water reducing; water reducing and accelerating; and water reducing and 
retarding.  Do not use admixtures containing chlorides. 
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2.5 CONCRETE DESIGN MIXTURES 

A. Prepare design mixtures for each type of precast concrete required, by qualified 
independent laboratory or by manufacturer's qualified personnel at plant serving 
project. 

B. Proportion normal-weight concrete mixes to provide the following properties: 

1. Minimum Compressive Strength:  5000 psi (34.5 MPa) at 28 days. 

2. Air Content:  5.5 to 7.5 percent for concrete exposed to freezing and 
thawing. 

C. Concrete Mixing:  Comply with ASTM C 94. 

D. Finishes:  Standard for formed surfaces.  Trowel unformed surfaces. 

E. Replace precast concrete units deficient in strength, manufacturing tolerances, 
and finishes. 

2.6 FABRICATION 

A. Fabricate precast concrete units according to NPCA Manual.   

B. Reinforcement:  Comply with recommendations for placing and supporting 
reinforcement. 

1. Fabricated cages of reinforcement either by tying bars, wires or welded 
wire reinforcement into rigid assemblies or by welding, where permissible, 
in accordance with AWS D1.4.  

C. Identify pickup points of precast structural concrete units and orientation in 
structure with permanent markings, complying with markings indicated on Shop 
Drawings.  Imprint or permanently mark casting date on each precast structural 
concrete unit on a surface that will not show in finished structure. 

2.7 SOURCE QUALITY CONTROL 

A. Testing Agency: Upon request, Owner will engage a representative to evaluate 
precast structural concrete fabricator's quality-control and testing methods. 

B. Testing:  Test and inspect precast structural concrete according to referenced 
design standards. 

C. Defective Units:  Discard and replace precast structural concrete units that do 
not comply with requirements 
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PART 3 - EXECUTION 

3.1 INSTALLATION OF PRECAST CONCRETE UTILITY STRUCTURES 

A. Excavate trench to the minimum width for the specified size and apply proper 
shoring techniques.  Compact sub-grade to a minimum 90-95% or as specified 
in ASTM D558.  Bed compacted soil with granular fill consisting of ¾” Crushed 
Rock, Pea Gravel, or Fractured Stone and ensure bedded material is level and 
within ¼” of required grade prior to placement of Utility Structure Sections. 

B. Install precast concrete Utility Structure to lines and grades indicated.  Lift units 
by suitable lifting devices at points provided.  Install units in accordance with 
manufacturer's recommendations.  

C. Keep all joint surfaces and interior of units free of dirt and other foreign material 
as setting and sealing of units progresses.  Leave installation clean at 
completion of work. 

D. Join precast members in such a manner that ends are fully entered and inner 
surfaces are flush and even.  Check joint and gap immediately after laying each 
unit. 

3.2 FIELD QUALITY CONTROL 

A. Tests and Inspections:  Verify unit placement and joints meet requirements of 
referenced design and quality control standards. 

B. Remove and replace components of the precast concrete structures that do not 
pass tests and inspections and retest as specified above. 

C. Repairing Minor Defects:  

1. Fine cracks and checks on the surface of the member which do not extend 
to the plane of the nearest reinforcement will not be cause for rejection 
unless they are numerous and extensive.  Cracks which extend into the 
plane of the reinforcing shall be repaired in an approved manner. 

2. Small damaged or honeycombed areas, which are purely surface in 
nature, shall be repaired in an approved manner. Excessive damage, 
honeycomb, or cracking will be subject to structural review.  All repairs 
shall be made sound, properly finished, and cured according to the 
pertinent repair procedure.  When fine cracks or hair checks on the 
surface indicate poor curing practices, the production of precast concrete 
Utility Structure shall be discontinued until corrections are made and 
proper curing is provided.  

END OF SECTION 



 

 

 

 

AS-BUILT CONSTRUCTION DRAWINGS 

 

Warren County provide the As-Built construction drawings for informational purposes only.  

The County makes no warranty on representation with respect to the accuracy of the 

information contained on the drawings, its quality or suitability for a particular purpose. This 

information is provided AS IS, and bidders and contractors assume the entire risk as to its 

quality, suitability and accuracy.  

  

The County will not be liable for direct, indirect, incidental, or consequential damages 

resulting from any defect in the As-Built drawing information.   

 



Force Main Cleaning – Morrow to River’s Bend Project 

Warren County Water and Sewer Department 

 

 

PLAN HOLDERS LIST 

 
Force Main Cleaning – Morrow to River’s Bend Project 

 

 

 

Individuals or companies can be added to the plan holders list by contacting Krystal Powell at 

krystal.powell@co.warren.oh.us 

  

 

Name Company Phone Number E-mail Address 

Kelly Simpson Larry Smith Inc. 513-367-0218 ext. 

121 

Kelly.simpson@larrysmithinc.com  

Jake Evans Outdoor 

Enterprise 

937-733-3224 jake@outdoor-enterprse.com  

Scott Rack Rack and Ballauer 

Excavating 

Company 

513-738-7000 

Ext. 17 

rack.scott.rackballauer@gmail.com 

 

Tyler Holden KT Supply, LTD 513-200-3432 holden.tyler@gmail.com  

 

John Beckman Beckman 

Environmental 

513-752-3570 john@bescosales.com  

Jill Lomp Hydro-Klean LLC 513-283-0500 Jlomp@hksolutionsgroup.com  
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BID OPENING 

 

December 15, 2022 

 

BID OPENING –  

 

Bids were closed at 11:00 a.m. this 15th day of December and the following bids were received, 

opened, and read aloud for the Force Main Cleaning – Morrow to River’s Bend Project for the 

Warren County Water and Sewer Department. 

 

  

 Larry Smith Inc. $842,000.00 

 Cleves, OH  

 

 Outdoor Enterprise, Inc.  $760,000.00 

 Troy, OH  

 

   

 

 

 

   

Chris Brausch, Sanitary Engineer, will review bids for a recommendation at a later date. 

 

 

 

cc:   Bid File                                          OMB  W/S (file)  

BOARD OF COUNTY COMMISSIONERS 

WARREN COUNTY, OHIO 
406 Justice Drive, Lebanon, Ohio 45036 

www.co.warren.oh.us  

commissioners@co.warren.oh.us 
 

 
Telephone (513) 695-1250 

Facsimile (513) 695-2054 
TOM GROSSMANN 

SHANNON JONES 

DAVID G. YOUNG 

 



 

 

 

 

 

 

 

 

 

 

APPROVE NOTICE OF INTENT TO AWARD BID TO OUTDOOR ENTERPRISE, LLC FOR 

THE FORCE MAIN CLEANING – MORROW TO RIVER’S BEND PROJECT 

 

WHEREAS, bids were closed at 11:00 a.m., on December 15, 2022, and the bids received were 

opened and read aloud for the Force Main Cleaning – Morrow to River’s Bend Project, and the 

results are on file in the Commissioners’ Office; and 

 

WHEREAS, upon review of such bids by Chris Brausch, Sanitary Engineer, Outdoor Enterprise, 

LLC has been determined to be the lowest and best bidder; and    

 

NOW THEREFORE BE IT RESOLVED, upon recommendation of the Warren County Water and 

Sewer Department, that it is the intent of this Board to award the contract to Outdoor Enterprise, 

LLC, 3655 West State Route 571, Troy, Ohio 45373, for a total bid price of $760,000.00; and 

 

BE IT FURTHER RESOLVED, that the President of the Board is hereby authorized to execute a 

"Notice of Intent to Award." 

 

Mr. Grossmann moved for adoption of the foregoing resolution being seconded by Mr. Young. 

Upon call of the roll, the following vote resulted: 

 

Mrs. Jones – yea 

Mr. Young – yea 

Mr. Grossmann – yea 

 

Resolution adopted this 3rd day of January 2023. 

 

      BOARD OF COUNTY COMMISSIONERS 

 

 

      ____________________________________ 

      Krystal Powell, Deputy Clerk 

 

 

 

 

cc: Water/Sewer (file) 

 OMB Bid file 

BOARD OF COUNTY COMMISSIONERS 

WARREN COUNTY, OHIO 
406 Justice Drive, Lebanon, Ohio 45036 

www.co.warren.oh.us  

commissioners@co.warren.oh.us 
 

 
Telephone (513) 695-1250 

Facsimile (513) 695-2054 
TOM GROSSMANN 

SHANNON JONES 

DAVID G. YOUNG 

 



 

 

 

 

 

 

 

 

 

 

ENTER INTO CONTRACT WITH OUTDOOR ENTERPRISE, LLC FOR THE FORCE MAIN 

CLEANING- MORROW TO RIVER’S BEND PROJECT 

 

WHEREAS, pursuant to Resolution #23-0011 dated January 3, 2023 this Board approved a Notice 

of Intent to Award Bid for the Force Main Cleaning- Morrow to River’s Bend Project to Outdoor 

Enterprise, LLC, for a total bid price of $760,000.00; and 

 

WHEREAS, all documentation, including performance bonds, insurance certificates, etc., has been 

submitted by the contractor; and 

 

NOW THEREFORE BE IT RESOLVED, to enter into contract with Outdoor Enterprise, LLC, 

3655 West State Route 571 , Troy, Ohio 45373, for a total contract price of $760,000.00; as 

attached hereto and made a part hereof. 

 

Mr. Grossmann moved for adoption of the foregoing resolution being seconded by Mr. Young. 

Upon call of the roll, the following vote resulted: 

 

Mrs. Jones – yea 

Mr. Young – yea 

Mr. Grossmann – yea 

 

Resolution adopted this 24th day of January 2023. 

 

      BOARD OF COUNTY COMMISSIONERS 

 

 

      ____________________________________ 

      Tina Osborne, Clerk  

 

KP/ 

 

cc: c/a— Outdoor Enterprise, LLC   

 Water/Sewer (file) 

 OMB Bid file 

 

BOARD OF COUNTY COMMISSIONERS 

WARREN COUNTY, OHIO 
406 Justice Drive, Lebanon, Ohio 45036 

www.co.warren.oh.us  

commissioners@co.warren.oh.us 
 

 
Telephone (513) 695-1250 

Facsimile (513) 695-2054 
TOM GROSSMANN 

SHANNON JONES 

DAVID G. YOUNG 
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